LOS ESTEROS CRITICAL ENERGY FACILITY, LLC

717 TEXAS AVENUE
SUITE 1000
HOUSTON, TX 77002

September 10, 2012

Christine Stora

California Energy Commission
1516 Ninth Street (MS-2000)
Sacramento, CA 95814

Subject: Los Esteros Critical Energy Facility, Phase 2
03-AFC-2C
Monthly Compliance Report # 15 for August 2012

Dear Ms. Stora:

In accordance with Condition of Certification COM-6, as set forth in the California

Energy Commission's Final Decision for the Los Esteros Critical Energy Facility, Phase

2 (LECEF2), enclosed for your information is Monthly Compliance Report #15 for August
2012 (including TRANS-2, heavy haul permits (#s 1&2), and CUL-5, Appendix-A, CRS Daily
Monitoring Logs, Confidential.

If you have any questions regarding this information, please contact meat (281) 814-8316.

Sincerely,

EHS Compliance Mé&w
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LOS ESTEROS CRITICAL ENERGY FACILITY, LLC
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California Energy Commission




Los Esteros Critical Energy Facility, Phase 2
(03-AFC-2C)
Monthly Compliance Report #15

1. LECEF Project Construction Status

Construction continued during the monthly reporting compliance period focusing primarily on
the generator step-up transformer (GSU), steam turbine generator (STG) foundation, heat
recovery steam generators (HRSG), and switchyard; key components of the Los Esteros Critical
Energy Facility’s infrastructure. There were no significant delays or changes to the project
schedule. The project is still slated to be completed by June 2013. The project is approximately
47 % complete (cumulative through August 31, 2012) and construction is at 31%.

Work continues to proceed with engineering, procurement, permitting and compliance (i.e.,
environmental monitors) as well as scheduling and construction planning. In addition,
submittals to the Chief Building Official (CBO) continue as the site undergoes transformation.
Harder Mechanical continues work on the new HRSG duct sections and installing pipe rack
foundation.

Listed below are the major events that have occurred during the monthly compliance reporting
period:

Civil subcontractor completed forming and installing rebar at STG foundation curb
Sample panel building was set on its foundation

Civil subcontractor placing concrete at curbs around STG foundation perimeter
HRSG erection contractor hanging SSH vent piping at HRSG-2

Balance of plant (BOP) piping subcontractor set crane mats at south of STG pedestal
prior to crane arrival

Form/rebar switchyard foundations

Excavation of circuit 2

Installed duct-bank for circuit 2

Prep for HRSG 3 for hydro testing

Cooling tower wire tray installation

Elevator installed on HRSG 3

Set plates and form for gout

Formed on PFW pipe rack

BOP piping subcontractor placing grout on plates at STG pedestal for setting fixators
HRSG erection contractor installing stair towers and platforms at unit 1

HRSG erection contractor installing stack damper at HRSG 3

Electrical outage by electricians

IP/LP turbine section set on sole plates

Formed fuel gas filter/separator and CW pipe support foundation at condenser
Prefab 2” SW for warehouse

= Night crew begins fitting and welding BOP piping on 8/20/12

= High pressure section of steam turbine delivered on 8/20/12

= New Ammonia Storage Tank was repaired and returned to site on 8/27/12

= CEMS buildings are returned and set on 8/28/12

= Lube oil console and shims staged for installation

Work in Progress:

= HRSG erection contractor continued installing insulation & liner plates inside all units



= HRSG erection contractor pipe fitters continued pre-assembling pipe spools and pipe
supports in fab area along with installing large bore pipe spools at all HRSGs. Also
resumed installing both large steam and utility pipe in pipe racks

= HRSG subcontractor continued installing seismic retrofit for SCR duct section at all
four units and welding column base plates at unit-1

= HRSG erection contractor continued pre-fabricating field run small bore piping for all

HRSG’s in fab area and continued erecting small bore piping at units 3 & 2

HRSG erection contractor continued to prep foundation and forming around HRSGs

Forms and rebar for foundations in switchyard continue

Insulation, liner panels, and duct burner work continued inside all units

BOP spools continued to be fit and assembled at laydowns and in rack (day & night)

Steam turbine adjustments and various preparation continued on STG pedestal

Weld repairs continue to structural steel

Switchyard work continued

LECEF continued reviewing submittals from LECEF Equipment vendors and

CH2MHILL

2. Table of Required Monthly Compliance Report Documents

COM-6 N/A, requirement met AQ-2 | N/A, first fire
A copy of the most recent schedule C ot fi
GEN-2 | f350byol, AQ-3 | N/A, first fire
Email fromCBO confirmin ot
GEN-3 receipt of payment is attached AQ-4 | NIA, Tirst fire
] A copy of the most recent ] -
GEN-5 information is attached AQ-6 | N/A, first fire
) A copy of the most recent ) ot i
GEN-6 information is attached AQ-9 | NIA, first fire
GEN-7 None this month AQ-10 | N/A, first fire
GEN-8 N/A. Applicable work not WS-4 A copy of the most recent

completed for the reporting period information is attached

_ A copy of the Designated
CIVIL-1 | None this month B1O-2 | Biologist’s summary report is
attached

The number of WEAP participants
CIVIL-3 | A copy of the NCR log is attached BIO-4 | is provided including cumulative

totals
CIVIL-4 Egrﬁb@fep}g}amg }’gg{)‘ﬁt[‘r% veriod | BIO-20 | None this month
STRUC-1 ﬁf%or‘r)nyaggah?srgggéﬁggent B10-21 | No additional information required
STRUC-3| formoiott for the reportimg period | CUL2 | aetunty s attached oo P o
STRUC-4 ygﬁb@?e%iggrb tlﬁeV\:g{)lérr{?rgg period CUL-4 1'?\0rcrgFs)¥oorftthheerg(r:)if)?'?i\rllvgljeggrrir(])%nt
MECH-L | 20pY of e most ecen CuL-5 | 528 of e CRS Vonitr'

| N/A. Applicable work not ) :
MECH-2 completed for the reporting period PAL-3 | NIA, requirement met
ELEC-1 | A copy of the most recent pAL-4 | A copy of the PRS Monitor’s

information is attached report is attached




N/A. A copy of the USEPA,

TSE-1 | £hcopy of the most recent WASTE-5 ﬁ\eg;g\?igué)gli/?cﬁ? ID was submitted
TsE4 | Resmyofiie mosiecent | socio-s | Ryt te it report s
TsE5 | f\copy of the most recent TRANS-1| None this month

AQ-SC3 | Discssionaf e dust monitoring | 1rans 2| ARy of e pemisisbeing
AQ-SC5 Information is provided for this TRANS-3| None this month

COC, as attached
AQ-1 NJA. first fire TRANS-4 @éocr:r,nzsstigt?aicshgaovided for this

3. Compliance Matrix

A copy of the construction compliance matrix is attached.

4. Conditions Satisfied During The Reporting Period

The conditions satisfied during the reporting period include:

- TLSN-2, EMF Studies Measurement Locations
- AQ-5, LECEF Air Quality Commissioning Plan

5. Submitted Deadline Not Met

There are no past due compliance submittals.

6. Approved Condition of Certification Changes

- LECEF, Phase 2 Title V Permit (Final Major Facility Review Permit) from Bay Area

Air Quality Management District, issued on June 6, 2012, and submitted to the CPM
on June 20, 2012.

A change to verification language of TSE-3, TSE-4, GEN-2, GEN-5, GEN-7, CIV-2,
and STRUC-2 were submitted to the CPM on April 9, 2012, and approved by staff on
April 20, 2012.

A change to verification language of HAZ-2 was submitted to the CPM on
February15, 2011 and approved by staff on March 14, 2011.

A change to verification language of TSE-1 was submitted to the CPM on February
22, 2011 and approved by staff on February 28, 2011.

A change to verification language of HAZ-2 was submitted to the CPM on
February15, 2011 and approved by staff on March 14, 2011.

LECEF, Phase 2 license amendment filed on October 30, 2009, and approved on
February 2, 2011.

7. Filings of Permits from other agencies

- Storm water documentation for construction (Annual Report): Submitted on-line to

State Water Resources Control Board on August 31, 2012 & August 31, 2011.

- Authority to Construct Renewal, LECEF2: Submitted to the Bay Area Air Quality

Management District on August 29, 2011.



8. Projection of Compliance Activities for August

GEN-2 | Schedule will be updated monthly

GEN-3 | CBO payments will be submitted monthly
AQ-SC-3| The AQCMM report will be updated monthly
AQ-SC-5| The AQCMM report will be updated monthly

WS-4 The Safety Inspection report will be updated monthly

BIO-2 | The Designated Biologist’s report will be updated monthly

BIO-4 | WEAP training will be completed for new employees as needed

CUL-2 | A current schedule will be provided to the CRS monitor when
available

CUL-4 | WEAP training will be completed for new employees as needed

PAL-3 WEARP training will be completed for new employees or
visitors as needed, but is typically provided Monday and
Wednesday at 7: 00 A.M.

PAL-4 | The PRS report will be updated monthly

9. Additions to the On-site Compliance File

= WEAP training records

= Cultural Monitoring Reports

= Paleontology Monitoring Reports
= Biological Monitoring Reports

= Chemical Inventory List

10. Any requests, with justification, to dispose of items that are required to be maintained in
the project owner’s compliance file?

No items disposed of during the reporting period.
11. Listing of complaint, notices of violations, official warnings and citations

None received during the reporting period.



CONDITION OF CERTIFICATION
GEN-2

Los Esteros Critical Energy Facility, Phase 2
Monthly Compliance Report #15
August 2012



LOS ESTEROS CRITICAL ENERGY FACILITY, LLC - PHASE 2 Current...

W eekly Construction Update

| 23-Aug-12 09:25

Activity ID Activity Name Iemaining %] Start Finish D | September 2012 October 2012 |\lovember 2012
Duration| ~ Complete 20 [ 27 [ o3 [ 10 [ 17 | 24 o0 [ o8 [ 15 [ 22 [ 20 [ 05 ]
GENERAL SITE WORK 34 79.88% 15-Jan-12A | 05-Oct-12 : 05-Oct-12, GENERAL SITE WORK
CSOGND1E10 GND-0-1 - INSTALL GROUND GRID 34 15% | 15-Jan-12A | 05-Oct-12 GND-0-1 - INSTALL GROUND GF‘QID
CS0DB1533 Exc/Form/Rebar/Pour/Backfill Underground Ductbank From PDC 5 to Excitation Xformer 26 0%  20-Jul-12A | 25-Sep-12 ‘ ] Exc/Form/Rebar/Pour/BackﬁII Underground Ductbank From PDC|
CS0DB1542 Exc/Form/Rebar/Pour/Backfill UG Ductbank From Secondary Unit Xformer to Pipe Rack 10 0% 20-Aug-12 | 31-Aug-12 |————= Exc/Form/Rebar/Pour/Backfil UG Ductbank From Secondary Unit Xformer to Pipe Rack
CS0DB1544 Exc/Form/Rebar/Pour/Backfill UG Ductbank From Secondary Unit Transformer to Elect Boiler 10 0% 20-Aug-12 | 31-Aug-12 |——=3 Exc/Form/Rebar/Pour/Backfil UG Ductbank From Secondary Unit Transformer to Elect Boiler
CS0DB1546 Exc/Form/Rebar/Pour/Backfill UG Ductbank From Secondary Unit Xformer to Manhole - 1st phz to Road 10 0% | 20-Aug-12 31-Aug-12 :l 7EkicilizidrirhilIi?ie’ti)é;/’ﬁbh’riéé\a{ﬁ’lli[J’G’bidét’t;ér’fkili;ci)}ﬁ7siéi:b’ridé§§/0hilti>i(if6friﬁéri i(i)il\illie{ﬁﬁi)ilé”iisiiﬁﬁiitbili
CS0DB1548 Exc/Form/Rebar/Pour/Backfill UG Ductbank From Secondary Unit Xformer to Manhole - 2nd Phx Road to MH 10 0% 04-Sep-12 17-Sep-12 c———"— Exc/Form/Rebar/Pour/Backfil UG Ductbank From Secondary Unit Xformer t
CS0DB1534 Exc/Form/Rebar/Pour/Backfill Underground Ductbank From PDC 5 to West side of GSU Xformer 10 0%  12-Sep-12* | 25-Sep-12 _ Exc/Eorm/Rebar/Pour/BackﬁII Underground Ductpank From PDC
HRSG#3 27 86.5%  05-Apr-12A | 26-Sep-12 26-$ep-12, HRSG#3
CS3HRSG1237 HRSG3-Install Duct Burners Bay D 12 0% | 05-Apr-12A | 05-Sep-12 HRSG3-Install Duct Burners Bay:D
CS3HRSG1218 HRSG3-Install HP Code Piping 13 51.85% 10-May-12A 06-Sep-12 | s HRSG3-Instal HP Code Piping: | S
CS3HRSG1220 HRSG3-Install IP Code Piping 13 51.85%  10-May-12 A | 06-Sep-12 : HRSG3-Install IP Code Piping ! !
CS3HRSG1221 HRSG3-Install Non-Code Piping/Vents/Drains 15 72.22% | 11-May-12 A | 10-Sep-12 HRSG3-Install Non-Code :PipingNents/Drains
CS3HRSG1241 HRSG3-Install Duct Burner Skid 10 0% 25-Jun-12A | 31-Aug-12 HRSG3-Install Duct Burner Skid
CS3HRSG1209 HRSG3-Install Insul/Liner Bay 3 to SCR and Bay 2 to SCR 8 0% 09-Juk-12A | 29-Aug-12 [————== HRSG3-Install Insul/Liner Bay 3 to SCR ang Bay 2 to SCR
CS3HRSG1238 HRSG3-Install Stack Damper 20 0% 16-JUF12A  17-Sep-12 | HRSG3-Install Stack Damper S
CS3HRSG1050 BACKFILL CONCRETE HRSG #3 BFP Piperack Fdn's 3 0% | 24-Jul-12A | 22-Aug-12 = BACKEFILL; CONCRETE HRSG #3 BFP Piperack Fdn‘ !
CS3HRSG1219 HRSG3-Install RH Code Piping 27 0%  20-Aug-12 26-Sep-12 # HR$G3-InstaII RH Code Piping
CS3HRSG1224 HRSG3-Install HP S/U Vent & Supt Steel 4 0% | 20-Aug-12 | 23-Aug-12 HRSG3 Install HP S/U Vent & Supt Steel
CS3HRSG113 INSTALL HRSG#3 Boiler Feedwater Pipe Rack 15 0% 20-Aug-12 | 10-Sep-12 1 INSTALL HRSG#3 Boiler Feedwater Pipe Rack
CS3HRSG1225 HRSG3-Install RH S/U Vent & Supt Steel 0% 24-Aug-12 | 28-Aug-12 | — ’H’R’s’éé’ Install RH S/U Vent & Supt Steel S
CS3HRSG1226 HRSG3-Install IP S/U Vent & Supt Steel 0% | 29-Aug-12 | 04-Sep-12 — HRSG3-Install IP S/U Vent & Supt Steel !
CS3HRSG1242 HRSG3-Install Recirc Pumps A & B 0% 04-Sep-12 | 07-Sep-12 mmm HRSG3-Install Recirc Pumps A &B
CS3DBR101 Drill and Grout AB's HRSG#3 DUCTBURNER Fuel Gas Filter/Sep SKID FDN 5 0% | 05-Sep-12 | 11-Sep-12 ———= Drilland GroutAB's HRSG#3 DUCTBURNER Fuel Gas Filter/Sep SKID FDN
H RSG#Z 50 28.57% 16-Apr-12A  29-Oct-12 — 29-Oct-12, HRSH
CS2HRSG1237 HRSG2-Install Duct Burners Bay D 22 0% 16-Apr-12A | 19-Sep-12 f———x ——— |RSGZInstall Duct Burners BayD | T
CS2HRSG1211 HRSG2-Install Insul/Liner Bay 2 to 1 9 0% | 02-May-12A | 30-Aug-12 F———= iHRSGZ-InstaII Insul/Liner Bay 2 to 1
CS2HRSG1218 HRSG2-Install HP Code Piping 27 0%  11-May-12 A | 26-Sep-12 1 HRSG2-Install HP Code Piping
CS2HRSG1220 HRSG2-Install IP Code Piping 27 0%  11-May-12 A | 26-Sep-12 ] HR$G2-InstaII IP Code Piping
CS2HRSG1221 HRSG2-Install Non-Code Piping/Vents/Drains 39 0%  11-May-12 A | 12-Oct-12 1 HRSG2-Install Non- Codé Piping/Vents/D
CS2HRSG1239 HRSG2-Install Exp Joint @Stack 5 200 11-Jun-12A  24-Aug-12 |== HRSG2:Install Exp Joint @Stack o T
CS2HRSG1209 HRSG2-Install Insul/Liner Bay 3 to SCR and Bay 2 to SCR 9 0% 20-Aug-12 | 30-Aug-12 pF——= ‘HRSG2 Install Insul/Liner Bay 3 to SCR and Bay 2 to SCR
CS2HRSG1219 HRSG2-Install RH Code Piping 27 0%  20-Aug-12 26-Sep-12 ‘ ] HRSGZ Install RH Code Piping
CS2HRSG1224 HRSG2-Install HP S/U Vent & Supt Steel 4 0%|20-Aug-12 | 23-Aug-12 F=—= HRSG 2-Ihsta|| HP S/U Vent & Supt Steel
CSOCN-P110A INSTALL INSULATION CONDENSATE PIPING 50 0% | 20-Aug-12 | 29-Oct-12 - : 1 INSTALL INSULA
CS2HRSG113 INSTALL HRSG#2 Boiler Feedwater Pipe Rack 15 0% 20-Aug-12  10-Sep-12 f———=—= —————— INSTALL HRSG#2 Boiler Feedwater Pipe Rack | T
CS2HRSG1225 HRSG2-Install RH S/U Vent & Supt Steel 3 0% | 24-Aug-12 | 28-Aug-12 — HRSGZ-InstaII RH S/U Vent & Supt Steel
CS2HRSG1226 HRSG2-Install IP S/U Vent & Supt Steel 4 0% | 29-Aug-12 | 04-Sep-12 ——— HRSG2-Install IP S/U Vent & Supt Steel !
CS2HRSG1238 HRSG2-Install Stack Damper 7 0% | 05-Sep-12 | 13-Sep-12 ——— HRSG2-Install Stack If)amper
CS2DBR101 Drill and Grout AB's HRSG#2 DUCTBURNER Fuel Gas Filter/Sep SKID FDN 5 0% | 11-Sep-12 17-Sep-12 f == Drill and Grout AB's HRSG#2 DUCTBURNER Fuel Gas Fllter/Sep SKID FDI
CS2HRSG1117 HRSG2-Cut/Remove Insul/Liner @Stack Damper 6 0% 14-Sep-12  21-Sep-12 | === HRSG2-CitiRemove InsullLiner @Stack Damper |
HRSG#4 60 20% 04-Jun-12 A 13-Nov-12 #
CS4HRSG1214 HRSG4-Install Ductburner Stairs & Platforms 6 0% 04-Jun-12A | 27-Aug-12 === HR$G4-Install Ductburner Stairs & Platforms '
CS4HRSG1215 HRSG4-Install Continous Top Platform 8 0% 04-Jun-12A | 29-Aug-12 HRSG4-InstaII Continous Top Platform
CS4HRSG1250 HRSG4-Weld Boxes 4 50% 04-Jun-12 A | 23-Aug-12 HRSG4- Weld Boxes
CS4HRSG1206 HRSG4-Install Insul/Liner Bay 4 to 3 4 0% 11-Jun-12A | 23-Aug-12 == HRSG4- Install InsullLiner Bay 4103 | o o
s Actual Work Page 1 of 3 TASK filters: 3-WK, Construction Only, Do not show LOE.

———= Remaining Work ¢

s Critical Remaining Work V==Y S, mmary

@ Milestone

© Primavera Systems, Inc.




LOS ESTEROS CRITICAL ENERGY FACILITY, LLC - PHASE 2 Current...

W eekly Construction Update

| 23-Aug-12 09:25

———= Remaining Work ¢

s Critical Remaining Work V==Y S, mmary

@ Milestone

Activity ID Activity Name Iemaining %] Start Finish D | September 2012 October 2012 |\lovember 2012
Duration| ~ Complete 20 [ 27 [ o3 [ 10 [ 17 | 24 o0 [ o8 [ 15 [ 22 [ 20 [ 05 ]
CS4HRSG1211 HRSG4-Install Insul/Liner Bay 2 to 1 4 0% 11-Jun-12 A | 23-Aug-12 == HRSG4-Ipstall Insul/Liner Bay 2to 1 |
CS4HRSG1220 HRSGA4-Install IP Code Piping 27 0%  25-Jun-12A | 26-Sep-12 ] HR$G4-InstaII IP Code Piping
CS4HRSG1221 HRSGA4-Install Non-Code Piping/Vents/Drains 44 0%  25-Jun-12A | 19-Oct-12 1 HRSG4-InstallNon-Code Pipin
CS4HRSG1239 HRSGA4-Install Exp Joint @Stack 6 0%  25-Jun-12A | 27-Aug-12 F— HRSG4-Install Exp Joint @Stack
CS4HRSG1218 HRSG4-Install HP Code Piping 27 0% 09-JuF12A  26-Sep-12 |f———x— —— ' HRSG4-Install HP Code Piping S
CS4HRSG1237 HRSG4-Install Duct Burners Bay D 0% 16-Jul-12A | 01-Oct-12 =———2 HRSG4-Install Duct Burners Bay D
CS4HRSG1204 HRSG4-Install Insul/Liner Bay 5 to 4 0%  23-Jul-12A | 23-Aug-12 F— HRSG4-IhstalI Insul/Liner Bay 5 to 4
CS4HRSG1100 POUR CONCRETE HRSG#4 BFP Piperack Fdn's 21 0%  23-Jul-12A | 18-Sep-12 1 POUR CONCF;QETE HRSG#4 BFP Piperack Fdn's
CS4HRSG1219 HRSGA4-Install RH Code Piping 27 0%  20-Aug-12 26-Sep-12 1 HRSG4-Install RH Code Piping
CS4HRSG1224 HRSG4-Install HP S/U Vent & Supt Steel 0% 20-Aug-12  23-Aug-12 == HRSG4-Install HP S/U Vent & Supt Steel T S
CS4HRSG1229 HRSG4-Install Insul/Liner Joint E 2 0%  20-Aug-12*  21-Aug-12 P HRSG4-Install InsullLiner Joint E
CS4BVDP40 BVD-4-1 INSTALL INSULATION HRSG UNITS 1&4 60 0%  20-Aug-12 13-Nov-12
CS4BVDP50 AS-0-1 -INSTALL INSULATION AUX STEAM 20 0%  20-Aug-12 17-Sep-12 1 AS-0-1 -INSTALL INSULATION AUX STEAM
CS4BVDP60 BVD-2-1 INSTALL INSULATION HRSG UNITS 2&3 60 0%  20-Aug-12 13-Nov-12
CS2FWP70 BFP-2-1 INSTALL INSULATION HRSG UNITS 283 60 0% 20-Aug-12  13-Nov-12 |f——=— = = ——
CS4HRSG113 INSTALL HRSG#4 Boiler Feedwater Pipe Rack 15 0% 20-Aug-12 | 10-Sep-12 1 INSTALL HRSG#4 Boiler Feedwater Pipe Rack
CS4HRSG1209 HRSG4-Install Insul/Liner Bay 3 to SCR and Bay 2 to SCR 0%  24-Aug-12 05-Sep-12 |:| HRSG4-Install Insul/Liner Bay 3 tci) SCR and Bay 2 to SCR
CS4HRSG1225 HRSG4-Install RH S/U Vent & Supt Steel 3 0% | 24-Aug-12 28-Aug-12 — HF;QSG4-InStaII RH S/U Vent & Supt Steel
CS4HRSG1238 HRSGA4-Install Stack Damper 12 0%  24-Aug-12 11-Sep-12 L 1 HRSG4-Install Stack Damper
CS4HRSG1226 HRSG4-Install IP S/U Vent & Supt Steel 0% 29-Aug-12 | 04-Sep-12 | 1 === HRSG4-Install IP S/U Vent & Supt Steel | S
CS4HRSG1117 HRSG4-Cut/Remove Insul/Liner @Stack Damper 6 0%  12-Sep-12 19-Sep-12 =———= HRSG4-Cut/Remove InsullLiner @Stack Damper
CS1HRSG1231 HRSG1-Install Insul/Liner Joint D 0%  14-May-12A | 24-Aug-12 F—— HRSGljrlnstaII Insul/Liner Joint D
CS1HRSG1233 HRSG1-Install Insul/Liner Joint C 0%  14-May-12A | 24-Aug-12 = HRSG1:Install InsuliLiner Joint C
CS1HRSG1235 HRSG1-Install Insul/Liner Joint B 0% 14-May-12A 24-Aug-12 | = HRSGl'nstallinsulliner JointB T T
CS1HRSG1221 HRSG1-Install Non-Code Piping/Vents/Drains 61 0%  18-Jun-12A | 14-Nov-12
CS1HRSG1218 HRSG1-Install HP Code Piping 27 0%  25-Jun-12A | 26-Sep-12 1 HRSG1-Install HP Code Piping
CS1HRSG1220 HRSG1-Install IP Code Piping 27 0%  27-Jun-12A | 26-Sep-12 ] HR$G1—InstaII IP Code Piping
CS1HRSG1214 HRSG1-Install Ductburner Stairs & Platforms 0% 09-Ju-12A  27-Aug-12 === HRS$G1-Install Ductburner Stairs & Platforms :
CS1HRSG1215 HRSG 1-Install Continous Top Platform 0% 09-JuF12A  29-Aug-12 |=—==== HRSGL-Instal Continous Top Platform | T
CS1HRSG1275 HRSG1 - Weldout Ductwork From Bay D to Module Box 1 10 0% 09-Jul-12A | 31-Aug-12 :l HRSG1 - Weldout Ductwork From Bay D to Module Box 1
CS1HRSG1250 HRSG1-Weld Boxes 10 0%  09-Jul-12A | 31-Aug-12 ————— HRSG1-Weld Boxes
CS1HRSG1239 HRSG1-Install Exp Joint @Stack 6 0% 16-Jul-12A | 27-Aug-12 F— HR$G1—InstaII Exp Joint @Stack
CS1HRSG1219 HRSG1-Install RH Code Piping 27 0%  20-Aug-12 26-Sep-12 1 HRSG1-Install RH Code Piping
CS1HRSG1224 HRSG1-Install HP S/U Vent & Supt Steel 0% 20-Aug-12  23-Aug-12 == HRSG1-Install HP S/U Vent & Supt Steel . o T
CS1HRSG1229 HRSG1-Install Insul/Liner Joint E 2 0% | 20-Aug-12* | 21-Aug-12 = HRSGl—InSt:aII Insul/Liner Joint E
CS1BVDP40 BVD-1-1 INSULATE PIPING 40 0%  20-Aug-12 15-Oct-12 1 BVD-1-1 INSULATE?PIPING
CS1IHRSG113 INSTALL HRSG#1 Boiler Feedwater Pipe Rack 15 0% 20-Aug-12 | 10-Sep-12 1 INSTALL HRSG#1 Boiler :Feedwater Pipe Rack
CS1HRSG1225 HRSG1-Install RH S/U Vent & Supt Steel 3 0%  24-Aug-12 28-Aug-12 == HRSG1-Install RH S/U Vent & Supt Steel
CS1HRSG1226 HRSG1-Install IP S/U Vent & Supt Steel 4 0% 29-Aug-12 | 04-Sep-12 | ¢t —=—= HRSGl-Install P S/U Vent & Supt Steel T
CS1HRSG1216 HRSG1-Install HP Drum Platform/Ladder Steel 2 0% | 30-Aug-12 | 31-Aug-12 l:l HRSG1-Install HP Drum PIatform/Ladde:r Steel
CS1HRSG1204 HRSG1-Install Insul/Liner Bay 5 to 4 4 0% 04-Sep-12 07-Sep-12 —= HRSG1-Install Insul/Liner Bay 5 to 4
CS1HRSG1217 HRSG1-Install IP Drum Platform/Ladder Steel 2 0% | 04-Sep-12 | 05-Sep-12 = HRSG1-Install IP Drum PIaﬁorm/Ladder Steel
CS1HRSG1206 HRSG1-Install Insul/Liner Bay 4 to 3 4 0% 10-Sep-12 | 13-Sep-12 == HRSG1-Install Insul/Liner Bay 4 to 3
CS1HRSG1209 HRSG1-Install Insul/Liner Bay 3 to SCR and Bay 2 to SCR 8 0% 14-Sep-12  25-Sep-12 | . ==———==HRSGl-Instal InsullLiner Bay 3t0 SCR and Bay2to SCR
STEAM TURBINE AREA 25  74.49% 08-May-12A  24-Sep-12 I—V 24-Sep-12, STEAM TURBINE AREA
s Actual Work Page 2 of 3 TASK filters: 3-WK, Construction Only, Do not show LOE.

© Primavera Systems, Inc.




LOS ESTEROS CRITICAL ENERGY FACILITY, LLC - PHASE 2 Current...

W eekly Construction Update

| 23-Aug-12 09:25

Activity ID Activity Name Iemaining %] Start Finish D | September 2012 October 2012 |\lovember 2012
Duration|  Complete 20 [ 27 [ o3 [ 10 [ 17 | 24 o0 [ o8 [ 15 [ 22 [ 20 [ 05 ]
CSOCN-D1030 Weld Condenser Hot Well Nozzels 0 100% 08-May-12A | 20-Aug-12 Weld Condenser Hot Well Nozzels |
CSOCN-D1100 Condenser Hydro Test and Restore 2 50%  26-Jun-12A | 21-Aug-12 = Condenser I%-Iydro Test and Restore
CS0STGM101 STG-Prepare the soleplate block outs 10 23.08% 23-JuF12A  31-Aug-1? | STG-Prepare the soleplate block outs | 3
CSOCN-1001 SET COND PUMPS 5 75% 30-JuF12A | 24-Aug-l2 == SETCONDPUMPS L o
CSO0STGF404 POUR CONCRETE CONDENSER VACCUM PUMP UNIT FOUNDATION 0 100%  08-Aug-12 A | 20-Aug-12 POUR CONC:RETE CONDENSER VACCUM PUMP UN%IT FOUNDATION ‘
CS0STG1105 ERECT STG PLATFORM STEEL, GRATING & OTHER MISC ACCESS ITEMS (Seq 4.1) 20 0% | 20-Aug-12 17-Sep-12 1 ERECT STG PLATFORM STEEL, GRATING & OTHER MI$C ACCESS ITH|
CS0STGM102 STG-Set Soleplates and Fixators & Bearing Boxes Lower Halves 23 0% | 20-Aug-12 | 20-Sep-12 — STG-Set Sdleplates and Fixators & Bearing Boxes Lowér Halves
CSOCN-D1070 Install Condenser Inlet Flange to Transition Section & Weldout 0% 20-Aug-12  27-Aug-12 F—— Inst?ll Condenser Inlet Flange to Transition Seiction & Weldout
CSO0STGF406 BACKFILL CONCRETE CONDENSER VACCUM PUMP FOUNDATION 0% 23-Aug-12 | 23-Aug-12 | © BACKFILL CONCRETE CONDENSER VACCUM PUMP FOUNDATION . P
CSOCN-D1080 Install Condenser Expansion Joint /Flange 0%  12-Sep-12* | 24-Sep-12 s nstall bondenser Expansion Joint /Flange

PIPE RACK 25 16.67% 09-Jan-12A  24-Sep-12 24-Sep-12, PIPE RACK
CS0BVvDU10 FAB & INSTALL U/G BBS PIPING 25 16.67%  09-Jan-12 A | 24-Sep-12 FAB &iINSTALL U/G BBS PIPING w

FUEL GAS AREA 16 68% 22-Jun-12A  11-Sep-12 11-Sep-12, FUEL GAS AREA
CSOFGSQO1 INSTL NEW FG COMPRESSOR 1 97.5% 22-Jun-12A | 20-Aug-12 p INSTLNEW FG COMPRESSOR o o
CSODBRF2 POUR CONCRETE FG DUCTBURNER FLTR/SEP SKID 1 0% | 20-Aug-12 20-Aug-12 p POUR CONQRETE FG DUCTBURNER FLTR/SEP SKlD ‘

CS0DBR210 SET FG DUCTBURNER Fuel Gas FLTR/SEP - HRSG's 5 0%  05-Sep-12* | 11-Sep-12 ———= SETFG DUCTBURNER% Fuel Gas FLTR/SEP - HRSG's

AQUA AMMONIAAREA 8 0%  20-Aug-12 29-Aug-12 ——— 239-Aug-12, AQUA AMMONIAAREA ‘ ‘
CSO0AMMQO1 SET AMMONIA TANK 8 0% | 20-Aug-12 29-Aug-12 P/ S:ET AMMONIA TANK ‘ ‘

CIRC WATER / COOLING TWR AREA 27 30.77% 03-AuG-12A 26-Sep-12 (———————— 26-Scp-12, CIRC WATER | COOLING TWRAREA
CSOCF-1140 Exc/Form/Rebar Circ Water Pipe Support Fdns Near STG 26 0%  03-Aug-12A | 25-Sep-12 ] Exc/l'—;'orm/Rebar Circ Water Pipe Support Fdns Near STG
CSOCWFILL100 Add Additional Fill Over Circ Water Pipe 23 0%  20-Aug-12* | 11-Sep-12 1 Add Additional Fill Over Circ Water Pipe
CSOCF-1070 SET CW CHEM FEED SKID 22 0% 23-Aug-12* | 24-Sep-12 [ 1 SET CW CHEM FEED SKID
CS0CWQO1 SET CW PUMPS 15 0% 27-Aug-12* | 17-Sep-12 - - 1 SET CW PUMPS :

CSOCF-1075 SET HYPOCLORITE TANK 10 0% 31-Aug-12* 14-Sep-12 | ©e=—————— SETHYPOCLORITETANK 7 T
CSOCF-1080 SET ACID TANK 10 0% 31-Aug-12* | 14-Sep-12 =————— SETACDTANK |
CSOCTWPF100 Exc/Form/Rebar/Pour/Backfill 6ea Circ Water Riser Support Fdns at Cooling Tower 15 0% 12-Sep-12 26-Sep-12 ———o—1 Exc/Form/Rebar/Pour/Backfill 6ea Circ Water Riser Support Fd

BALANCE OF PLANT MISC. 34 50.04% 13-Jun-12A 05-OCt-12 | (5O ct-12, BALANCE OF PLANT MISC.
CS0CW1040 Exc/Form/Rebar Ammonia Storage Area Concrete 26 0%  13-Jun-12A | 25-Sep-12 ] Exc/l'—;'orm/Rebar Ammonia Storage Area Concre}te
CSO0OWS125 Complete BACKFILL /REPLACE STONE OIL WATER SEPERATOR FDN 0 100% 19-Jun-12A | 20-Aug-12 | Complete BAGKFILL /REPLACE STONE OIL WATER SEPERATORFDN . o
CSoCwWQ1 SET CCW HT EXCHANGER (rough set on Fdn 5-9-12, final set remains) 5 0% | 20-Aug-12* | 24-Aug-12 fF——= SET CCW HT EXCHANGER (rough set on Fdn 5139-12, final set remains)

CSO0CF2000 EXCAV/IFORM/REBAR CYCLE CHEM FEED EQ FNDN 25 0%  31-Aug-12* | 05-Oct-12 — EXCAV/FORM/REBAR CYCLE CHEM FEED EQ H
CSOPW-QO01 INSTALL SAFTETY SHOWERS 10 0% | 31-Aug-12 14-Sep-12 |:| INSTALL SAFTETY $HOWERS
s Actual Work == Critical Remaining Work W=y s mmary Page 3 of 3 TASK filters: 3-WK, Construction Only, Do not show LOE.

———= Remaining Work ¢

@ Milestone

© Primavera Systems, Inc.
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CONDITION OF CERTIFICATION
GEN-5

Los Esteros Critical Energy Facility, Phase 2
Monthly Compliance Report #15
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Delegate CBO for the California Energy Commission

' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

DISPOSITION
August 17, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: GEN-5
CBO Package No: CBO-053
Review Subject: RDE Log

Applicable Documents: All documents listed per Transmittal 05985

INFORMATION ONLY

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
DM.L&:)M.I

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
Page 1 of 1 12



CONDITION OF CERTIFICATION
GEN-6

Los Esteros Critical Energy Facility, Phase 2
Monthly Compliance Report #15
August2012
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' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

Delegate CBO for the California Energy Commission

DISPOSITION
August 21, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: GEN-6
CBO Package No: CBO-052
Review Subject: Special Inspectors

Applicable Documents: All documents listed per Transmittal 06248

APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
DM.L&:)M.I

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
Page 1 of 1 14



CONDITION OF CERTIFICATION
CIVIL-3

Los Esteros Critical Energy Facility, Phase 2
Monthly Compliance Report #15
August2012
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Contractor/ NCR Date Description NCR Date to Date Date
Supplier No. Drawing No. Location Generated P Type Engineering |Date Answered| Comp Closed
Overaa/Duran & LE-GEN-DE-P9-0001 Phase Il utility Damage to Instrument Air Line :
Venables L lsht1rio reroute 6/13/11  |AGANA0OG Repalr 6/13/11 6/13/11 9/24/11 | 9/24/11
LE-GEN-DE-P9-0001 Phase II utilit Damage to Firewater Line Accept As
Overaa/Duran & 2 y 6/14/11 " 9 Is/ 6/20/11 6/20/11 10/18/11 11/10/11
sht 1 R/0 reroute 10"P3GFP005
Venables Replace
Hold Point not signed off
LG Constructors 3 LGC Quality Manual Cooling Tower 6/21/11 Concrete additional of fibers not| Rework 6/21/11 6/21/11 6/23/11 6/24/11
in mix
Hanson & CH2M HILL spec ﬁgrf;;em4i:1altéo5§o:\1/|c|<rjgeon Repair /
Harder 4 402319.01 and Hanson Circulating Water 6/22/11 . Accept As 6/22/11 6/27/11 9/2/11 11/10/11
Mechinical Drawin South Line Base metal gouge Is
g 3rd to 4th MK43 On South Line
CH2M Hill spec 033000 . S
Overaa 5 and drawing LE-CTW- COO'I':';‘IgCLCr’;’]V;:twa” 7/26/11 f;%”(;]reeriSZZZSt;ﬂC;'o:CJig'C”atﬁg?]t Accfgt As 7127/11 7127/11 8/3/11 8/8/11
DE-S7-0160sec. A g persp
ianson ravngs | g it
Mechanical 6 110090-DR03 and interior grout joints at 7/27/11 Jas re uirgd er manufacturers Rework 8/1/11 8/1/11 11/10/11 11/10/11
110090-LDO1 welds 2, 3,5 & 6 as required p
instructions
48" and smaller Circulating
. e Water pipe designed and
CH2M Hill Specification . . . . .
Hanson 7 40231901 Section 1.3.A Circulating Water 8/2/11 §upplled with e>_<ter|or welds not | Rework 8/2/11 8/23/11 10/6/11 10/6/11
interior as required by
specification
CH2M Hill Specification : Concrete wall placement has
Cooling Tower Wall
Overaa 8 033000 Rev.2 And ACI 8/5/11 honeycomb at base of wall to Rework 8/5/11 8/12/11 9/30/11 9/30/11
Placement . .
309R floor slab at various locations
. . Contract requires that prior to
. Circulating Water : :
Harder 9 Harder Welding |t 0\ olgs #21and | gia0pn1  [SLOf welding. Welding Rework 8/10/11 8/10/11 8110111 | 81011
Mechanical Procedures Procedures require review and
22 .
approval LGC and Calpine
Circulating Water Contract requires that prior to
Harder 10 Harder Welding pipe welds #18, 19, gyl St of welding. Welding Rework 8/11/11 8/11/11 81111 | 81111
Mechanical Procedures Procedures require review and
20 and 74 .
approval LGC and Calpine
Concrete placed in STG
[ ificati : foundation with 7-1/2 slum Accept As
Overaa/Central |, | CH2MHill Specification | -~ o+ 0 gation 9110111 . . P P 9/12/11 9/13/11 10511 | 11/1011
Concrete 033000 which exceeds maximum Is
allowed by specification
CH2M HILL spec Leak at metal to Concrete
Hanson 12 402319.01 and Hanson | Circulating Water 10/27/11 interface S-36 to Mk80 on Repair 10/28/11 10/31/11 11/11/11 11/30/11

Drawing

North 48" Line
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Contractor/ NCR Date Description NCR Date to Date Date
Supplier No. Drawing No. Location Generated P Type Engineering |Date Answered| Comp Closed
. Anchor Bolt Installation in
Calpine cooling tower not per drawing
Generated/ 13 Cooling Tower Depot A- Cooling Tower 11/9/11 no special Inspector inspection. Accept As 11/10/11 11/10/11 11/14/11 12/5/11
Cooling Tower 120 Sht 2 R/4 Is
Depot Random sample of anchor bolts
P to be pull tested.
Harder 14 Ssw Ssw 111011 |B3CKMI without owners Accept As N/A N/A 11/10/11 | 11/10/11
Mechanical approval Is
GCaIpir:ed/ CTD rebar conflicting with Accept As
Cosi”nzr"i‘rgwer 15 CTD Cooling tower basin anchor bolt locations. Is N/A N/A 125111 | 12/7/11
Depot Engineering review.
Overaa 16 | BFW Pump Foundation HRSG #3 12312 | Concrete placed without freeze | Take core 1/23/12 1/24/12 712112 7/9/12
#3 protection samples
Existing areas of SCR were cut Superceded b
NADC 17 04051772A HRSG #3 2.3.12 that should have been trimmed ?\l CR 26 y 7/30/12
and saved. repair
LE-GEN-DE-S5-0285 Cooling water "
Overaa 18 Sht. 1 Rev. 3 exchanger 2/23/12 Anchor bolt off center by 12 rework 2/27/12 2/27/12 5/1/12 5/2/12
Overaa 19 LE-GEN-DE-S5-0290 |Hazardous Materials 3/14/12 Bollard concrete placed without femove 3/14/12 3/22/12 42112 4/3/12
Sht.2 Rev. 2 Storage pour card
and rework
Harder 20 V17455-ERND-020 | IRSG Inlet Duct a1e/1p | Velding without presence of 1, o 4/5/12 4/11/12 412112 | an2n2
Mechanical Columns Special Inspector .
accept as is
Harder 21 | vi7456-DWND-001-01 |1RSG InetDuct B-Cl g, |Harder NCR H-028 - Welding 3/22/12 322112 | 43012 | 4noit2
Mechanical section vertical down with E7018
rework
Overaa 22 Lube Oil Pad and 3/22/12  |Wrong mix design for mudmat 3/22/12 322112 | 372 | 3712
STG Crane Mat
LE-GEN-DE-S0-0010 |Fabricated Structural Welding without presence of Inspect.
NuSteel 23 ~GEN-DE-S0- abricated Structural) - 4,415 g P Repair if 414112 411/12 4/30/12 | 5/9/12
Sht. 2 Rev. 1 Steel, Phase 1 Special Inspector .
required.
NADC 24 HRSG #3 4/4/12 Holes in CSR beams repair 4/9/12 4/18/12
Harder 25 | V17456-DWXD-504-00 HRSG #2 o |Harder NCRH-027 Bent 4/9/12 4/9/12 4/30/12 5/1/12
Mechanical beam replace
Deltak DWG 04051772 . .
NADC 26 Sht. 6 of 29 HRSG #3 4/9/12 Duct F cut in wrong location repair
LG Constructors| 27 LGC Quality Manual | S2MPle and Analysis)  g,q,,  |Placement of mudmat w/o 5/11/12 5/14/12 | 5/14/12 | 5/14/12

Enclosure

signed backfill checklist
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Contractor/ NCR Date Description NCR Date to Date Date
Supplier No. Drawing No. Location Generated P Type Engineering |Date Answered| Comp Closed
Harder 28 Calpine Spec. 15060 | _ 1RSG#3 Cold 5oz | ler metal notin compliance | 5/11/12 5/12/12
Mechanical Reheat Inlet piping with specification
and rework
UE Gas Compressor L
Compression 29 Skid 5/15/12 Numerous quality issues rework 5/16/12 5/16/12 6/16/12 6/29/12
i ) Filler metal not in complian
Harder 3 | Calpine Spec. 15060 | HRSG smallbore | g5, |Fillermetainotin compliance |\ 5/23/12 5/23/12 6/8/12 | 6/25/12
Mechanical and LG Spec 485868 piping with specification
and rework
NUSteel 31 LE-GEN-DE-S2-0450 | Pipe Rack Structural 5/29/12 Holes drilled on wrong side of 5/29/12
Sht. 12 Steel columns rework
G2 32 PDC foundation 6/1/12 Studs on embed plates not fully 6/1/12 6/1/12 6/7/12 6/19/12
column embeds fused rework
V17456-PIND-080 L
Vogt 33 Rev. 3 RHTR Attemperator 6/4/12 Defects in piping rework 6/4/12 6/8/12 6/15/12 6/25/12
V17456-PIND-081 L
Vogt 34 Rev 06 RHTR Outlet 6/12/12 Defects in piping rework 6/12/12 6/12/12
Vogt 35 V17456_P|ON;_067 Rev| pp Attemperator 6/12/12 Defects in piping rework 6/12/12 6/12/12
V17456-PIND-080 L
Vogt 36 Rev. 3 RHTR Attemperator 6/12/12 Defects in piping rework 6/12/12 6/12/12
Overaa 37 Emstmg piperack 6/20/12 B.ushed out corners of wrong 6/20/12 6/20/12
piers piers rework
Overaa 3g | LESTG-DE-S5-0190 | Condensatesump | o.q15 || o cylinder breaks 6/26/12 6/26/12 6/28/12 | 6/28/12
Sht. 12 Rev. 1 cans
CH Murphy 39 Ammonia tank 6/29/12 Welding defects, testing issues reV\r/Z:IgS?nd 6/29/12
Overaa 40 LE'%T‘#'? E-esvs-gmo GSU foundation 713/12 Embed plates low and not level | repair 713112 713/12 7/20/12 7/23/12
NuSteel 41 Nusteel DWG 408 Piperack steel 7/5/12  |Defective welding repair 7/5/12
sequence #4
UE Gas C Numerous quality issues on
. 42 as .ompressor 7/16/12 drain pans, conduit, and rework 7/16/12
Compression Skid ) .
instrumentation
NuSteel 43 Nusteel DWG 405 Piperack 7/17/12 Diagonals fabricated short replace 7/17/12
Eaton 44 Eaton DWG 11-93 PDC #5 7118/12  |Halves do notfit together to rework 7/18/12
form a tight seal
Harde_r 45 LE-GEN-DE-P4-0011 HRSG #4 8/8/12 Backfill without owners/CBO Accgpt as 8/14/12
Mechanical approval is
APD/Newtron 46 | WEGEN-DE-E3-7201 | e switchyard gigiiz  |concrete and test cylinders not | Core 8/9/12 8/16/12 817112 | 81712
Sht. 2 Rev. 2 per specification samples
Dis-Tran 47 Calpine switchyard 8/16/12 Undersized welds Rework
Hardgr 48 CBC Chapter 17 HRSG #3 8/16/12 InsFa}Iqu Hilti anchqr bplts w/o Torque
Mechanical notification to special inspector | test bolts
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Contractor/ NCR Date Description NCR Date to Date Date
Supplier No. Drawing No. Location Generated P Type Engineering |Date Answered| Comp Closed
Powell/Delta 49 IsoPhase 8/16/12 Weld defects on support steel Rework
APD/Newtron 50 LE-GEN-DE-S5-0240 Calpine switchyard 8/22/12 Piers poured w/o signoff on

Sht.1 Rev.2

pour card
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CONDITION OF CERTIFICATION
STRUC-1

Los Esteros Critical Energy Facility, Phase 2
Monthly Compliance Report #15
August2012
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' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

Delegate CBO for the California Energy Commission

DISPOSITION
August 14, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: STRUC-1
CBO Package No: CBO-244
Review Subject: Boiler Feedpump Pipe Rack Foundation

Applicable Documents: All documents listed per Transmittal 05923

APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
DM.L&:)M.I

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
Page 1 of 1 21



' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

Delegate CBO for the California Energy Commission

DISPOSITION
August 15, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: STRUC-1
CBO Package No: CBO-227
Review Subject: DCN-084 Vogt Field Connections (Trans 05953)
APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com.

Sincerely,
Dmu_(‘,fb.,.;_\‘(

Don Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
Page 1 of 1 22



' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

Delegate CBO for the California Energy Commission

DISPOSITION
August 16, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: STRUC-1
CBO Package No: CBO-246
Review Subject: Ammonia Storage Tank Foundation and Containment

Applicable Documents: All drawings listed per Transmittal 05979

APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
DM.L&:)M.I

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
Page 1 of 1 23



' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

Delegate CBO for the California Energy Commission

DISPOSITION
August 17, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: STRUC-1
CBO Package No: CBO-217
Review Subject: Misc Foundations

Applicable Documents: All documents listed per Transmittal 05745

APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
\Dmu.&bm.q.l

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
Page 1 of 1 24



' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

Delegate CBO for the California Energy Commission

DISPOSITION
August 17, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: STRUC-1
CBO Package No: CBO-250
Review Subject: New Pipe Rack Steel

Applicable Documents: All documents listed per Transmittal 05754

APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
DM.L&:)M.I

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
Page 1 of 1 25



' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

Delegate CBO for the California Energy Commission

DISPOSITION
August 17, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: STRUC-1
CBO Package No: CBO-250
Review Subject: New Pipe Rack Steel

Applicable Documents: All documents listed per Transmittal 05754

APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
DM.L&:)M.I

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
Page 1 of 1 26



' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

Delegate CBO for the California Energy Commission

DISPOSITION
August 21, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: STRUC-1
CBO Package No: CBO-268
Review Subject: Misc Access Platforms

Applicable Documents: All drawings listed per Transmittal 05875

APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
DM.L&:)M.I

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
Page 1 of 1 27



Associated Infrastructure Management Services, Inc.
Delegate CBO for the California Energy Commission

EE THE AIMS CORPORATION

DISPOSITION
August 28, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: STRUC-1
CBO Package No: CBO-244
Review Subject: DCN-090 Boiler Feedpump Pipe Rack Foundation (Trans 06372)
APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com.

Sincerely,
Dmu_(‘,fb.,.;_\‘(

Don Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
Page 1 of 1 28



' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

Delegate CBO for the California Energy Commission

DISPOSITION
August 28, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: STRUC-1
CBO Package No: CBO-217
Review Subject: Misc Foundations

Applicable Documents: All documents listed per Transmittal 06257

APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
\Dmu.&bm.q.l

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
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CONDITION OF CERTIFICATION
MECH-1

Los Esteros Critical Energy Facility, Phase 2
Monthly Compliance Report #15
August 2012
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MECH-1:

Per the requirements of MECH-1, a statement will be provided by the engineer of
record that the plans, specifications, and calculations have been prepared in
compliance with the applicable LORS. It is currently planned for this statement to be
issued upon completion of the design and CBO review process and upon addressing
field construction changes which require the approval by the engineer of record.
Therefore, this record will be provided in a future Monthly Compliance Report
consistent with the design and construction schedule.
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Delegate CBO for the California Energy Commission

' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

DISPOSITION
August 14, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: MECH-1
CBO Package No: CBO-304
Review Subject: UG Piping

Applicable Documents: All drawings listed per Transmittal 05885

INFORMATION ONLY

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
DM.L&:)M.I

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
Page 1 of 1 32



Delegate CBO for the California Energy Commission

' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

DISPOSITION
August 14, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: MECH-1
CBO Package No: CBO-315
Review Subject: Aboveground Piping

Applicable Documents: All drawings listed per Transmittals 05888 and 05905

INFORMATION ONLY

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
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' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

Delegate CBO for the California Energy Commission

DISPOSITION
August 30, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: MECH-1
CBO Package No: CBO-373
Review Subject: PFA Ammonia Storage Tank

Applicable Documents: All documents listed per Transmittal 06401

APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
DM.L&:)M.I

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
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Delegate CBO for the California Energy Commission

' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

DISPOSITION
August 30, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: MECH-1
CBO Package No: CBO-389
Review Subject: Chem Lab with Sample Analysis Panel Skid PFA

Applicable Documents: All documents listed per Transmittal 06332

APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
\Dmu.&bm.q.l

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
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CONDITION OF CERTIFICATION
ELEC-1

Los Esteros Critical Energy Facility, Phase 2
Monthly Compliance Report #15
August2012
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ELEC-1:

Per the requirements of ELEC-1, a statement will be provided by the engineer
of record that the plans, specifications, and calculations have been prepared
in compliance with the applicable LORS. It is currently planned for this
statement to be issued upon completion of the design and CBO review
process and upon addressing field construction changes which require the
approval by the engineer of record. Therefore, this record will be provided in
a future Monthly Compliance Report consistent with the design and
construction schedule.
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Delegate CBO for the California Energy Commission

' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

DISPOSITION
March 15, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: ELEC-1
CBO Package No: CBO-951
Review Subject: Construction Lighting

Applicable Documents: All drawings listed per Transmittal 02831

APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
DM.L&:)M.I

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
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' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

Delegate CBO for the California Energy Commission

DISPOSITION
August 16, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: ELEC-1
CBO Package No: CBO0O-950
Review Subject: Construction Power

Applicable Documents: All drawings listed per Transmittal 05765

APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
DM.L&:)M.I

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
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' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

Delegate CBO for the California Energy Commission

DISPOSITION
August 28, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: ELEC-1
CBO Package No: CBO-401
Review Subject: Grounding and Grounding Plans

Applicable Documents: All documents listed per Transmittal 06295

APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
DM.L&:)M.I

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
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Delegate CBO for the California Energy Commission

' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

DISPOSITION
August 29, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: ELEC-1
CBO Package No: CBO-456
Review Subject: Location Plans

Applicable Documents: All drawings listed per Transmittal 06431

APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
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CONDITION OF CERTIFICATION
TSE-1

Los Esteros Critical Energy Facility, Phase 2
Monthly Compliance Report #15
August2012
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Associated Infrastructure Management Services, Inc.
Delegate CBO for the California Energy Commission

EE THE AIMS CORPORATION

DISPOSITION
July 10, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: TSE-1
CBO Package No: CBO-500
Review Subject: Master Document List

Applicable Documents: All documents listed per Transmittal 05083

INFORMATION ONLY

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
DM.L&:)M.I

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
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CONDITION OF CERTIFICATION
TSE-4

Los Esteros Critical Energy Facility, Phase 2
Monthly Compliance Report #15
August2012

44



TSE-4:

Per the requirements of TSE-4, a statement will be provided by the engineer
of record that the plans, specifications, and calculations have been prepared
in compliance with the applicable LORS. It is currently planned for this
statement to be issued upon completion of the design and CBO review
process and upon addressing field construction changes which require the
approval by the engineer of record. Therefore, this record will be provided in
a future Monthly Compliance Report consistent with the design and
construction schedule.
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CONDITION OF CERTIFICATION
TSE-5

Los Esteros Critical Energy Facility, Phase 2
Monthly Compliance Report #15
August2012
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' ‘THE AIMS CORPORATION
Associated Infrastructure Management Services, Inc.

Delegate CBO for the California Energy Commission

DISPOSITION
August 14, 2012
PROJECT: LOS ESTEROS CRITICAL ENERGY FACILITY PHASE 2
CEC Docket No.: 03-AFC-2
CBO COC: TSE-5
CBO Package No: CBO-508
Review Subject: Switchyard Minor Materials Package

Applicable Documents: All documents listed per Transmittal 05781

APPROVED

1. Future revisions to this documentation, if any, shall be submitted to the CBO for review.

2. For any questions you may contact Don Wimberly by cell phone 408-930-4066 or by
email dwimberly@aimscorp.com

Sincerely,
DM.L&:)M.I

Donald C. Wimberly
Delegate CBO

Sent to Distribution List

P.O. Box 800, Los Gatos CA 95031-0800
Phone: 408-358-9999; Fax 408-356-2456; email: dwimberly@aimscorp.com

WWw.aimscorp.com
Page 1 of 1 47



CONDITION OF CERTIFICATION
AQ-SC3

Los Esteros Critical Energy Facility, Phase 2
Monthly Compliance Report #15
August2012
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- AQ-SC3 - Constructive Fugitive Dust Control: The project owner shall
include in the MCR
* (1) asummary of all actions taken to maintain compliance with this
condition:

Daily watering using a water truck continuously applying water
on all areas of activity on the site including excavations, truck
routes (paved and unpaved), and active stockpiles.

Use of a street sweeper to keep paved areas clean.

Use of a dust meter which takes regular readings throughout the
day with the data downloaded and reviewed each day.

Dust meters are visually checked throughout the day to assure
compliance.

Soil stockpiles have been covered with a soil stabilizer with the
open face (working side) covered with plastic and the end of each
day. The stockpile is being used as backfill and is decreasing in
size.

Enforcement of the no visual dust policy.

Provide training for compliance to all staff

Detailed training is provided to all lead staff.

* (2) copies of any complaints filed with the air district in relation to
project construction

None noted for August 2012

¢ (3) any other documentation deemed necessary for the CPM and
AQCMM to verify compliance with this condition

None noted for August 2012
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CONDITION OF CERTIFICATION
AQ-SC5

Los Esteros Critical Energy Facility, Phase 2
Monthly Compliance Report #15
August2012
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- AQ-SC3 - Constructive Fugitive Dust Control: The project owner shall
include in the MCR
* (1) asummary of all actions taken to maintain compliance with this
condition:

Daily watering using a water truck continuously applying water
on all areas of activity on the site including excavations, truck
routes (paved and unpaved), and active stockpiles.

Use of a street sweeper to keep paved areas clean.

Use of a dust meter which takes regular readings throughout the
day with the data downloaded and reviewed each day.

Dust meters are visually checked throughout the day to assure
compliance.

Soil stockpiles have been covered with a soil stabilizer with the
open face (working side) covered with plastic and the end of each
day. The stockpile is being used as backfill and is decreasing in
size.

Enforcement of the no visual dust policy.

Provide training for compliance to all staff

Detailed training is provided to all lead staff.

* (2) copies of any complaints filed with the air district in relation to
project construction

None noted for August 2012

¢ (3) any other documentation deemed necessary for the CPM and
AQCMM to verify compliance with this condition

None noted for August 2012
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CH2MHILL

Otf-Road
Construction
Equipment
Equrnept . Engine Hour Meter Hours of
(DbeuslICoIrcl)pzt(Ie(r)n vehicle ID # vehicle Model Model Year horsepower Tier Fuel type Gallons of Reading this| Operation for CARB #
, grader, manufacturer ) . used fuel used :

etc.); rating/ tier Month Project
On-Road Vehicles
Vehicle
Description (flat . Vehicle Engine . Fuel type Gallons of | Total Miles |Total Miles for
bed), End Dump, vehicle ID # manufacturer Model Model Year horsepO\?ver rating Tier use)tljp fuel used | this Month Project
etc.
Passenger cars

. . Round tri Round trip (In
Vehicle vehicle ID # Vehicle Model Model Year Engine . Tier Fuel type Gallons of (In Miles)p Miles) T(?t{f\l
Description manufacturer horsepower rating used fuel used this Month Project
F-150 Gray 8065 Ford F-150 2011 250 NA Gas 4 50 2,502.00 NA
F-150 White 8066 Ford F-150 2011 250 NA Gas 1 10 1,165.00 NA
Harder
Off-Road
Construction
Equipment
Equipment Hours of
Description . Vehicle Engine . Fuel type Gallons of | ours of Operation
(bulldozer, grader, vehicle ID # manufacturer Model Model Year horsepower rating Tier used fuel used | 2Peration Total for CARB #
etc.); this Month Project
Cart Ranger Polaris 500 EFI 2011 498cc NA diesel 40 40 161 NA
Generator NB-1726A60161 Airman Pwrpro 150 87 diesel 100 225 675 NA
Generator NB1726860148 Whisperwatt 300 2009 102 diesel 30 75 675 NA
Generator 3/12 NA-7350165 Red D Arc 70SS1 2010 87 NA diesel 120 250 1000 NA
Generator 3606 Wisperwatt [ DCA-70SSI diesel 110 225 720 NA
Generator NA1478B10071 Red D Arc 70SS1 2010 87 NA diesel 120 250 883 NA
Generator NA/7304780 Red D Arc 70SSJ 2008 102 NA diesel 120 250 1002 NA
Hoist Lift 360 28501 Hoist P360 2005 152 2 Diesel 0 0 288 RI3E48
Compressor 854784 Sullair 49 diesel 5 10 210 NA
Compressor 917991 Atlas 49 diesel 75 150 260 NA
Compressor 833306 Atlas 49 diesel 0 0 80 NA
Compressor 989595 Sullair 49 diesel 0 0 170 NA
Crane 753586 Link-Belt RTC 130 2010 300 2 diesel 150 150 820 DS5E97
Crane 3626 Link-Belt RTC 8050 2006 165 1 diesel 150 150 630 EM775
Crane 3577 Link-Belt RTC 8065 2010 300 1 diesel 200 200 985 EK7M75
Manlift 581589 Jlg 5120 2011 74 diesel 10 20 60 NA
Manlift 10035012 Genie 125 2011 74 3 diesel 0 0 385 TN3K56
Manlift 1067908 Genie S-85 2010 74 3 diesel 100 200 600 NA
Manlift 418401 Genie S-125 74 3 diesel 0 0 360 NA
Manlift 397619 genie Z60/34 2010 48 3 diesel 100 200 640 XX8P73
Manlift 161174 Jlg S-135 2012 65 diesel 10 20 100 NA
Manlift RR3109830 Jlg S-135 2012 65 diesel 5 10 90 NA
Manlift 887642 genie 72 60/36 2011 48 3 diesel 5 10 30 WH5T59
Forklift 912265 Skytrack 8042 2011 190 3 diesel 100 193 900 PN3J44
Forklift 629010 Skytrack 8042 2006 110 2 diesel 100 192 816 VH3R97
Forklift 757328 Gehl RS8-40 2010 190 diesel 110 235 689 NA
Forklift 879738 Skytrack 8042 2009 200 diesel 110 235 705 NA
Welder 5/20 YE-M160014 Red D Arc 502K 49.5 NA diesel 0 0 90 NA
Welder 3/7 YE-M040053 Red D Arc 550K 2010 49.5 NA diesel 0 0 104 NA
Welder 3/7 YE-M470002 Red D Arc 550K 2010 49.5 NA diesel 0 0 294 NA
Welder 3/12 YE-MMB340115 Red D Arc 550K 2010 49.5 NA diesel 75 225 597 NA
Welder 3/12 YD-M400041 Red D Arc 502 49.5 NA diesel 75 225 315 NA
Welder 3/12 YD-M350084 Red D Arc 502 49.5 NA diesel 60 150 270 NA
Welder 3/12 YD-M060873 Red D Arc 502 495 NA diesel 60 150 270 NA
Welder 420167 Miller 500 2010 31.9 NA diesel 70 200 370 NA
Welder 3/12 YD-M465413 Red D Arc 502 49.5 NA diesel 70 200 480 NA
Welder YE-M340017 Red D Arc 502 2010 31.9 NA diesel 0 0 80 NA
Welder YE-M210014 Red D Arc 550k 49.5 NA diesel 75 225 540 NA
Welder 3/12 YD-MO003536 Red D Arc 550k 49.5 NA diesel 70 200 520 NA

estimated
for Aug

On-Road Vehicles
Vehicle
Description (flat . Vehicle Engine . Fuel type Gallons of | Total Miles |Total Miles for
bed), End Dump, vehicle ID # manufacturer Model Model Year horsepO\?ver rating Tier use}(/Jp fuel used | this Month Project
etc.
Water Truck 269122 Peterbilt 330 2005 300 NA Diesel 10 25 470 NA
Street Sweeper 5DW792 Athey VA 1994 200 NA Diesel 5 10 270 NA
Passenger cars

. . Round tri Round trip (In
Vehicle vehicle ID # Vehicle Model Model Year Engine Tier Fuel type Gallons of (In Miles)p Miles) Tgtzfll
Description manufacturer horsepower rating used fuel used this Month Project
Duran and
Venables
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Off-Road
Construction
Equipment
Equipment Hours of
Description . Vehicle Engine . Fuel type Gallons of | ours of Operation
(bulldozer, grader, vehicle ID # manufacturer Model Model Year horsepower rating Tier used Fuel used | OPeration Total for CARB #
etc.): this Month Project
Bobcat 531616254 Bobcat T190 2007 2.4L 3 Diesel 50 38 271 HD5C57
Backhoe TO410JX143882 John Deere 410J 2007 4.5L 3 Diesel 50 40 532 ANSX78
Skip Loader T02106J890072 John Deere 210J 2007 4.5L 3 Diesel 70 64 691 JA31363
Compactor CD433LASNOO14 bomag CP-433E 1994 4.41L 1 Diesel 0 0 133 JEGNG66
Roller CB224)22402866 Cat CB-224E 2007 1.49L 3 Diesel 0 0 204 AL7T75
Mini Excavator A93K13295 Bobcat E35 2010 2.4L 3 Diesel 2 16 395 VA5D39
Dozer CAT D5 2008 3 Diesel 101
Excavator CAT 321D 2008 3 Diesel 96
Excavator 122991-1017 CAT 305C 2009 48.5 4 Diesel 0 0 10 TI6M54
estimated

On-Road Vehicles for Aug
Vehicle
Description (flat . Vehicle Engine . Fuel type Gallons of | Total Miles |Total Miles for
bed), End Dump, vehicle ID # manufacturer Model Model Year horsepO\?ver rating Tier usc—:‘):jp Fuel used | this Month Project
etc.
Water Truck 269122 Peterbilt 330 2005 300 NA Diesel 70 555 NA
Street Sweeper 5DW792 Athey VA 1994 200 NA Diesel 30 310 NA
Passenger cars

. . Round tri Round trip (In
Vehicle vehicle ID # vehicle Model Model Year Engine . Tier Fuel type Gallons of (In Miles)p Miles) Tc?tzftl
Description manufacturer horsepower rating used Fuel used this Month Project
NA
Overaa
Off-Road
Construction
Equipment
Equipment Hours of
Description . Vehicle Engine . Fuel type Gallons of | Hours of Operation
(bulldozer, grader, vehicle ID # manufacturer Model Model Year horsepower rating Tier used fuel used | Operation Total for CARB #
etc.); this Month Proiect

I

Forkilift Sm7n59 CAT TL943 2008 190 3 Diesel 30 7 308 51755013
Forklift G1055A LG 860SJ 2007 190 3 Diesel Off Rent
Manlift 12506-6015 Genie 45'RIT 2007 160 1 Gas Off Rent
Man lift 182700 LG 400S 2008 160 1 Diesel Off Rent
On-Road Vehicles
vehicle
Description (flat . Vehicle Engine . Fuel type Gallons of | Total Miles | Total Miles
bed), End Dump, vehicle ID # manufacturer Model Model Year horsepO\?ver rating Tier use)éIp fuel used | this Month | this Project
etc.
Passenger cars

. . Round tri Round trip (In
Vehicle vehicle ID # vehicle Model Model Year Engine Tier Fuel type Gallons of (In Miles)p Miles) T(?t{fﬂ
Description manufacturer horsepower rating used fuel used this Month Project
Azco
Off-Road
Construction
Equipment
Equipment Hours of
Description . Vehicle Engine . Fuel type Gallons of | ours of Operation
(bulldozer, grader, vehicle ID # manufacturer Model Model Year horsepower rating Tier used Fuel used | OPeration Total for CARB #
etc.): this Month Proiect
Fork lift LG G12-55A 2008 190 3 Diesel
Fork lift LG G12-55A 2011 190 3 Diesel
Fork lift NM28422 CAT CAT4.4 2009 142 3 Diesel 15 30 150|KH6H96
Fork lift NM28821 CAT CAT4.4 2011 142 3 Diesel 15 30 150|GH6X45
Crane J6J5-7960 Link Belt RTC8050 2003 404 3 Diesel 120 120 400|TB8U34
Crane 3593 Link Belt RTC8075 2003 404 3 Diesel 120 120 270|EA7Y33
Crane 3632 Link Belt RTC8075 2003 404 3 Diesel 120 120 150|HMH7T74
Welder YD-MO90043 Miller Trailblazer 2008 20 4 Diesel 20 40 50{NA
Welder YE110914602 Red D Arc DX450 2010 45 3 Diesel 50 100 320|NA
Welder YE110801288 Red D Arc DX450 2010 45 3 Diesel 50 100 305|NA
Manlift-JLG-84-86FT 579193RA LG 800-S-D-4WD 2005 65 3 Diesel 7 15 135|UG6J93
Manlift-JLG-84-86FT] 1018621 LG 860S) 2008 65 3 Diesel 7 15 235|BE9W9I6
Manlift-Genie-37-44 1038492 GENIE S-40 2008 48 3 Diesel 7 15 90|DK8V43
Manlift-JLG-80FT 1004836 LG 800S 2007 65 3 Diesel 7 15 90|FU3R97
Manilift-Genie Z-80 884296 Genie 780/60 2006 77.7 3 Dlesel 7 15 45|EX6P73
Manlift-Genie Z-60/ 899152 Genie Z-60/34 2006 48 3 Diesel 5 10 40|NA
Light Tower 632136RA Terex/Amida |AL406001 2006 13 2 Diesel 20 45 45INA
Light Tower 1054336 Magnum MLT3060 2007 13 2 Diesel 20 45 45|NA
Light Tower 1174716 Magnhum MLT3060 2010 13 2 Diesel 20 45 45|NA
Crane 8246 Manitowoc 999s3 2000 390 3 Diesel 120 120 360|MG8YK5
Utility Vehicle 1179889 John Deere XUV 855D 2011 17 NA Diesel 25 50 195|NA
Golf Cart AZ1102215 EZ-GO ST Sport Il 2008 13 NA Gas 30 60 195|NA
Golf Cart 1070971 EZ-GO ST Sport Il 2008 13 NA Gas 30 60 195|NA
Utility Vehicle 1102221 EZ-GO ST Sport I 2008 13 NA Gas 30 60 165|NA
4 Seater Utility Vehi 839254 BOBCAT 3400DXL 2009 24.8 4 Diesel 30 60 195[NA

0 gy — L —

185 Air Compressor 004-149245 Sulair 185PDQ-JD 2010 49 4 Diesel 3 6 60|NA
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185 Air Compressor 2.01105E+11 Sulair 185PDQ-ID 2010 49 4 Diesel 3 6 60|NA
Generator 150 1103183 Multiquip DCA150SS 2010 256 4 Diesel 20 40 485[NA
185 Compressor 902470 Atlas Copco 185 2011 49.3 4 Diesel 5 10 10|NA
estimated
for Aug
Passenger cars
. . Round tri Round trip (In
Vehicle vehicle ID # Vehicle Model Model Year Engine Tier Fuel type Gallons of (In Miles)p Miles) Tc[;trfll
Description manufacturer horsepower rating used Fuel used this Month Project
2500 HD Black 555163 GMC 2500HD 2010 380 NA Gas 4.0 40 520 NA
2500 HD Black 555164 GMC 2500HD 2010 380 NA Gas 3.0 30 390 NA
2500 HD Black 555171 GMC 2500HD 2011 380 NA Gas 3.0 25 325 NA
2500 HD Black 555175 GMC 2500HD 2012 380 NA Gas 4.0 40 200 NA
4x21/2Ton 1500 9 1030963 DODGE 1500 SLT 2010 215 NA Gas 4 40 400 NA
estimated
for Aug
Newtron
Off-Road
Construction
Equipment
Equipment Hours of
Description . Vehicle Engine . Fuel type Gallons of | 1ours of Operation
(bulldozer, grader, vehicle ID # manufacturer Model Model Year horsepower rating Tier used Fuel used | OPeration Total for CARB #
etc.); this Month Project
Folk lift 910631 Case 586G 2004 190 3 Diesel 325 670 690 PGI9Y68
Sky Trak grad-all 935679 LG 10054 2006 110 3 Diesel 450 914 940 FK7D54
Ariel Left 450A) 528196 LG 450A) 2004 4.5L 3 Diesel 0 0 0 DL7T75
estimated
for Aug
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From: Ralph Jefferson [mailto:rjefferson@hardermech.com]
Sent: Tuesday, September 04, 2012 12:57 PM

To: Rose, Randal/SCO

Subject: FW: Fuel for August

Here you go.....BE SAFE

Ralph Jefferson

Safety Manger

From: Barbara Limbertos [mailto:barbara@pacstatespetro.com]

Sent: Tuesday, September 04, 2012 12:32 PM
To: Ralph Jefferson
Subject: Fuel for August

Good afternoon.

Below is a breakdown for the fuel delivered during August to the San Jose site.

8/3 ~ 564.4 gallons
8/7 ~ 308.7 gallons
8/10 ~ 485 gallons
8/15~ 368.2 gallons
8/17 ~ 409 gallons
8/21 ~ 456 gallons
8/24 ~ 420.5 gallons
8/28~ 464.8 gallons
8/31~ 459.2 gallons

Barbara Limbertos
Pacific States Petroleum
800-679-1700 office
925-938-7774 fax
barbara@pacstatespetro.com
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CONDITION OF CERTIFICATION
WS-4

Los Esteros Critical Energy Facility, Phase 2
Monthly Compliance Report #15
August 2012

56



EAST BAY SAFETY, Inc.

Safety Observation Report
Date: 8/6/2012
Project: LECEF Phase 2
Location: 800 Thomas Foon Chew Way, San Jose, Ca. 95134
Role: Safety Monitor
Purpose of visit: Independent on-site safety inspection
Weather: Sunny
Site Safety Personnel: Gary Brown
Contractors observed on site: LGC, Overra, Harder, MCR, D&V, AZCO, Newtron

Overall Observations:
Work in progress inside and on top of HRSG Units

Emergency back up lighting system installed in employee/lunch tent. (Picture 1)
Base Plate grout operation in progress. (Picture 2)

Pipe Assembly in progress at various locations. (Picture 3)

Crane & Platform assembly in progress. (Picture 4)

AZCO employees working from an unsafe work platform. (Picture 5) Discussed with Gary Brown

Positive Observations:
Attended Safety Meeting: Topics: Safety as a Value, Heat Illness Prevention & Hydration, Barricades & Tag Policy, Scaffold Tag
Policy, Housekeeping-Excellent and Spot Awards.

Individual contractor safety meetings conducted.

AZCO stretch session conducted.

Safety Procedures & Practices:

Met with Gary Brown and discussed the following:

Above observations, safety procedures and practices, site conditions, Emergency Evacuation Drill on 8/2/2012, Barricades &
Tags, Emergency Contacts & Clinic Information and Posting, OSHA Fall Protection Policy and Safe Work Platform Policy.

8/6/2012
Signature Date

EAST BAY SAFETY, Inc.
bill@eastbaysafety.com

Mailing Address: P.O. Box 600, San Lorenzo, Ca. 94580 Phone 510- 209-3017 57



EAST BAY SAFETY, Inc.

Safety Observation Report
Date: 8/13/2012
Project: LECEF Phase 2
Location: 800 Thomas Foon Chew Way, San Jose, Ca. 95134
Role: Safety Monitor
Purpose of visit: Independent on-site safety inspection
Weather: Sunny
Site Safety Personnel: Gary Brown
Contractors observed on site: LGC, Overra, Harder, MCR, D&V, AZCO, Newtron

Overall Observations:
Work in progress inside and on top of HRSG Units

Rebar placement in progress at south side of STG. (Picture 1)
Welding repair in progress on pipe racks. (Picture 2)
Work in progress inside and outside of Switch Yard. (Pictures 3 & 4)

Witnessed a Harder employee ascending the outside stairs carrying a propane tank and tools without a free hand for the hand rail.
Discussed stair policy with Gary Brown.

Positive Observations:
Attended Safety Meeting: Topics: Heat/Hydration, PPE policy, Steam Generator Area Restricted Access, Ranch Drive PG&E
Testing Schedule and Spot Awards.

Safety Procedures & Practices:
Met with Gary Brown and discussed the following:
Above observations, safety procedures and practices and site conditions.

Reviewed the Critical Lift Plan for the upcoming STG Turbine & Generator Lift, The Switch Yard Entrance Protocol, Safe Work
Zones and PPE Requirements and the First Aid Cases from the week of 8/5/2012.

8/13/2012
Signature Date

EAST BAY SAFETY, Inc.
bill@eastbaysafety.com

Mailing Address: P.O. Box 600, San Lorenzo, Ca. 94580 Phone 510- 209-3017 58



EAST BAY SAFETY, Inc.

Safety Observation Report
Date: 8/27/2012
Project: LECEF Phase 2
Location: 800 Thomas Foon Chew Way, San Jose, Ca. 95134
Role: Safety Monitor
Purpose of visit: Independent on-site safety inspection
Weather: Sunny
Site Safety Personnel: Gary Brown, Craig Bellew
Contractors observed on site: LGC, Overra, Harder, MCR, D&V, AZCO, Newtron

Overall Observations:
Work in progress inside and on top of HRSG Units

NDE of rework of shop welds on pipe racks in progress (Picture 1)
Welding repair in progress on pipe racks. (Pictures 2)
Preparations for assembly in progress at STG. (Picture 3)

Pipe assembly in progress at various locations (Picture 4)

1 2 3 4

Positive Observations:
Attended Safety Meeting: Topics: Safety as a Value, Injury Reporting Policy, Lifting Policy, Smoking Policy, STG Access
Policy, Spot Awards and Safety Observations & Suggestions Program.

Employees using fall arrest system when accessing scaffold ladders (Picture 5)

Safety Procedures & Practices:
Met with Gary Brown & Craig Bellew and discussed safety personnel changes.

8/27/2012
Signature Date

EAST BAY SAFETY, Inc.
bill@eastbaysafety.com

Mailing Address: P.O. Box 600, San Lorenzo, Ca. 94580 Phone 510- 209-3017 59



EAST BAY SAFETY, Inc.

Safety Observation Report
Date: 8/20/2012
Project: LECEF Phase 2
Location: 800 Thomas Foon Chew Way, San Jose, Ca. 95134
Role: Safety Monitor
Purpose of visit: Independent on-site safety inspection
Weather: Sunny
Site Safety Personnel: Gary Brown
Contractors observed on site: LGC, Overra, Harder, MCR, D&V, AZCO, Newtron

Overall Observations:
Work in progress inside and on top of HRSG Units

Concrete placement in progress at south side of STG (Picture 1)
Scaffold erection in progress at various locations (Picture 2)
Pipe assembly in progress at various locations (Picture 3)

Work in progress on Steam Turbine Pedestal (Picture 4)

Positive Observations:

Attended Safety Meeting: Topics: Safety as a Value, Safety Observations, Heat/Hydration, Parking Congestion, Site

Access/Egress Policy and Lunch-Badge In and Out Policy.

Safety Procedures & Practices:
Met with Gary Brown and discussed the following:

Above observations and safety procedures and practices, site conditions, Thursday subcontractors safety meeting, safe behavior

observation report, LG night shift safety manager and man-lift inspection & permit.

8/20/2012
Signature Date

EAST BAY SAFETY, Inc.
bill@eastbaysafety.com

Mailing Address: P.O. Box 600, San Lorenzo, Ca. 94580 Phone 510- 209-3017
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August - 2012 Year to Date - 2012 Project to Date

T R D T R D T R D

Employer V?;ir:d E R| R |R| D |[D]| A V?;ir:d E R| R |R| D |[D]| A vlv{:rlli 9 E R| R |R| D |[D]| A

N|N|F|E 1 || ¢ |a|l c N|[N|F|E 1 || ¢ |a|l c N|[N|F|E 1 || c |a|l c

M|{v]|alc| R |c| R |c| R M|v]|alc| R |c| R |c| R M|v]|alc| R |c| R |c| R
LGC Staff 6,740 0 | O 0 0.00 0 0.00 0 0.00 37,350 0 | O 0 0.00 0 0.00 0 0.00 56,666l 1 [ O [ 3 [ O 0.00 0 0.00 0 0.00
Overra 190 0 | 0| 0| O 0.00 0 0.00 0 0.00 18,728/ 0 | 1 | 0 | O 0.00 0 0.00 0 0.00 44042 2 [ 4 [ O [ O 0.00 0 0.00 0 0.00
Harder| 38,502 0 [ O | 2 [ O 0.00 0 0.00 0 0.00 174914 3 1 3 |1 3 | 1 1.14 0 0.00 0 0.00 193,797 8 | 3 | 5 | 1 1.03 0 0.00 0 0.00
Kier-Wright 0Oj]0]07]O0 0.00 0 0.00 0 0.00 22710 1 01010 0.00 0 0.00 0 0.00 339 0 ] O] 0|0 0.00 0 0.00 0 0.00
TRC 010107160 0.00 0 0.00 0 0.00 o) ofo]O0]O 0.00 0 0.00 0 0.00 314 0| O O O 0.00 0 0.00 0 0.00
TLG 7500 01 0] 0]O 0.00 0 0.00 0 0.00 58481 0 | 0| O | O 0.00 0 0.00 0 0.00 77821 0101010 0.00 0 0.00 0 0.00
Hanson Pressure Pipe 0]1]0]01]O0 0.00 0 0.00 0 0.00 o0 oJo|JO0]O 0.00 0 0.00 0 0.00 1000 01 0| O] O 0.00 0 0.00 0 0.00
Contra Costa Electric 0)10]107]O0 0.00 0 0.00 0 0.00 o) ofo]o0o]oO 0.00 0 0.00 0 0.00 1000 0| O O] O 0.00 0 0.00 0 0.00
M] Electric o0 ojo0oj]0]0 0.00 0 0.00 0 0.00 11,1791 0 | 0 | O | O 0.00 0 0.00 0 0.00 12676 0 | 1 | O | O 0.00 0 0.00 0 0.00
Telecom Plus Oj0]07]O0 0.00 0 0.00 0 0.00 o0 ojJoj]J07]0 0.00 0 0.00 0 0.00 11,1711 0 | 0 1 0O | O 0.00 0 0.00 0 0.00
Bay Area Construction O(0]0(0O 0.00 0 0.00 0 0.00 o) oJojO0f]O 0.00 0 0.00 0 0.00 95| 0 1] 0] 0|0 0.00 0 0.00 0 0.00
CMT 1,330 0 | 0| O O 0.00 0 0.00 0 0.00 39431 0| 0| O[O 0.00 0 0.00 0 0.00 49261 0| 0| O[O 0.00 0 0.00 0 0.00
DSM 0)10]1071]O0 0.00 0 0.00 0 0.00 o) ofo]o0]oO 0.00 0 0.00 0 0.00 387 01 01 0] O 0.00 0 0.00 0 0.00
McClure Electric 0)10]10]O0 0.00 0 0.00 0 0.00 28/ 0101 0]O 0.00 0 0.00 0 0.00 303 0| 0O O] O 0.00 0 0.00 0 0.00
N. American Demolition 0)10]10]O 0.00 0 0.00 0 0.00 5908 1 |1 0] 0] O 0.00 0 0.00 0 0.00 5908 1 | 0| 0] O 0.00 0 0.00 0 0.00
AzCOl 29,1221 0 | O | 5| O 0.00 0 0.00 0 0.00 56,853] 0 [ O [ 5[ O 0.00 0 0.00 0 0.00 56,853 0 [ O [ 5| O 0.00 0 0.00 0 0.00
Newtron 70060 0 ] 0O O] O 0.00 0 0.00 0 0.00 13,2600 O [ O [ O [ O 0.00 0 0.00 0 0.00 13,260f 0 [ O [ O [ O 0.00 0 0.00 0 0.00
0]0]07]0 0.00 0 0.00 0 0.00 o) ofo]O0]O 0.00 0 0.00 0 0.00 o) ofo0o]0]O0 0.00 0 0.00 0 0.00
0]0]07]0 0.00 0 0.00 0 0.00 o) ofo]o0]O 0.00 0 0.00 0 0.00 o) ofo0]0]O 0.00 0 0.00 0 0.00
0]0]07]0 0.00 0 0.00 0 0.00 o) ofo0o]O0]O 0.00 0 0.00 0 0.00 o) ofoj]o0]o0 0.00 0 0.00 0 0.00
Project Totals (LGC)] 85,410 0 | O [ 8 | O 0.00 0 0.00 0 0.00 328238 4 |4 |9 |1 0.61 0 0.00 0 0.00 399589112 | 8 |13 | 1 0.50 0 0.00 0 0.00
CCMCI 664 0 1 01 0] O 0.00 0 0.00 0 0.00 57581 01 0] 0] O 0.00 0 0.00 0 0.00 11,105 1 | 0 O | O 0.00 0 0.00 0 0.00
Water Cooling Depot 010107160 0.00 0 0.00 0 0.00 9791 01 0] 01O 0.00 0 0.00 0 0.00 1499 2 | 01 0| O 0.00 0 0.00 0 0.00
Project Totals (Client) 664 0 |0 | O |O 0.00 0 0.00 0 0.00 15557 0] O O O 0.00 0 0.00 0 0.00 26101 |3 |0 [0 | O 0.00 0 0.00 0 0.00
01010710 0.00 0 0.00 0 0.00 oojojo]o 0.00 0 0.00 0 0.00 oo ofojo]oO 0.00 0 0.00 0 0.00
Project Totals (Combined)| 86,074 [ 0 | 0 | 8 [0 | 000 [0 | 000 |o | 000 | 343795|4 [4 |9 |1 | 058 |0 | 000 [0 | 000 | 425690 (15 |8 |13 |1 | 047 [0 | 000 |0 | 000

Legend: NM=Near Miss; ENV= Environmental Case; FA=First Aid; REC=Recordable; TRIR=Total Recordable Injury Rate; RDC=Restricted Duty Case; RDCR=Restricted Duty Case Rate; DAC=Days Away Case; DACR=Days Away Case Rate
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INTRODUCTION

Los Esteros Critical Energy Facility LLC (the Applicant) obtained a license from the California
Energy Commission (CEC) for continued operation of Phase 1 of the Los Esteros Critical Energy
Facility (LECEF or the project) located in San Jose, Santa Clara County, California. Phase 1 is a
nominal 180 megawatt (MW) natural-gas-fired peaking power plant consisting of four simple-
cycle combustion turbine generators and associated equipment. The license also authorizes
conversion of the peaker power plant to combined-cycle operation. The combined-cycle
conversion will involve the addition of four heat recovery steam generators (HRSG), one steam-
turbine generator (STG), a six-cell, plume-abated cooling tower, and ancillary equipment to the
LECEF for a total combined nominal generating capacity of 320 MW.

The Applicant originally applied for a CEC license for Phase 1 of the LECEF in August 2001,
under the expedited licensing provision promulgated under California Public Resources Code
(PRC) §25552. The CEC granted the Phase 1 license in August 2002, and the LECEF was
constructed and became operational in March 2003. The purpose of the Phase 2 CEC
Application for Certification (AFC) was to meet the requirement of PRC §25552 by recertifying
(relicensing) Phase 1 and certifying Phase 2 conversion to combined-cycle, which will allow the
project to achieve much higher efficiency in generating power.

As licensed and constructed, the 21-acre LECEF Phase 1 site currently consists of the following
features:

e Four GE LM6000 SPRINT combustion turbine generators (CTG) with water injection

e Oxidation catalysts and selective catalytic reduction (SCR) pollution control equipment,
installed within four HRSG casings and stacks (these casings were installed during Phase 1
in anticipation of Phase 2)

e A 115-kilovolt (kV) switchyard

e A 150-foot-long, wood pole transmission line to Pacific Gas and Electric Company’s (PG&E)
115-kV Los Esteros-Nortech transmission line, immediately to the west of the LECEF
switchyard

e A 2,700-foot-long primary access road, named Thomas Foon Chew Way, linking LECEF
with Zanker Road

e A 470-foot-long emergency access road, linking Thomas Foon Chew Way and
Alviso-Milpitas Road

e A 55-foot-long, 10-inch-diameter natural gas supply line between the facility and PG&E
lines 101 and 109

e Two 1,500-foot-long recycled water supply lines between the facility and the City of San Jose
(the City) Waste Pollution Control Plant’s (WPCP) recycled water supply pipeline in Zanker
Road
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e A 2,000-foot-long sanitary sewer discharge line to the City’s sewer main in Zanker Road

e A 1,000-foot-long stormwater line between the LECEF and the Coyote Creek flood control
channel to the east. Installation of a permanent stormwater outfall, which extended the
Phase 1 temporary outfall 250 feet to the low flow channel was completed in accordance
with CEC licensing requirements (Phase 1) and other permit conditions (including permits
from U.S. Army Corps of Engineers [USACE], Regional Water Quality Control Board
[RWQCB], and California Department of Fish and Game [CDFG]) in October 2008.

e A 370-horsepower diesel fire pump
Phase 2 of the project will add the following major equipment to the Phase 1 facility:

e HRSGs tube sections and associated steam drums and piping, to be installed within and
around the existing HRSG casings

e HRSG duct burners

e A six-cell, plume-abated cooling tower

e A nominal 140 MW STG

e Circulating water pumps and boiler feedwater pumps

e A deaerating surface condenser

e A second ammonia storage tank to be installed in the existing secondary containment basin

e A 230-kV underground transmission connection to the adjacent Silicon Valley Power (SVP)
230-kV Switching Station through two 115:230-kV transformers

The Project Owner owns the 34-acre project parcel on which the LECEF Phase 1/Phase 2
facilities and temporary construction parking and laydown area are situated. All Phase 2
infrastructure (including HRSGs, STGs, cooling towers, storage tanks, various pumps, and 230-
kV connection) will be sited entirely within the existing fenced Phase 1 site. The 13-acre
temporary construction parking and laydown area required during Phase 2 construction is
located immediately south of LECEF and north of Ranch Drive. The parking and laydown area
was also used for parking and laydown during Phase 1 construction. On November 3, 2010,
CH2MHILL conducted a reconnaissance of the temporary work area and noted that the site had
gone fallow by ruderal grassland species with evidence of routine disking.

A supplement to the Phase 1 Biological Resources Mitigation Implementation and Monitoring
Plan (BRMIMP) for the LECEF (Phase 2) in the form of a technical memorandum was prepared
in December 2010 as required under the conditions of certification (COCs) of the CEC license for
Phase 2. The purpose of the Phase 1 BRMIMP was to ensure that actions authorized, funded, or
carried out by state or federal lead agencies were not likely to jeopardize the continued
existence of endangered, threatened or other special-status species. The BRMIMP described
mitigation measures and guidance to protect biological resources within the Phase 1 project
area. The technical memorandum reviews the existing BRMIMP, identifies potential sensitive
biological resources that may occur in the proposed project area, describes the current
applicability of elements of the original BRMIMP in light of the new Phase 2 license and its
conditions of certification, and discusses the mitigation measures that will be implemented to
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avoid and minimize impacts to sensitive biological resources during Phase 2 construction and
operation. Any deficiencies in the original BRMIMP are resolved in the amendment document
to comply with the new conditions of certification.

Sensitive resources that may be encountered during Phase 2 construction are limited to
potential habitat for ground-nesting birds including, but not limited to, burrowing owl. The 13-
acre temporary parking and laydown area is the only construction area supporting potential
habitat; however routine disking that may be occurring there significantly reduces its suitability
as nesting habitat. With the exception of the temporary parking and laydown area, all Phase 2
construction will take place within the existing facility footprint. As a result many of the
measures and conditions included in the original BRMIMP for Phase 1 are not applicable to
Phase 2.

The project was designed to avoid significant adverse impacts to sensitive biological resources
to the furthest extent feasible. Protection measures were developed during informal and formal
consultation with local, state, and federal agencies to minimize unavoidable project impacts.
The Designated Biologist (DB) and/ or Biological Monitor (BM) will be available during all
phases of construction to ensure compliance with the mitigation measures outlined in the
BRMIMP and supplemental memo. The following report includes a summary of the Phase 2
monitored biological activities for August 2012 (August 1 to August 31).
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MONITORED MITIGATION MEASURES AND
PERMIT CONDITIONS

Mitigation measures for the project site were developed through consultation with the CEC,
and state and federal agencies. Documentation of compliance with any conditions of the
agency permits will be included in this section when required on the project.

Conditions of Certification (COC)

All COC’s were in compliance for the month of August. The following COC’s, BIO-2, 4, 8, and
11, were applicable compliance measures for the month of August 2012 and require specific
language to be included in each monthly compliance report. Therefore each is addressed
separately below.

BIO-2. States that implementation of BRMIMP measures shall be reported in the monthly
compliance reports by the DB (i.e., survey results, construction activities that were
monitored, species observed). This written monthly report was prepared by the DB for
the month of August and identifies survey results and construction activities (see
General Notes and Observations section below) and species observed (Appendix A).

BIO-4. States that every worker will attend and participate in the Worker Environmental
Awareness Program (WEAP) and the DB and/or BM make weekly site visits to ensure
that BIO-4 was in compliance. During the month of August DB Todd Ellwood and BM
Danielle Tannourji verified project compliance with BIO-4.

BIO-8. Addresses the implementation and application of biological impact and
avoidance measures, Best Management Practices (BMPs), Stormwater Pollution
Prevention Plan (SWPPP), and staking and flagging of exclusion zones of biological
resources. Also, every worker must participate in the WEAP and the DB and/or BM are
to make weekly site visits to ensure that BIO-8 was in compliance during the month of
August. During the month of August the DB and BM Danielle Tannourji verified project
compliance with BIO-8.

BIO-11. Requires that preconstruction surveys be conducted for Western burrowing owl
(BUOW) for all project components (i.e., facility and laydown areas) no less than 15-days
and no more than 20-days prior to the initiation of construction on each project
component. Written reports summarizing results will be sent to CEC Compliance Project
Manager (CPM) and California Department of Fish and Game (CDFG). Surveys for
BUOW were performed during April and submitted as required in anticipation of a May
11th construction start date. The DB performed preconstruction surveys on April 29,
2011 for the project site and surrounding areas following standard survey techniques for
the species. No BUOW or any potential burrow sites were observed during the

preconstruction survey. A written report summarizing the results of the surveys was
sent to the CPM and CDFG.
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The DB and/or BM made biweekly site visits to ensure that BIO-11 remained in
compliance during the month of August. The DB and BM continued searches for owl
use at the two small mammal burrows located immediately adjacent to the project’s
temporary parking area as described in the December 2011 report. During two extended
surveys on December 28, 2011 and December 30, 2011, no owl sign or activity was
observed at the burrows; therefore the burrows were determined to be unoccupied by
burrowing owls. As a preventative measure against future use, in January 2012 the BM
installed one-way doors at the two burrow sites. No sign or activity of burrowing owls
was observed in August 2012 at either of the burrows.
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SUMMARY OF SITE ACTIVITIES

This section provides a summary of August 2012 project activities and associated biological
monitoring. A cumulative wildlife species list is included in Appendix A. Representative
photographs of construction activities are included in Appendix B. There were no wildlife
encounters by site personnel during the month of August; therefore, no Wildlife Observation
Forms are attached. The DB Todd Ellwood and BM Danielle Tannourji completed logs
summarizing activities, personal interactions, and observations made during each site visit.

Site Construction

Construction in August included continued reconstruction of the existing HRSGs and related
equipment, installation of the cooling towers, underground piping and conduit installation, and
trenching and backfilling of excavations. In addition construction of the underground
transmission line from the LECEF Phase 1 switchyard to the PG&E substation to the north of
LECEF continued. Monitoring visits by the DB and/or BM were conducted biweekly to
document permit compliance. The DB and BM were on-call all other times during the month.

Worker Environmental Awareness Training Program

The Worker Environmental Awareness Program (WEAP) was developed exclusively for the
LECEF Phase 2 project. Program materials include a worker handbook, training video, posted
speed limit signs and sensitive species awareness supporting posters. As required by COC BIO-
4, all new employees must attend the WEAP training. A total of 151 personnel received WEAP
training in August. The Calpine Safety Supervisor administered the WEAP training to new
employees. Signed affidavits are kept on file by the Calpine Safety Supervisor in the site trailer.

General Daily Notes and Observations

Most of the construction is located within the fence line of the LECEF Phase 1 power plant site;
however, the temporary parking lot continues to be used for worker parking and additional
staging of equipment and materials. Since site construction was mostly within the fence line of
the existing plant, monitoring has been reduced to every other week with weekly check in calls.
The DB and/or BM covered project biological oversight. Monitoring of the site and the staging
area were conducted on August 2, 16, 17, and 28 to ensure all compliance with all biological
resources COCs. The monitoring efforts for August are documented below. During this
monitoring effort the LECEF project was in compliance with all biological resources COCs.

On August 2, BM Danielle Tannourji was on site to monitor construction activities and staging
at the temporary parking lot. Ongoing site activities included continued installation of the
cooling towers, underground piping and conduit installation, and construction of various above
ground infrastructure. Excavation had just begun at the switchyard for installation of the
underground transmission line. Staging at the parking lot was ongoing with no biological issues
noted. The road sweeper and water truck were used periodically throughout the site and the
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parking lot area, respectively. During this monitoring effort the LECEF project was in
compliance with all biological resources COCs.

On August 16, BM Danielle Tannourji was on site to monitor construction activities and staging
at the temporary parking lot. Ongoing site activities included continued installation of the
cooling towers, underground piping and conduit installation, and construction of various above
ground infrastructure. Excavation was ongoing for the underground transmission line being
installed from LECEF to the PG&E substation. Staging at the parking lot was ongoing with no
biological issues noted. The BM conducted a nesting bird survey just south of the parking
lot/staging area where additional equipment and material staging was being proposed. No bird
nests or burrows which could support burrowing owls were observed in the survey area. In
addition, the BM observed no active bird nests or other sensitive biological resources within or
in the vicinity of overall site construction. The road sweeper and water truck were used
periodically throughout the site and the parking lot area, respectively. During this monitoring
effort the LECEF project was in compliance with all biological resources COCs.

On August 17, BM Danielle Tannourji was on site to conduct another nesting bird survey just
north the parking lot/staging area that was proposed to be used for additional staging. No
nests or burrows that could support burrowing owls were observed in the survey area. In
addition, the BM observed no active bird nests or other sensitive biological resources within or
in the vicinity of overall site construction. The road sweeper and water truck were used
periodically throughout the site and the parking lot area, respectively. During this monitoring
effort the LECEF project was in compliance with all biological resources COCs.

On August 28, DB Todd Ellwood was onsite to monitor construction activities and staging at
the temporary parking lot. Ongoing site activities included continued installation of the cooling
towers, underground piping and conduit installation, and construction of various above ground
infrastructure. Excavation was ongoing for the underground transmission line being installed
from LECEF to the PG&E substation. Staging at the parking lot was also ongoing with no
biological issues noted. During this monitoring effort the LECEF project was in compliance with
all biological resources COCs.
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Appendix A

Cumulative Wildlife Species Observed In or Near
the Project Area
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Cumulative Wildlife Species Observed in or Near the LECEF Project Area

Common Name Scientific Name Comments
BIRDS

Great blue heron Ardea herodias Fly over
Great egret Ardea alba Fly over
Snowy egret Egretta thula Fly over
Turkey vulture Cathartes aura Fly over
Red-tailed hawk Buteo jamaicensis Fly over

Rock pigeon (Exotic)

Sterna fosteri

Facility and laydown area

Mourning dove

Streptopelia decaocto

Facility and laydown area

Barn owl

Tyto alba

Facility

Anna’s hummingbird

Calypte anna

Laydown area

Black phoebe

Sayornis nigricans

Facility and laydown area

California towhee

Melozone crissalis

Facility and laydown area

Western scrub-jay

Aphelocoma californica

Facility and laydown area

American crow

Corvus brachyrhynchos

Facility and laydown area

Common raven

Corvus corax

Facility and laydown area

Tree swallow

Tachycineta bicolor

Facility and laydown area

Northern mockingbird

Mimus polyglottos

Facility and laydown area

European starling (Exotic)

Sturnus vulgaris

Facility and laydown area

Song sparrow

Melospiza melodia

Facility and laydown area

White-crowned sparrow

Zonotrichia leucophrys

Facility and laydown area

Red-winged blackbird

Agelaius phoeniceus

Facility and laydown area

Brewer’s blackbird

Euphagus cyanocephalus

Facility and laydown area

Western Meadowlark

Sturnella neglecta

Facility and laydown area

House finch

Carpodacus mexicanus

Facility and laydown area

MAMMALS

California vole

Microtus californicus

Facility and laydown area

Botta’s pocket gopher

Thomomys bottae

Facility and laydown area
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Appendix B
Representative Photographs
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#1. A view of project site conditions at the southern portion of the LECEF site where the
new cooling towers are being constructed. Photo was taken August 16, 2012.

#2. A view facing northeast from the top of the new cooling towers at the LECEF site
where construction activities continue. Photo was taken August 16, 2012.
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#3. A view north of a crane positioned for installation of the new steam generator.
Photo was taken on August 16, 2012.

#4. A view northeast of the PG&E substation located north of LECEF where proposed
transmission line construction (open cut trenching) is occurring. Photo was taken
on August 28, 2012.
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BIO-4:

Number of persons who have received WEAP training during the reporting period:

v 151
v Total to date = 1220 (As of August 31, 2012)
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INTRODUCTION

Los Esteros Critical Energy Facility LLC (the Applicant) obtained a license from the California
Energy Commission (CEC) for continued operation of Phase 1 of the Los Esteros Critical Energy
Facility (LECEF or the project) located in San Jose, Santa Clara County, California. Phase 1 is a
nominal 180 megawatt (MW) natural-gas-fired peaking power plant consisting of four simple-
cycle combustion turbine generators and associated equipment. The license also authorizes
conversion of the peaker power plant to combined-cycle operation. The combined-cycle
conversion will involve the addition of four heat recovery steam generators (HRSG), one steam-
turbine generator (STG), a six-cell, plume-abated cooling tower, and ancillary equipment to the
LECEF for a total combined nominal generating capacity of 320 MW.

The Applicant originally applied for a CEC license for Phase 1 of the LECEF in August 2001,
under the expedited licensing provision promulgated under California Public Resources Code
(PRC) §25552. The CEC granted the Phase 1 license in August 2002, and the LECEF was
constructed and became operational in March 2003. The purpose of the Phase 2 CEC
Application for Certification (AFC) was to meet the requirement of PRC §25552 by recertifying
(relicensing) Phase 1 and certifying Phase 2 conversion to combined-cycle, which will allow the
project to achieve much higher efficiency in generating power.

As licensed and constructed, the 21-acre LECEF Phase 1 site currently consists of the following
features:

e Four GE LM6000 SPRINT combustion turbine generators (CTG) with water injection

e Oxidation catalysts and selective catalytic reduction (SCR) pollution control equipment,
installed within four HRSG casings and stacks (these casings were installed during Phase 1
in anticipation of Phase 2)

e A 115-kilovolt (kV) switchyard

e A 150-foot-long, wood pole transmission line to Pacific Gas and Electric Company’s (PG&E)
115-kV Los Esteros-Nortech transmission line, immediately to the west of the LECEF
switchyard

e A 2,700-foot-long primary access road, named Thomas Foon Chew Way, linking LECEF
with Zanker Road

e A 470-foot-long emergency access road, linking Thomas Foon Chew Way and
Alviso-Milpitas Road

e A 55-foot-long, 10-inch-diameter natural gas supply line between the facility and PG&E
lines 101 and 109

e Two 1,500-foot-long recycled water supply lines between the facility and the City of San Jose
(the City) Waste Pollution Control Plant’s (WPCP) recycled water supply pipeline in Zanker
Road
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e A 2,000-foot-long sanitary sewer discharge line to the City’s sewer main in Zanker Road

e A 1,000-foot-long stormwater line between the LECEF and the Coyote Creek flood control
channel to the east. Installation of a permanent stormwater outfall, which extended the
Phase 1 temporary outfall 250 feet to the low flow channel was completed in accordance
with CEC licensing requirements (Phase 1) and other permit conditions (including permits
from U.S. Army Corps of Engineers [USACE], Regional Water Quality Control Board
[RWQCB], and California Department of Fish and Game [CDFG]) in October 2008.

e A 370-horsepower diesel fire pump
Phase 2 of the project will add the following major equipment to the Phase 1 facility:

e HRSGs tube sections and associated steam drums and piping, to be installed within and
around the existing HRSG casings

e HRSG duct burners

e A six-cell, plume-abated cooling tower

e A nominal 140 MW STG

e Circulating water pumps and boiler feedwater pumps

e A deaerating surface condenser

e A second ammonia storage tank to be installed in the existing secondary containment basin

e A 230-kV underground transmission connection to the adjacent Silicon Valley Power (SVP)
230-kV Switching Station through two 115:230-kV transformers

The Project Owner owns the 34-acre project parcel on which the LECEF Phase 1/Phase 2
facilities and temporary construction parking and laydown area are situated. All Phase 2
infrastructure (including HRSGs, STGs, cooling towers, storage tanks, various pumps, and 230-
kV connection) will be sited entirely within the existing fenced Phase 1 site. The 13-acre
temporary construction parking and laydown area required during Phase 2 construction is
located immediately south of LECEF and north of Ranch Drive. The parking and laydown area
was also used for parking and laydown during Phase 1 construction. On November 3, 2010,
CH2MHILL conducted a reconnaissance of the temporary work area and noted that the site had
gone fallow by ruderal grassland species with evidence of routine disking.

A supplement to the Phase 1 Biological Resources Mitigation Implementation and Monitoring
Plan (BRMIMP) for the LECEF (Phase 2) in the form of a technical memorandum was prepared
in December 2010 as required under the conditions of certification (COCs) of the CEC license for
Phase 2. The purpose of the Phase 1 BRMIMP was to ensure that actions authorized, funded, or
carried out by state or federal lead agencies were not likely to jeopardize the continued
existence of endangered, threatened or other special-status species. The BRMIMP described
mitigation measures and guidance to protect biological resources within the Phase 1 project
area. The technical memorandum reviews the existing BRMIMP, identifies potential sensitive
biological resources that may occur in the proposed project area, describes the current
applicability of elements of the original BRMIMP in light of the new Phase 2 license and its
conditions of certification, and discusses the mitigation measures that will be implemented to
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avoid and minimize impacts to sensitive biological resources during Phase 2 construction and
operation. Any deficiencies in the original BRMIMP are resolved in the amendment document
to comply with the new conditions of certification.

Sensitive resources that may be encountered during Phase 2 construction are limited to
potential habitat for ground-nesting birds including, but not limited to, burrowing owl. The 13-
acre temporary parking and laydown area is the only construction area supporting potential
habitat; however routine disking that may be occurring there significantly reduces its suitability
as nesting habitat. With the exception of the temporary parking and laydown area, all Phase 2
construction will take place within the existing facility footprint. As a result many of the
measures and conditions included in the original BRMIMP for Phase 1 are not applicable to
Phase 2.

The project was designed to avoid significant adverse impacts to sensitive biological resources
to the furthest extent feasible. Protection measures were developed during informal and formal
consultation with local, state, and federal agencies to minimize unavoidable project impacts.
The Designated Biologist (DB) and/ or Biological Monitor (BM) will be available during all
phases of construction to ensure compliance with the mitigation measures outlined in the
BRMIMP and supplemental memo. The following report includes a summary of the Phase 2
monitored biological activities for August 2012 (August 1 to August 31).
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MONITORED MITIGATION MEASURES AND
PERMIT CONDITIONS

Mitigation measures for the project site were developed through consultation with the CEC,
and state and federal agencies. Documentation of compliance with any conditions of the
agency permits will be included in this section when required on the project.

Conditions of Certification (COC)

All COC’s were in compliance for the month of August. The following COC’s, BIO-2, 4, 8, and
11, were applicable compliance measures for the month of August 2012 and require specific
language to be included in each monthly compliance report. Therefore each is addressed
separately below.

BIO-2. States that implementation of BRMIMP measures shall be reported in the monthly
compliance reports by the DB (i.e., survey results, construction activities that were
monitored, species observed). This written monthly report was prepared by the DB for
the month of August and identifies survey results and construction activities (see
General Notes and Observations section below) and species observed (Appendix A).

BIO-4. States that every worker will attend and participate in the Worker Environmental
Awareness Program (WEAP) and the DB and/or BM make weekly site visits to ensure
that BIO-4 was in compliance. During the month of August DB Todd Ellwood and BM
Danielle Tannourji verified project compliance with BIO-4.

BIO-8. Addresses the implementation and application of biological impact and
avoidance measures, Best Management Practices (BMPs), Stormwater Pollution
Prevention Plan (SWPPP), and staking and flagging of exclusion zones of biological
resources. Also, every worker must participate in the WEAP and the DB and/or BM are
to make weekly site visits to ensure that BIO-8 was in compliance during the month of
August. During the month of August the DB and BM Danielle Tannourji verified project
compliance with BIO-8.

BIO-11. Requires that preconstruction surveys be conducted for Western burrowing owl
(BUOW) for all project components (i.e., facility and laydown areas) no less than 15-days
and no more than 20-days prior to the initiation of construction on each project
component. Written reports summarizing results will be sent to CEC Compliance Project
Manager (CPM) and California Department of Fish and Game (CDFG). Surveys for
BUOW were performed during April and submitted as required in anticipation of a May
11th construction start date. The DB performed preconstruction surveys on April 29,
2011 for the project site and surrounding areas following standard survey techniques for
the species. No BUOW or any potential burrow sites were observed during the

preconstruction survey. A written report summarizing the results of the surveys was
sent to the CPM and CDFG.
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The DB and/or BM made biweekly site visits to ensure that BIO-11 remained in
compliance during the month of August. The DB and BM continued searches for owl
use at the two small mammal burrows located immediately adjacent to the project’s
temporary parking area as described in the December 2011 report. During two extended
surveys on December 28, 2011 and December 30, 2011, no owl sign or activity was
observed at the burrows; therefore the burrows were determined to be unoccupied by
burrowing owls. As a preventative measure against future use, in January 2012 the BM
installed one-way doors at the two burrow sites. No sign or activity of burrowing owls
was observed in August 2012 at either of the burrows.
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SUMMARY OF SITE ACTIVITIES

This section provides a summary of August 2012 project activities and associated biological
monitoring. A cumulative wildlife species list is included in Appendix A. Representative
photographs of construction activities are included in Appendix B. There were no wildlife
encounters by site personnel during the month of August; therefore, no Wildlife Observation
Forms are attached. The DB Todd Ellwood and BM Danielle Tannourji completed logs
summarizing activities, personal interactions, and observations made during each site visit.

Site Construction

Construction in August included continued reconstruction of the existing HRSGs and related
equipment, installation of the cooling towers, underground piping and conduit installation, and
trenching and backfilling of excavations. In addition construction of the underground
transmission line from the LECEF Phase 1 switchyard to the PG&E substation to the north of
LECEF continued. Monitoring visits by the DB and/or BM were conducted biweekly to
document permit compliance. The DB and BM were on-call all other times during the month.

Worker Environmental Awareness Training Program

The Worker Environmental Awareness Program (WEAP) was developed exclusively for the
LECEF Phase 2 project. Program materials include a worker handbook, training video, posted
speed limit signs and sensitive species awareness supporting posters. As required by COC BIO-
4, all new employees must attend the WEAP training. A total of 151 personnel received WEAP
training in August. The Calpine Safety Supervisor administered the WEAP training to new
employees. Signed affidavits are kept on file by the Calpine Safety Supervisor in the site trailer.

General Daily Notes and Observations

Most of the construction is located within the fence line of the LECEF Phase 1 power plant site;
however, the temporary parking lot continues to be used for worker parking and additional
staging of equipment and materials. Since site construction was mostly within the fence line of
the existing plant, monitoring has been reduced to every other week with weekly check in calls.
The DB and/or BM covered project biological oversight. Monitoring of the site and the staging
area were conducted on August 2, 16, 17, and 28 to ensure all compliance with all biological
resources COCs. The monitoring efforts for August are documented below. During this
monitoring effort the LECEF project was in compliance with all biological resources COCs.

On August 2, BM Danielle Tannourji was on site to monitor construction activities and staging
at the temporary parking lot. Ongoing site activities included continued installation of the
cooling towers, underground piping and conduit installation, and construction of various above
ground infrastructure. Excavation had just begun at the switchyard for installation of the
underground transmission line. Staging at the parking lot was ongoing with no biological issues
noted. The road sweeper and water truck were used periodically throughout the site and the
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parking lot area, respectively. During this monitoring effort the LECEF project was in
compliance with all biological resources COCs.

On August 16, BM Danielle Tannourji was on site to monitor construction activities and staging
at the temporary parking lot. Ongoing site activities included continued installation of the
cooling towers, underground piping and conduit installation, and construction of various above
ground infrastructure. Excavation was ongoing for the underground transmission line being
installed from LECEF to the PG&E substation. Staging at the parking lot was ongoing with no
biological issues noted. The BM conducted a nesting bird survey just south of the parking
lot/staging area where additional equipment and material staging was being proposed. No bird
nests or burrows which could support burrowing owls were observed in the survey area. In
addition, the BM observed no active bird nests or other sensitive biological resources within or
in the vicinity of overall site construction. The road sweeper and water truck were used
periodically throughout the site and the parking lot area, respectively. During this monitoring
effort the LECEF project was in compliance with all biological resources COCs.

On August 17, BM Danielle Tannourji was on site to conduct another nesting bird survey just
north the parking lot/staging area that was proposed to be used for additional staging. No
nests or burrows that could support burrowing owls were observed in the survey area. In
addition, the BM observed no active bird nests or other sensitive biological resources within or
in the vicinity of overall site construction. The road sweeper and water truck were used
periodically throughout the site and the parking lot area, respectively. During this monitoring
effort the LECEF project was in compliance with all biological resources COCs.

On August 28, DB Todd Ellwood was onsite to monitor construction activities and staging at
the temporary parking lot. Ongoing site activities included continued installation of the cooling
towers, underground piping and conduit installation, and construction of various above ground
infrastructure. Excavation was ongoing for the underground transmission line being installed
from LECEF to the PG&E substation. Staging at the parking lot was also ongoing with no
biological issues noted. During this monitoring effort the LECEF project was in compliance with
all biological resources COCs.
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Appendix A

Cumulative Wildlife Species Observed In or Near
the Project Area
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Cumulative Wildlife Species Observed in or Near the LECEF Project Area

Common Name Scientific Name Comments
BIRDS

Great blue heron Ardea herodias Fly over
Great egret Ardea alba Fly over
Snowy egret Egretta thula Fly over
Turkey vulture Cathartes aura Fly over
Red-tailed hawk Buteo jamaicensis Fly over

Rock pigeon (Exotic)

Sterna fosteri

Facility and laydown area

Mourning dove

Streptopelia decaocto

Facility and laydown area

Barn owl

Tyto alba

Facility

Anna’s hummingbird

Calypte anna

Laydown area

Black phoebe

Sayornis nigricans

Facility and laydown area

California towhee

Melozone crissalis

Facility and laydown area

Western scrub-jay

Aphelocoma californica

Facility and laydown area

American crow

Corvus brachyrhynchos

Facility and laydown area

Common raven

Corvus corax

Facility and laydown area

Tree swallow

Tachycineta bicolor

Facility and laydown area

Northern mockingbird

Mimus polyglottos

Facility and laydown area

European starling (Exotic)

Sturnus vulgaris

Facility and laydown area

Song sparrow

Melospiza melodia

Facility and laydown area

White-crowned sparrow

Zonotrichia leucophrys

Facility and laydown area

Red-winged blackbird

Agelaius phoeniceus

Facility and laydown area

Brewer’s blackbird

Euphagus cyanocephalus

Facility and laydown area

Western Meadowlark

Sturnella neglecta

Facility and laydown area

House finch

Carpodacus mexicanus

Facility and laydown area

MAMMALS

California vole

Microtus californicus

Facility and laydown area

Botta’s pocket gopher

Thomomys bottae

Facility and laydown area
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Appendix B
Representative Photographs
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#1. A view of project site conditions at the southern portion of the LECEF site where the
new cooling towers are being constructed. Photo was taken August 16, 2012.

#2. A view facing northeast from the top of the new cooling towers at the LECEF site
where construction activities continue. Photo was taken August 16, 2012.
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#3. A view north of a crane positioned for installation of the new steam generator.
Photo was taken on August 16, 2012.

#4. A view northeast of the PG&E substation located north of LECEF where proposed
transmission line construction (open cut trenching) is occurring. Photo was taken
on August 28, 2012.
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Los Esteros Critical Energy Facility, Phase 2
WORKER AWARENESS ENVIRONMENTAL PROGRAM
TRAINING SIGN-IN SHEET

(Biology, Archacology. & Paleontologyy

DATE: _£-27-/R

PLEASE NOTE:

By signing below. I acknowledge that I have attended the Worker Environmental
Awareness Program Training for the Los Esteros Critical Energy Facility. Phase 2, and |
agree to comply with all the environmental requirements presented.

Name (print) Name (signature)

Company/Role

LLE=TRI) AV
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TECHNICAL MEMORANDUM CH2MHILL

Report of Paleontological Resources Compliance Activities for
Los Esteros Critical Energy Facility Phase 2- August 2012
(COC PAL-4)

Prepared For: Sarah Madams/SAC

Prepared By: Levi Pratt, Staff Paleontologist/SAC
Geof Spaulding, PRS/LAS

Date: September 4, 2012

This report covers paleontological resources compliance activities at the LECEF for the
period noted above, as required by Conditions of Certification PAL-4.

Training Conducted This Month

Construction personnel continue to receive the CEC approved Paleontological Resources
Awareness Module of the Worker Environmental Awareness Program (WEAP) prior to
working on this project (COC PAL-3).

Personnel On-Call for Paleontological Monitoring This Period

Jaspal Saini, Paleontological Resources Monitor (PRM)

Dr. Geof Spaulding, Project Paleontological Resources Specialist (PRS)

Monitoring and Associated Activities This Period

The Supplement and Amendment to the PRMMP for the Los Esteros Critical Energy Facility
(May 2011) provides an updated paleontological sensitivity assessment of the project
area, subsequent to the monitoring activities and additional paleontological studies that
accompanied Phase 1. It concludes that no additional monitoring for paleontological
resources is warranted for this project.

As a result of the low paleontological resources sensitivity of the project site, no
paleontological resources monitoring has been conducted. The paleontological resources
awareness module of WEAP will continue to be administered to all construction
personnel before starting work at the site.

Anticipated Changes in the Next Period

No changes are anticipated at this time.

Comments, Issues or Concerns

None.
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ACTIVITIES REPORT FOR SOCIO -1

Work contracted to date utilizing Labor from the Bay Area:
e Newtron Electric  Electrical
e M. Electric Underground Duct Bank/Temp Power

e TELECOM/McClure Electric Trailer City electrical and communication
installation

e MISSION CITY REBAR INC Reinforcing Steel
e Modular Space Corporation Leasing Of Temporary Office And Craft Trailers
e HOMESITE SERVICES INC Leasing of Construction Waste Dumpsters

e HANSON & FITCH INC Leasing of Temporary Toilets and Hand Wash
Stations

e KIER & WRIGHT CIVIL ENGINEERS AND SURVEYORS, INC.
Construction
Survey

e TRC ENGINEERS INC Construction Materials Inspections and Testing

e JAN PRO COMMERCIAL CLEANING Temporary Facilities (Trailers)
Cleaning

e TRCENGINEERS INC. Hazardous Soils Testing
e Central Concrete Supply Ready Mix Concrete
e C.Overaa & Co. General Site Grading and Foundations

e F-3 Surveyor

e CASEY-FOGLI Cement Finishing

e CF&T Concrete Pumping
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DURAN & VENABLES for all the excavating, backfilling

Harder Mechanical CW Pipe Installation and HRSG Erection
North American Dismantling Existing HRSG demolition

AZCO Structural steel, balance of piping

Hanson CW Pipe Mfg’d in lllinois because only supplier that could make Project
Schedule delivery dates on site

To Be Awarded Temporary Fencing
No additional awards are currently forecasted
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Date: August 27, 2012

LECEF SOCIO-1

EQUIPMENT / SERVICE

DESCRIPTION MANUFACTURER LOCATION COMMENTS
Field Office Trailer Furniture RD Office Solution Burlingame, CA
Temporary Warehouse Facilities Big Top Manufacturing Perry, FL
Pest Extermination Services Western Exterminator Company San Jose, CA
Picnic Table for Craft Tent ParkNPool Corporation Lexington, VA
Office Equipment Move Speedy Movers San Jose, CA
Fire Extinguishers Cintas Fire Protection San Jose, CA
Office Equipment Move All Reasons San Jose, CA
BWFP Consulting Healy Engineering, Inc. Milton, MA CH2M HILL supplier on multiple projects
HEP Systems Design Fronek Power Systems, LLC Orangeburg, NY CH2M HILL supplier on multiple projects
3rd Party Inspection at NuSteel CWI Consultants, Inc. Warrior, AL CBO approved

Project Management Quality

QA/QC Inspection at Site Services, LLC Oak, Island, NC CH2M HILL supplier on multiple projects
3rd Party Inspection Construction Construction Materials Testing,
Material Inc. Concord, CA
3rd Party Inspection at NuSteel Team Industrial Service Daphne, AL CBO approved

Reinforcing Steel Package

Mission City Rebar

Santa Clara, CA

LECEF CT & STG Embeds G2 Metal Fab Livermore, CA

BOP Structural Steel Nu Steel Fabricators Childersburg, AL Parent Co: Kern Steel, Bakersfield, CA
Sanitary Lift Stations Triple D Waco, TX Only proposal received
Packaged Electric Steam Boiler Precision Mfg. LLC Morristown, TN CH2M HILL supplier on multiple projects
Chemical Feed Skid Reetex LTD Hockley, TX On Calpine AML

HRSG Blowdown Tank/Steam Drain &

Ammonia Tanks CH Murphy / Clark-Ullman Portland, OR On Calpine AML

Fuel Gas Conditioning Skid Peerless Mfg. Co. Dallas, TX On Calpine AML

Turbine By-Pass & Spray Water
Attemperation Valves

Control Components Inc.

Rancho Santa Margarita, CA

Oily Water Separator

Highland Tank

Stoystown, PA

On Calpine AML

Boiler Feedwater Pumps Flowserve Madrid, Spain On Calpine AML
Closed Cooling Tower Heat Exchanges  |Alfa Laval Richmond, VA On Calpine AML
Condensate Pumps Flowserve Taneytown, MD On Calpine AML

Vertical Sump Pump

Goulds Pumps

Seneca Falls, NY

On Calpine AML

Duplex Submersible Sump Pump

Roberts & Brune Company

Redwood City, CA

Chemical Feed Containment Sump
Pumps

Ferguson Enterprises Inc.

Roseville, MN

On Calpine AML

Fuel Gas Compressor

UE Compression

Oklahoma City, OK

On Calpine AML

Circulating Water Pumps

Flowserve

ECATEPEC, ESTADO DE MEXICO

On Calpine AML

Silencers Penn Separator Corporation Brookville, PA On Calpine AML
Cold Reheat Relief Silencers Peerless Mfg. Co. Dallas, TX On Calpine AML
480V Switchgear Replacement Parts Powell Electrical Systems, Inc. Houston, TX On Calpine AML
15Kv Bus Duct Powell / Delta Unibus Northlake, IL On Calpine AML
Power Distribution Center Eaton Corporation Moontownship, PA On Calpine AML
Project Cable Tray Anixter, Inc. Dallas, TX On Calpine AML
Cathodic Protection Mesa Products Tulsa, OK On Calpine AML
SWYD — HV Circuit Breakers Siemens Energy, Inc. Wendell, NC On Calpine AML
Dis-Tran Packaged Substations,
SWYD - Minor Materials LLC Pineville, LA CH2M HILL supplier on multiple projects
HV Relay Metering Panel Electrical Power Products, Inc. Des Moines, IA On Calpine AML
All Project Cable Houston Wire & Cable Houston, TX CH2M HILL supplier on multiple projects
Secondary Unit Substation GexPro Denver, CO On Calpine AML

Distributed Control System

Emerson Process Mgmt.

Pittsburg, PA

On Calpine AML

Sample / Analysis Panel

Sentry Equipment Corp

OCONOMOWOC, WI

On Calpine AML

Continuous Emissions Monitoring

Cisco

Englewood, CO

On Calpine AML

Pressure Transmitters

Emerson / Rosemount

Chanhassen, MN

On Calpine AML

Pressure Gauges

Control Equipment Sales

Marietta, GA

Authorized Rep for AML

Level Switches

Applied Control Equipment

Centennial, CO

Authorized Rep for AML

lof2
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Date: August 27, 2012

LECEF SOCIO-1

EQUIPMENT / SERVICE
DESCRIPTION

MANUFACTURER

LOCATION

COMMENTS

Level Gauges & Instruments

Emerson / Rosemount and
Applied Control

Pittsburgh, PA / Centennial, CO

On Calpine AML

Level Gauges & Instruments

Rosemount / Emerson

Chanhassen, MN

On Calpine AML

Guided Rave Radar Level Transmitter

Applied Control Equipment

Centennial, CO

Authorized Rep for AML

Test Thermowells

Applied Control Equipment

Centennial, CO

Authorized Rep for AML

Temperature Elements w/Thermowells

Sandelius

Houston, TX

On Calpine AML

Thermometers w/assoc. Thermowells

Applied Control Equipment

Centennial, CO

Authorized Rep for AML

Flow Nozzles, Elements & Orifices Fluidic Techniques Mansfield, TX On Calpine AML
Turbine Flow Meter FMC Technologies Dallas, TX Authorized Rep for AML
Pressure Relief Valves Bay Valve Service Seattle, WA On Calpine AML

Modulating Globe Valves

Control Southern Inc.

Suwanee, GA

Authorized Rep for AML

Control Valves Butterfly

Control Southern Inc.

Suwanee, GA

Authorized Rep for AML

On-Off Valves

Severe Service Spec.

Trussville, AL

Authorized Rep for AML

Soft Seat Ball Valves

Applied Control Equipment

Centennial, CO

Authorized Rep for AML

Desuperheaters

Control Southern Inc.

Suwanee, GA

Authorized Rep for AML

Weather Station

Novalynx Corp

Auburn, CA

Self Controlled Regulators

Control Southern Inc.

Suwanee, GA

Authorized Rep for AML

Circulating Water Pipe

Hanson Pipe & Precast

Grand Prairie, TX

Only supplier able to meet delivery

UG Pipe - CS/SS

Bakersfield Pipe & Supply

Bakersfield, CA

UG Pipe - HDPE

ISCO Industries, LLC

Fayetteville, GA

Authorized Rep for AML

LB Critical Pipe -Fabrication AZCO, Inc. Kenosha, WI On Calpine AML

LB Critical Pipe - Supply Edgen Murray Corp. Baton Rouge. LA On Calpine AML

AWWA Butterfly Valves Bray International Inc. Houston, TX On Calpine AML

Critical Valves Flowserve US Inc. Raleigh, NC On Calpine AML

Metal Seated Valves Severe Service Spec. Trussville, AL Authorized Rep for AML

Manual Values Sunbelt Supply Co. Houston, TX Authorized Rep for AML
Authorized Rep for AML/National Agreement

Manual Values Ferguson Power Group Louisville, KY w/CH2M HILL

Manual Values Valve Products Inc. Tucker, GA Authorized Rep for AML

Air Release / Air Vacuum Valves Control Equipment Sales Marietta, GA Authorized Rep for AML

Engineered Pipe Supports Lisega, Inc. Kodak, TN CH2M HILL supplier on multiple projects

Non Metallic Expansion Joints General Rubber Corporation Tucson, AZ On Calpine AML

Safety Showers & Eye Wash Stations Ferguson Enterprises Inc. Roseville, MN On Calpine AML

Piping Specialties - Steam Traps

Associated Flow Controls

San Ramon, CA

Piping Specialties - Flexible Metallic

Hose Ferguson Enterprises Inc. Roseville, MN On Calpine AML
Piping Specialties - Hose Couplings Ferguson Enterprises Inc. Roseville, MN On Calpine AML
Strainer - Simplex/Duplex LC Associates Spring, TX On Calpine AML
Drain Hubs & Clean Outs Ferguson Enterprises Inc. Roseville, MN On Calpine AML
National Agreement w/CH2M HILL, supplied by local
Temporary Trailer Leasing Modspace Berwyn, PA office
Leasing Of Constr. Waste Recycling *Republic Waste Services of Santa *Name change From Allied Waste; contract w/City of
Containers Clara County Phoenix, AZ San Jose
Bottled Water Big Bear Distributing Freedom, CA
Security Services The Landshire Group Newark, CA
Construction Material Inspection &
Testing Signet Testing Labs Hayward, CA

Dust Control / Water Truck

Broom Service Inc.

Cupertino, CA

Sweeper Truck

Broom Service Inc.

Cupertino, CA

O&M Manuals & Training

Tri-Tech Energy Services

Cumming, GA

CH2M HILL supplier on multiple projects

20f2

133




CONDITION OF CERTIFICATION
TRANS-2

Los Esteros Critical Energy Facility, Phase 2
Monthly Compliance Report #15
August2012

134



TRANS-2

See separate attachment for TRANS 2, which contains transportation and heavy
haul permits.
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CONDITION OF CERTIFICATION
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Los Esteros Critical Energy Facility, Phase 2
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August2012
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Work Done to Support TRANS-4:

= Craft parking lot completed in late June allowing construction workers to
access the project from the 13-acre lay down area

= Construction workers are using McCarthy Road/Ranch Drive intersection
to travel to and from the project site

= Gravel roadway placed to support construction worker vehicle traffic entering
the project site K-rails installed to protect workers walking from the parking area to the
project site Construction signage erected on Thomas Foon Chew Way

= Safety & SWPPP fencing installed at entrance gate and along gravel roadway
near Highway 237 Bikeway path

= Handicap parking space signs and project site plan sign (completed, but not
part of Energy Commission conditions of certifications for the project)

=  Temporary lighting placed in craft parking lot until long-term electrical
lighting plan is approved by CBO

= Lights to be installed in December below K-rails to illuminate walk path
leading to construction entrance

137



REVISED: 8/30/12

PENDING

IN REVIEW

Monthly Submittal
When required

CONDITION

NO.

Sort Code

CBO

PERIODIC
REPORTS

Description of Project Owner Responsibilities
(Conditions of Certification)

Verification/Action/Submittal
Required by Project Owner

AIR QUALITY

The AQCMM shall submit documentation to the CPM in each Monthly Compliance Report
(MCR) that demonstrates compliance with the mitigation measures listed in AQ-SC3for the
purposes of preventing all fugitive dust plumes from leaving the Project. Deviation from the

The project owner shall include in the MCR (1) a
summary of all actions taken to maintain compliance
with this condition, (2) copies of any complaints filed

AQ SC3 CONS MCR listed mitigation measures requires prior CPM notification and approval. with the air district in relation to project construction,
and (3) any other documentation deemed necessary by
the CPM and AQCMM to verify compliance with this

The AQCMM or an AQCMM Delegate shall monitor all construction activities for visible dust [The AQCMP shall include a section detailing how the
plumes. Observations of visible dust plumes that have the potential to be transported (1) off  |additional mitigation measures will be accomplished
the project site or (2) 200 feet beyond the centerline of the construction of linear facilities or  [within the time limits specified.
(3) within 100 feet upwind of any regularly occupied structures not owned by the project

AQ Sc4 CONS owner indicate that existing mitigation measures are not resulting in effective mitigation. If
visible dust plumes are observed, the AQCMM or delegate shall implement the procedures
outlined in AQ-SC4.
The AQCMM shall submit to the CPM, in the MCR, a construction mitigation report that The project owner shall include in the MCR (1) a
demonstrates compliance with the mitigation measures listed in AQ-SC5for the purposes of  |summary of all actions taken to maintain compliance
controlling diesel construction-related emissions. Deviation from the listed mitigation with this condition, (2) copies of all diesel fuel purchase
measures shall require prior CPM notification and approval. records, (3) a list of all heavy equipment used on site

AQ SC5 CONS MCR during that month, including the owner of that
equipment and a letter from each owner indicating that
equipment has been properly maintained, and (4) any
other documentation deemed necessary by the CPM
and AQCMM to verify compliance with this condition.

The project owner shall submit to the CPM for review and approval any modification proposed [ The project owner shall submit any proposed air permit
by the project owner to any project air permit. The project owner shall submit to the CPM for  |modification to the CPM within five business days of its

AQ SC6 ALL review any modification to any air permit for the project proposed by the District or any other [submittal either by 1) the project owner to an agency, or

agency. 2) receipt of proposed modifications from any agency.
The project owner shall submit a final copy of any
AQ SC6 ALL modified air permit to the CPM within 15 business days
after the issue date on the permit.
The project shall surrender the emission offset credits listed in AQ-SC7, as amended, ora  [The project owner shall submit to the CPM a list of
AQ 5C7 PRE-OP modified list, as allowed by this condition, at the time that surrender is required by condition |ERCs to be surrendered to the District at least 60 days
AQ-35 (district permit Part 35) prior to initial startup.
The project owner shall comply with all staff (AQ-SC) and district (AQ) Conditions of The project owner shall notify the CPM in writing of any
Certification. proposed change to a condition of certification pursuant
AQ SC8 ALL to this condition and shall provide the CPM with any

additional information the CPM requests to substantiate

the basis for approval.

AQ

SC9

PRE-OP

The project owner/operator shall further surrender an additional 13.730 tons of SOx ERCs.

The project owner/operator shall surrender the
remaining 13.730 tons of SOx ERCs to the district for
permanent withdrawal from the bank prior to first fire of
any gas turbine following the installation of the duct
burners and associated equipment
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The project owner shall report to the CPM the quantity of CO2 emitted on an annual basis as |CO2 emissions shall be reported to the CPM once per

a direct result of electricity generation. calendar year, as part of the first quarterly compliance

AQ SC10 OF AQ-34 report submitted each year as required in Condition of
Certification AQ-34.

I~ = I I 1
The project owner shall not operate S-5 Fire Pump Diesel Engine for testing to demonstrate |As part of the quarterly and annual compliance
compliance with a District, State, or Federal emission limit or for reliability related activities  |reports as required by AQ-34, the project owner shall

AQ SC12 oP ACR (maintenance and other testing, but excluding emission testing) simultaneously with the include information on the date, time, and duration of
operation of any gas turbine (S-1, S-2, S-3, or S-4) in start-up mode. any violation of this permit condition.
As part of the quarterly and annual compliance
reports as required by AQ-34, the project owner shall
AQ SC12 Op AQ-34 include information on the date, time, and duration of
any violation of this permit condition.
The project owner shall limit the operation of S-5 Fire Pump Diesel Engine to the hours As part of the quarterly and annual compliance
between 8 a.m. and 5 p.m. for reliability related activities (maintenance and other testing, but |reports as required by AQ-34, the project owner shall
AQ SC13 OP ACR excluding emission testing or emergency operation). include information on the date, time, and duration of
any violation of this permit condition.
As part of the quarterly and annual compliance
reports as required by AQ-34, the project owner shall
= SC13 e B include information on the date, time, and duration of
any violation of this permit condition.
The owner/operator of the LECEF shall minimize the emissions of carbon monoxide and The project owner/operator shall specifically
o nitrogen oxides from S-1, S-2, S-3 and S-4 Gas Turbines and S-7, S-8, S-9, and S-10 HRSG |demonstrate compliance with this Condition of
AQ 1 PRE-OP E%?g?;ﬁ:';gmgn to the maximum extent possible during the commissioning period. Certification as part of the Commissioning Plan and
P Monthly Commissioning Emissions Reports required by
AQ-5 and AQ-10 respectively
At the earliest feasible opportunity in accordance with the recommendations of the equipment [The project owner/operator shall specifically
manufacturers and the construction contractor, the owner/operator shall tune the S-1, S-2, S- |demonstrate compliance with this Condition of
AQ ) PRE-OP Commissioning (3 and S-4 Gas Turbine combustors to minimize the emissions of carbon monoxide and Certification as part of the Commissioning Plan and
Emissions Report  |njtrogen oxides. Monthly Commissioning Emissions Reports required by
AQ-5 and AQ-10 respectively.
At the earliest feasible opportunity and in accordance with the recommendations of the The project owner/operator shall specifically
equipment manufacturers and the construction contractor, the owner/operator shall install,  |demonstrate compliance with this Condition of
Commissioning  [adjust and operate the SCR Systems (A-10, A-12, A-14 & A-16) and OC Systems (A-9, A-11, |Certification as part of the Commissioning Plan and
AQ 3 PRE-OP Emissions Report  [A-13 & A-15) to minimize the emissions of NOx and CO from S-1, S-2, S-3 and S-4 Gas Monthly Commissioning Emissions Reports required by
Turbines and S-7, S-8, S-9, and S-10 HRSG. AQ-5 and AQ-10 respectively.
Coincident with the steady-state operation of SCR Systems (A-10, A-12, A-14 & A-16) and | The project owner/operator shall specifically
e e OQ §y§tems (A-9, A-11, A-13 & A-15) purguant to AQ-3, the owner/operator sha!l operate the dem.o.nstrate compliance with this,. C(.)ncﬁtion of
AQ 4 PRE-OP st s facility in such a manner that the Gas Turbines (S-1, S-2, S-3 and S-4) comply with the NOx |Certification as part of the Commissioning Plan and
and CO emission limitations specified in AQ-19a and AQ-19c. Monthly Commissioning Emissions Reports required by
AQ-5 and AQ-10 respectively.
The owner/operator of the Los Esteros Critical Energy Facility shall submit a plan to the The project owner/operator shall submit a
District Permit Services Division at least two weeks prior to first firing of S-1, S-2, S-3 & S-4  [Commissioning Plan to the District Permit Services
AQ 5 PRE-OP Gas Turbines and/or S-7, S-8, S-9, & S-10 HRSGs describing the procedures to be followed |Division and the CPM for approval at least two weeks
during the commissioning of the turbines in the combined-cycle configuration. prior to first fire of S-1, S-2, S-3 and S-4.
During the commissioning period, the owner/operator of the LECEF shall demonstrate The project owner/operator shall specifically
o compliance with AQ-8 through AQ-10 through the use of properly operated and maintained  [demonstrate compliance with this Condition of
AQ 6 PRE-OP E%Oi?sriglr?ssl;gmgrt continuous emission monitors and data recorders for the parameters listed in AQ-6, as Certification as part of the Commissioning Plan and
P amended. Monthly Commissioning Emissions Reports required by
AQ-5 and AQ-10 respectively.
The owner/operator shall install, calibrate and make operational the District-approved The project owner/operator shall notify the District and
continuous monitors specified in AQ-6, as amended, prior to first firing of each turbine (S-1, S-[CPM of the date of expected first fire at least 30 days
AQ 7 PRE-OP 2, S-3 and S-4 Gas Turbines) and HRSG (S-7, S-8, S-9, and S-10 Heat Recovery Steam prior to first fire and shall make the project site available
Generators). for inspection if desired by either the District or CPM.
The owner/operator shall not operate the facility such that the number of firing hours of S-1, S-|The owner/operator shall provide written notice to the
2, S-3 and S-4 Gas Turbines and/or S-7, S-8, S-9, and S-10 HRSG without abatement by CPM and the District Permit Services & Enforcement
AQ g PRE-OP SCR or OC ;ystems exceed 250 hours for each power train Fiuring the commissioning pe.riod. Divisigns_wiFhin fivg pysiness dgys pf completion of all
Such operation of the S-1, S-2, S-3 and S-4 Gas Turbines without abatement shall be limited [commissioning activities, at which time the unused
to discrete commissioning activities that can only be properly executed without the SCR or  [balance of the 250 firing hours without abatement shall
OC system in place. expire.
The total mass emissions of nitrogen oxides, carbon monoxide, precursor organic The project owner/operator shall specifically
compounds, PM10, and sulfur dioxide that are emitted by the S-1, S-2, S-3 and S-4 Gas demonstrate compliance with this Condition of
a Commissioning | Turbines and S-7, S-8, S-9, and S-10 HRSG during the commissioning period shall accrue  |Certification as part of each Monthly Commissioning
Q 9 PRE-OP Emissions Report  |towards the consecutive twelve-month emission limitations specified in AQ-22. Emissions Report required by AQ-10 and as part of the
first Quarterly Operations Report required by AQ-34
after the completion of commissioning
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The owner/operator shall not operate the facility such that the pollutant mass emissions from
each turbine (S-1, S-2, S-3, and S-4 Gas Turbines) and corresponding HRSG (S-7, S-8, S-9,

The project owner/operator shall submit to the CPM for
approval, a Monthly Commissioning Emissions Report

AQ 10 PRE-OP Commissioning (a4 5-10 Heat Recovery Steam Generators) exceed the limits during the commissioning that includes fuel use, turbine operation, post
Emissions Report | arioq listed in AQ-10 as amended. combustion control operation, ammonia use and CEM
readings on an hourly and daily basis
Within sixty (60) days of startup, the owner/operator shall conduct a District approved source [The project owner/operator shall submit the source test
test using external continuous emission monitors to determine compliance with AQ-10. plan and results as required in the time frames indicated
a L Phi=0 in this Condition of Certification.
Thirty (30) days before the execution of the source tests, the owner/operator shall submit to
the District a detailed source test plan designed to satisfy the requirements of AQ-11. The
owner/operator shall be notified of any necessary modifications to the plan within twenty (20)
AQ 11 PRE-OP working days of receipt of the plan; otherwise the plan shall be deemed approved. District
comments shall be incorporated into the test plan.
The owner/operator shall notify the District within ten (10) days prior to the planned source
AQ 1 PRE-OP testing date.
Source test results shall be submitted to the District within sixty (60) days of the source
AQ 11 PRE-OP testing date.
Operation of this equipment shall be conducted in accordance with all information submitted | The project owner/operator shall verify compliance with
with the application (and supplements thereof) and the analyses under which this permitis  [this Condition of Certification in each quarterly report
AQ 12 opP AQ-34 issued unless otherwise noted below. required by Condition of Certification AQ-34.
In the event that any part herein is determined to be in conflict with any other part contained [The project owner/operator shall verify compliance with
herein, then, if principles of law do not provide to the contrary, the part most protective of air |this Condition of Certification in each quarterly report
AQ 13 Op AQ-34 quality and public health and safety shall prevail to the extent feasible. required by Condition of Certification AQ-34.
All reasonable expenses, as set forth in the District’s rules or regulations, incurred by the The owner/operators shall make access available to the
District for all activities that follow the issuance of this permit, including but not limited to facility and records upon request as set forth in
permit condition implementation, compliance verification and emergency response, directly  |Condition of Certification AQ-15
AQ 14 OP and necessarily related to enforcement of the permit shall be reimbursed by the
owner/operator as required by the District’s rules or regulations.
As to any part that requires for its effective enforcement the inspection of records or facilities [The owner/operator shall maintain records for a
by representatives of the District, the Air Resource Board (ARB), the U.S. EPA, or the CEC, |minimum of five (5) years and provide access to records
AQ 15 opP the owner/operator shall make such records available or provide access to such facilities and facilities as requested by the ARB, EPA, District
upon notice from representatives of the District, ARB, U.S. EPA, or CEC. and CEC.
The owner/operator shall notify the District of the date of anticipated commencement of The owner/operators shall notify the District and CPM of
turbine operation not less than 10 days prior to such date. Temporary operations under this  |the date of anticipated commencement of turbine
a 16 PRECE permit are granted consistent with the District’s rules and regulations operation not less than 10 days prior to such date.
The owner/operator shall insure that the gas turbines, HRSGs, emissions controls, CEMS,  |The owner/operators shall make access available to the
AQ 17 opP and associated equipment are properly maintained and kept in good operating condition at all [facility and records upon request as set forth in
times. Condition of Certification AQ-15
The owner/operator shall insure that no air contaminant is discharged from the LECEF into | The owner/operators shall make access available to the
the atmosphere for a period or periods aggregating more than three minutes in any one hour, (facility and records upon request as set forth in
AQ 18 OP which is as dark or darker than Ringelmann 1 or equivalent 20% opacity. Condition of Certification AQ-15.
a. The emissions of oxides of nitrogen (as NO2) from emission points P-1, P-2, P-3, and P-4 |The project owner/operator shall verify compliance with
(combined exhaust of gas turbine/HRSG power trains S-1 & S-7, S-2 & S-8, S-3 & S-9, and S-|this Condition of Certification in each quarterly report
4 & S-10,respectively) each shall not exceed 2.0 ppmvd @ 15% 02 (1-hour rolling average), |required by Condition of Certification AQ-34.
AQ 19 OP AQ-34 except during periods of gas turbine startup and shutdown and shall not exceed 4.68 Ib/hour
(2-hour rolling average) except during periods of gas turbine startup as defined in this permit.
b. Emissions of ammonia from emission points P-1, P-2, P-3, and P-4 (combined exhaust of |The project owner/operator shall verify compliance with
gas turbine/HRSG power trains S-1 & S-7, S-2 & S-8, S-3 & S-9, and S-4 & S-10, this Condition of Certification in each quarterly report
respectively) each shall not exceed 5 ppmvd @ 15% O2 (3-hour rolling average), except required by Condition of Certification AQ-34.
during periods of start-up or shutdown as defined in this permit. The ammonia emission
AQ 19 OP AQ-34

concentration shall be verified by the continuous recording of the ratio of the ammonia
injection rate to the NOXx inlet rate into the SCR control system (molar ratio).
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¢. Emissions of carbon monoxide (CO) from emission points P-1, P-2, P-3, and P-4
(combined exhaust of gas turbine/HRSG power trains S-1 & S-7, S-2 & S-8, S-3 & S-9, and S-
4 & S-10, respectively) each shall not exceed 2.0 ppmvd @ 15 % O2 (1-hour rolling average),
except during periods of start-up or shutdown as defined in this permit and shall not exceed

The project owner/operator shall verify compliance with
this Condition of Certification in each quarterly report
required by Condition of Certification AQ-34.

AQ 19 OP AQ-34
2.85 Ib/hr (1-hour rolling average) except during periods of start-up as defined in this permit.
d. Emissions of precursor organic compounds (POC) from emission points P-1, P-2, P-3, and [The project owner/operator shall verify compliance with
P-4 (combined exhaust of gas turbine/HRSG power trains S-1 & S-7, S-2 & S-8, S-3 & S-9,  |this Condition of Certification in each quarterly report
and S-4 & S-10, respectively) each shall not exceed 1 ppmvd @ 15% O2 (1-hour rolling required by Condition of Certification AQ-34.
AQ 19 oP AQ-34 average), except during periods of gas turbine startup or shutdown as defined in this permit;
and shall not exceed 0.81 Ib/hr (1-hour rolling average) except during periods of startup as
defined in this permit.
Turbine Start-up: The project owner shall ensure that the regulated air pollutant mass The project owner shall verify compliance with this
emission rates from each of the Gas Turbines (S-1 & S-3) during a startup does not exceed |Condition of Certification in each quarterly report
AQ 20 Op AQ-34 the limits established in AQ-20, as amended. required by Condition of Certification AQ-34.
Turbine Shutdown: The project owner shall operate the gas turbines so that the duration of a |The project owner shall verify compliance with this
shutdown does not exceed 30 minutes per event, or other time period based on good Condition of Certification in each quarterly report
engineering practice that has been approved in advance by the BAAQMD. Shutdown begins |required by Condition of Certification AQ-34.
= =L e B with the initiation of the turbine shutdown sequence and ends with the cessation of turbine
firing.
The owner/operator shall operate the LECEF so that the mass emissions from the S-1, S-2, S{The project owner shall verify compliance with this
3 & S-4 Gas Turbines and S-7, S-8, S-9, & S-10 HRSGs do not exceed the daily and annual |Condition of Certification in each quarterly report
mass emission limits specified in AQ-22, as amended. The owner/operator shall implement  |required by Condition of Certification AQ-34.
AQ 22 OP AQ-34 process computer data logging that includes running emission totals to demonstrate
compliance with these limits so that no further calculations are required.
The owner/operator shall operate the LECEF so that the sulfuric acid mist emissions (SAM)  |The project owner/operator shall verify compliance with
AQ 23 oP AQ-34 from S-1, S-2, S-3, S-4, S-7, S-8, S-9, and S-10 combined do not exceed 7 tons totaled over [this Condition of Certification in each quarterly report
any consecutive four quarters. required by Condition of Certification AQ-34.
In order to comply with the mass emission limits of this rule, the owner/operator shall operate |The project owner/operator shall verify compliance with
AQ 24 op AQ-34 the gas turbines and HRSGs so that they comply with the operational limits of AQ-24, as this Condition of Certification in each quarterly report
amended. required by Condition of Certification AQ-34.
The owner/operator shall ensure that each gas turbine/HRSG power train complies with the | The owner/operators shall make access available to the
AQ 25 OP monitoring requirements of AQ-25 facility and records upon request as set forth in
Condition of Certification AQ-15.
Within ninety (90) days of the startup of the gas turbines and HRSGs, and at a minimum
on an annual basis thereafter, the owner/operator shall perform a RATA on the CEMS in
AQ 26 oP accordance with 40 CFR Part 60 Appendix B Performance Specifications and a source test
shall be performed.
Within ninety (90) days of the startup of the gas turbines and HRSGs, and at a minimum on.
an annual basis thereafter, the owner/operator shall perform a RATA on the CEMS in
AQ 26 OP accordance with 40 CFR Part 60 Appendix B Performance Specifications and a source test
shall be performed.
A complete test protocol shall be submitted to the District no later than 30 days prior to At least 30 days prior to the date of each source test,
AQ % oP testing, the owner/operator shall submit a source test protocol
to the District and the CPM for approval.
Notification to the District at least ten days prior to the actual date of testing shall be provided |At least 10 days prior to the testing date, the
AQ 26 OP so that a District observer may be present. owner/operator shall notify the District and the CPM of
the date of the source test.
The written test results of the source tests shall be provided to the District within thirty days  [No more than 30 days after the date of the source test,
AQ 26 OP after testing. the owner/operator shall submit the results of the RATA
and source test to the District and the CPM for
Within 60 days of start-up of the LECEF in combined-cycle configuration and on a semi- [ The project owner/operator shall verify compliance with
annual basis thereafter, the owner/operator shall conduct a District approved source test on  |this Condition of Certification in each quarterly report
exhaust points P-1, P-2, P-3, and P-4 while each Gas Turbine/HRSG power train is operating |required by Condition of Certification AQ-34.
AQ 27 OP AQ-34 at maximum load to demonstrate compliance with the SAM emission limit specified in AQ-23.

The owner/operator shall test for (as a minimum) SO2, SO3, and SAM.
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Within 60 days of start-up of the LECEF in combined-cycle configuration and on a semi-
annual basis thereafter, the owner/operator shall conduct a District approved source test on
exhaust points P-1, P-2, P-3, and P-4 while each Gas Turbine/HRSG power train is operating

The project owner/operator shall verify compliance with
this Condition of Certification in each quarterly report
required by Condition of Certification AQ-34.

AQ

OP

AQ-34

AQ 27 OP AQ-34 at maximum load to demonstrate compliance with the SAM emission limit specified in AQ-23.

The owner/operator shall test for (as a minimum) SO2, SO3, and SAM.

The owner/operator shall prepare a written quality assurance program must be established in |The owner/operators shall make access available to the
AQ 8 PRE-OP accordance with 40 CFR Part 75, Appendix B and 40 CFR Part 60 Appendix F. facility and records upon request as set forth in

The owner/operator shall notify the District of any breakdown condition consistent with the
District's breakdown regulations.

Condition of Certification AQ-15.

The project owner/operator shall provide duplicate
notification to the CPM of all breakdown notifications
provided to the District, as required by District
breakdown regulations. The duplicate notification shall
be submitted to the CPM at the same time it is
submitted to the District. The project owner/operator
shall also include all breakdown reports for each quarter
as part of the quarterly report required by Condition of
Certification AQ-34.

AQ

OP

AQ-34

The owner/operator shall notify the District in writing in a timeframe consistent with the
District's breakdown regulations following the correction of any breakdown condition.

The project owner/operator shall provide duplicate
notification to the CPM of all breakdown notifications
provided to the District, as required by District
breakdown regulations. The duplicate notification shall
be submitted to the CPM at the same time it is
submitted to the District. The project owner/operator
shall also include all breakdown reports for each quarter
as part of the quarterly report required by Condition of
Certification AQ-34.

AQ

OP

Recordkeeping: The owner/operator shall maintain the records listed in AQ-32. The format of
the records is subject to District review and approval

The owner/operators shall make access available to the
facility and records upon request as set forth in
Condition of Certification AQ-15.

AQ

OP

The owner/operator shall maintain all records required by this permit for a minimum period of
five years from the date of entry and shall make such records readily available for District
inspection upon request.

The owner/operators shall make access available to the
facility and records upon request as set forth in
Condition of Certification AQ-15.

AQ

OP

AQ-34

The owner/operator shall submit to the District a written report for each calendar quarter,
within 30 days of the end of the quarter, which shall include the items listed in AQ-34.

The owner/operator shall submit to the District and the
CPM for approval, written reports for each calendar
quarter, within thirty (30) days of the end of the quarter.

AQ

OP

AQ-34

The report submitted in January of each year shall
include an annual summary of the four quarterly reports
of the preceding year.

The owner/operator shall apply for and obtain all required operating permits from the District [The project owner/operator shall verify compliance with
AQ 36 ALL AQ-34 in accordance with the requirements of the District's rules and regulations. this Condition of Certification in each quarterly report
required by Condition of Certification AQ-34
The project owner shall not operate S-5 Fire Pump Diesel Engine more than 50 hours per The project owner/operator shall verify compliance with
AQ 39 oP AQ-34 year for reliability related activities. this _Condltlon of _Cfertlflcatlon_l_n ea_\ch quarterly report
required by Condition of Certification AQ-34
The project owner shall operate S-5 Fire Pump Diesel Engine only for the following purposes: |The project owner/operator shall verify compliance with
to mitigate emergency conditions, for emission testing to demonstrate compliance with a this Condition of Certification in each quarterly report
AQ 40 OP AQ-34 District, State, or Federal emission limit, or for reliability related activities (maintenance and  |required by Condition of Certification AQ-34
other testing, but excluding emission testing).
The project owner shall operate S-5 Fire Pump Diesel Engine only when a nonresettable The project owners shall make access available to the
totalizing meter (with a minimum display capability of 9,999 hours) that measures the hours of |facility and records upon request as set forth in
AQ 41 OP AQ-34 operation for the engine is installed, operated and properly maintained. Condition of Certification AQ-15 and submit photos of
the meter in quarterly reports.
The project owner shall maintain the following monthly records as set forth in AQ-42, as The owner/operators shall make access available to the
amended, in a District approved log for at least 60 months from the date of entry. Log entries |facility and records upon request as set forth in
AQ 42 OP shall be retained on site, either at a central location or at the engine's location, and made Condition of Certification AQ-15.
immediately available to the District staff upon request.
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The owner/operator shall operate the facility such that maximum calculated annual toxic air ~ [See Condition of Certification AQ-44.
contaminant emissions (pursuant to AQ-45) from the gas turbines and HRSGs combined (S-
1,S-2, S-3, S-4, S-7, S-8, S-9, and S-10) do not exceed the limits of AQ-43, unless the
following requirement is satisfied: The owner/operator performs a health risk assessment, as
AQ 43 OP set forth in AQ-43,and the District and CPM adjust the carcinogenic compound emission
limits. The analysis shall be submitted to the District and the CEC CPM within 60 days of the
source test date.
To demonstrate compliance with AQ-43, the owner/operator shall calculate and record on an |Within 60 days of the completion of any health risk
annual basis the maximum projected annual emissions for the compounds specified in AQ-43 [assessment, the owner/operator shall submit a
using the maximum heat input of 18,215,000 MMBtu/year and the highest emission factor complete report to the District and the CPM for review.
AQ 44 OP (pound of pollutant per MMBtu) determined by any source test of the S-1, S-2, S-3 & S-4 Gas
Turbines and S-7, S-8, S-9, and S-10 HRSGs.
Within 60 days of startup of the Los Esteros Critical Energy Facility and on a biennial (once |At least 20 days prior to the intended source test date,
every two years) thereafter, the owner/operator shall conduct a District-approved source test [the owner/operator shall submit a source testing
at exhaust point P-1, P-2, P-3, or P-4 while the Gas Turbines are at maximum allowable methodology to the District and CPM for review and
= 45 PRECE operating rates to demonstrate compliance with AQ-44. approval.
Within 60 days of startup of the Los Esteros Critical Energy Facility and on a biennial (once [At least 20 days prior to the intended source test date,
every two years) thereafter, the owner/operator shall conduct a District-approved source  |the owner/operator shall submit a source testing
test at exhaust point P-1, P-2, P-3, or P-4 while the Gas Turbines are at maximum allowable |methodology to the District and CPM for review and
AQ 45 OoP : . )
operating rates to demonstrate compliance with AQ-44. approval.
Within 30 days of the source testing date, all test results
AQ 45 OP shall be submitted to the District and the CEC CPM.
The project owner shall properly install and maintain the cooling towers to minimize drift The project owner/operator shall verify compliance with
losses. The project owner shall equip the cooling towers with high efficiency mist eliminators |this Condition of Certification in each quarterly report
with @ maximum guaranteed drift rate of 0.0005%. The maximum total dissolved solids (TDS)[required by Condition of Certification AQ-34.
measured at the base of the cooling towers or at the point of return to the wastewater facility
AQ 46 OP AQ-34 shall not be higher than 6,000 ppmw (mg/l). The owner/operator shall sample and test the
cooling tower water at least once per day to verify compliance with the TDS limit.
The owner/operator shall perform a visual inspection of the cooling tower drift eliminators at | The project owner/operator shall verify compliance with
AQ A7 oP AQ-34 least once per calendar year, and repair or replace any drift eliminator components which are [this Condition of Certification in the fourth quarter report
broken or missing. of each year required by Condition of Certification AQ-
34
Prior to the initial operation of the combined-cycle Los Esteros Critical Energy Facility, the The project owner/operator shall verify compliance with
owner/operator shall have the cooling tower vendor’s field representative inspect the cooling [this Condition of Certification in the fourth quarter report
AQ 47 PRE-OP AQ-34 tower drift eliminators and certify that the installation was performed in accordance with the  |of each year required by Condition of Certification AQ-
manufacturer's design and specifications. 34.
Within 60 days of the initial operation of the cooling tower, the owner/operator shall perform  [The project owner/operator shall verify compliance with
an initial performance source test to determine the PM10 emission rate from the cooling tower [this Condition of Certification in the fourth quarter report
AQ 41 PRE-OP AQ-34 to verify compliance with the vendor-guaranteed drift rate specified in AQ-46, of each year required by Condition of Certification AQ-
34.
BIOLOGICAL RESOUCES

BIO

CONS

The project owner's Construction/Operation Manager for the combined cycle facility shall act
on the advice of the Designated Biologist and Biological Monitor(s) to ensure conformance
with the Biological Resources Conditions of Certification.

Within 2 working days of a Designated Biologist or
Biological Monitor(s) notification of non-compliance with
a Biological Resources COC or a halt of construction or
operation, the project owner shall notify the CPM by
telephone of the circumstances and actions being taken
to resolve the problem or the non-compliance with a
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BIO

BIO

OP

The project owner's Construction/Operation Manager for the combined cycle facility shall act
on the advice of the Designated Biologist and Biological Monitor(s) to ensure conformance
with the Biological Resources Conditions of Certification.

Prior to start of any site or related facilities mobilization activities of the interior side of the
levee, the project owner shall acquire a Streambed Alteration Agreement from the CDFG if
required, or show CDFG correspondence that indicates no permit is required.

Within 2 working days of a Designated Biologist or
Biological Monitor(s) notification of non-compliance with
a Biological Resources COC or a halt of construction or
operation, the project owner shall notify the CPM by
telephone of the circumstances and actions being taken
to resolve the problem or the non-compliance with a
condition.

At least 30 days prior to the start of any site or related
facilities mobilization activities on the interior side of the
levee the project owner shall submit to the CPM a copy
of the final CDFG Streambed Alteration Agreement or
applicable CDFG correspondence.

BIO

The project owner will acquire and implement the terms and conditions of the Regional Water
Quality Control Board Section 401 State Clean Water Act certification, if required.

No less than 30 days prior to the start of any site or
related facilities mobilization activities on the interior
side of the levee, the project owner will provide the
CPM with a copy of the final RWQCB certification.

BIO

BIO

PRE-OP

The project owner shall provide a final copy of the Section 404 permit, if required. The project
owner will implement the terms and conditions contained in the permit.

No less than 30 days prior to the start of any site and
related facilities mobilization of the interior side of the
levee, the project owner shall submit to the CPM a copy
of the permit required to fill on-site wetlands.

Within 30 days after completion of project construction,
the project owner shall provide to the CPM, for review
and approval, a written report identifying which items of
the BRMIMP have been completed, a summary of all
modifications to mitigation measures made during the
project's construction phase, and which mitigation and
monitoring plan items are still outstanding.

BIO

OP

The project owner will incorporate into the planned permanent or unexpected permanent
closure plan measures that address the local biological resources.

At least 12 months (or a mutually agreed upon time)
prior to the commencement of closure activities
construction, the project owner shall address all
biological resources related issues associated with

facility closure in a Biological Resources Element.
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The project owner will acquire a City of San Jose permit to remove any remaining ordinance
trees from the simple-cycle facility site.

The terms and conditions of the City of San Jose
permit(s) will be incorporated into the project's BRMIMP

BlO 13 CONS and submitted at least 90 days prior to removal of any
remaining ordinance trees
After construction, the laydown area will be stripped of any armoring material, the surface The applicant shall provide the revegetation plan in the
scarified, and topsoil restored. Barley seed will be sowed as a temporary cover crop, but BRMIMP and submit it within 60 days after the start of
BIO 14 CONS native seeds from the topsoil will be allowed to sprout and grow. any site and related facilities mobilization.
Construction of the permanent outfall to Coyote Creek shall be scheduled to avoid critical The applicant shall provide this measure as an
seasons. Surveys by a qualified biologist will be conducted prior to any construction activities [amendment to the BRMIMP and as part of the roles for
on the interior side of the levee to locate nests and other resources in/or adjacent to the the Designated Biologist. Submittals of construction
BIO 15 PC stormwater right-of-way. plans must occur 30 days prior to site mobilization on
the interior side of the levee wall, but does not preclude
the start of construction on the facility site.
To compensate for impacts to serpentine soils and associated endemic species, the project  [Within one month of project certification of the simple-
owner shall provide a minimum of 40 acres of land within a high priority (as defined by cycle facility, the project owner must provide to the CPM
USFWS) or occupied USFWS Critical Habitat Unit, the name of the entity that will be for approval, the name of the management entity,
BIO 16 PC managing the land in perpetuity, and the endowment funds in the amount determined suitable |written verification that the compensation lands have
from the Center for Natural Lands PAR analysis to administer and manage in perpetuity. been purchased and written verification that the
appropriate endowment fund (determined by the PAR
analysis) has been received by the approved
mananamant antitys
The applicant will complete a Landscaping Plan for review by the CPM. The project owner  |At least 45 days prior to LECEF landscape installation,
shall follow the approved Landscaping Plan during the lifetime of the power plant. a Landscaping Plan will be sent to the CPM. All
BIO 17 CONS — . .
mitigation measures and their implementation methods
will be included in the BRMIMP.
Two copies of the BRMIMP must be provided to the
CPM and one copy each provided to both the USFWS
i 17 GO and CDFG five days prior to landscape installation.
The project owner shall provide a final copy of the Section 10 permit from the U.S. Fish and | The applicant shall provide the CPM with a status report
Wildlife Service (if required) to the CPM. The project owner will implement the terms and of the Section 10 permit every six months beginning
conditions contained in the permit and incorporate these into the BRMIMP. January 2006 until the permit is obtained or is no longer
BIO 18 ALL necessary. The status report shall include a table of
milestones and the dates milestones were completed or
are expected to be completed.
No less than 30 days after receiving the permit (if
BIO 18 ALL required), the project owner shall provide two unbound

BIO

CONS

MCR

During construction of the combined cycle facility, the project owner shall distribute flyers to
project-construction employees informing them of the possible presence of burrowing owls
near Thomas Foon Chew Way. The project owner shall highlight that the posted speed limit
is 15 mpg along Thomas Foon Chew Way.

copies of the Section 10 permit to the
CPM.

All mitigation measures and their implementation
methods will be included in the BRMIMP. The monthly
compliance report shall include the number of possible
speed limit violations. The CPM reserves the right to
inspect the primary access road for signs and to contact
the construction manager to correct problems.
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CULTURAL RESOUCES

CUL

CONS

The project owner shall ensure that the CRS, alternate CRS, or monitors shall monitor ground |During the ground disturbance phases of the project, if
disturbance full time in the vicinity of the project site, linears and ground disturbance at the CRS wishes to reduce the level of monitoring
laydown areas to ensure there are no impacts to undiscovered resources. occurring at the project, a letter or e-mail identifying the
area(s) where the CRS recommends the reduction and
justifying the reductions in monitoring shall be submitted
to the CPM for review and approval.

CUL

CONS

The CRS shall notify the project owner and the CPM, by telephone or e-mail, of any incidents |Within 24 hours of recognition of a non-compliance

of non-compliance with any cultural resources conditions of certification within 24 hours of issue, the CRS shall notify the CPM by telephone of the

becoming aware of the situation. problem and of steps being taken to resolve the
problem.
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In the event of a non-compliance issue, a report written
no sooner than two weeks after resolution of the issue
that describes the issue, resolution of the issue and the

CUL 5 CONS MCR _ _
effectiveness or the resolution measures, shall be
provided in the next MCR.
A Native American monitor shall be obtained to monitor activities if Native American When Native American archeological materials are
archeological materials are discovered. Informational lists of concerned Native Americans and|discovered, the project owner shall send notification to
CUL 5 CONS

Guidelines for monitoring shall be obtained from the Native American Heritage Commission.

the CPM identifying the person(s) retained to conduct
Native American monitoring.

If any cultural resources are encountered, the project owner shall notify the CPM within 24
CUL 6 CONS hours.
If archeological materials are found, the project owner
shall maintain in its compliance files, copies of signed
. . - contracts or agreements with the museum(s),
The project owner shall ensure that the designated cultural resource specialist performs the L g ) (S) -
: : . : . ) . university(ies), or other appropriate research specialists.
testing, recovery, preparation for analysis, analysis, preparation for curation, and delivery for . L . .
. . . . The project owner shall maintain these files for the life
CuL 8 CONS curation of cultural resource materials encountered and collected during pre-construction . . .
. . . . o . of the project and the files shall be kept available for
surveys, testing and during the monitoring, data recovery, mapping, and mitigation activities L . . -
. periodic audit by the CPM. Information as to the specific
related to the project. . " :
location of sensitive cultural resource site shall be kept
confidential and accessible only to qualified cultural
resource specialists.
After completion of the project, the project owner shall
. . . nsure that the CRS compl he CRR within nin
After completion of the project, the project owner shall ensure that the CRS prepares a ensure t at.t e CRS cq pletes the C . t ey
. . days following completion of the analysis of the
CuL 9 CONS Cultural Resources Report (CRR) according to the Archaeological Resource Management . .
e o o . recovered cultural materials. Within seven days after
Reports Guidelines as recommended by the California Office of Historic Preservation. . . .
completion of the report, the project owner shall submit
the CRR to the CPM for review and approval.
Within 30 days after receiving approval of the CRR, the
project owner shall provide to the CPM documentation
CuL 9 CONS that the report has been sent to the State Historic
Preservation Officer and the appropriate archaeological
information center(s).
If significant cultural resource deposits are encountered through testing or project monitoring, |The project owner shall ensure that all significant
the project owner shall ensure that all cultural resource materials, maps, and data collected  [recovered cultural resource materials and a copy of the
during data recovery and mitigation for the project are delivered to a public repository that CRR are delivered for curation. Significance will be
UL 10 CONS meets the US Secretary of Interior requirements for the curation of cultural resources determined after consultation with the CPM. The project
following the filing of the CPM-approved CRR with the appropriate entities. The project owner [owner shall provide a copy of the transmittal letter
shall pay any fees for curation required by the repository. received from the curation facility and provide a copy to
the CPM within thirty days after receipt.
For the life of the project, the project owner shall
maintain in its compliance files copies of signed
contracts or agreements with the public repository to
CuL 10 CONS which the project owner has delivered for curation all
cultural resource materials collected during testing, data
recovery and mitigation for the project.
Prior to any additional project-related activities which may result in ground disturbance, the | The project owner shall provide the results of any
project owner must ensure that the area(s) to be impacted have been subject to a cultural additional cultural resource surveys and evaluations in
resource surveys for this project, if current (within 5 years) surveys for those areas do not the form of a technical report (with request for
CUL 1 PC already exist. If significant cultural resources will be affected then mitigation measures will  [confidentiality if needed), along with any associated
be determined in consultation with the CPM. maps, to the CPM at least thirty (30) before any project-
related construction is to take place. All required
mitigation will be completed prior to construction.
FACILITY DESIGN
GEN
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GEN

GEN

CONS

CONS

If the RE or delegated engineer(s) are subsequently
reassigned or replaced, the project owner has five days
in which to submit the name, qualifications, and
registration number of the newly assigned engineer to
the CBO for review and approval.

If the designated responsible engineer is subsequently
reassigned or replaced, the project owner has five days
in which to submit the name, qualifications, and
registration number of the newly assigned engineer to
the CBO for review and approval.
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The project owner shall also submit to the CPM a copy
of the CBO’s approval of the qualifications of all special
inspectors in the next Monthly Compliance Report.

If the special inspector is subsequently reassigned or
replaced, the project owner has five days in which to
submit the name, qualifications, and registration number
of the newly assigned engineer to the CBO for review
and approval.




GEN

CONS

MCR

If any discrepancy in design and/or construction is discovered in any engineering work that
has undergone CBO design review and approval, the project owner shall document the
discrepancy and recommend the corrective action required. The discrepancy documentation
shall be submitted to the CBO for review and approval.

The project owner shall transmit a copy of the CBO’s
approval of any corrective action taken to resolve a
discrepancy to the CPM in the next Monthly Compliance
Report.

GEN

CONS

If any corrective action is disapproved, the project
owner shall advise the CPM, within five days, the
reason for disapproval and the revised corrective action
to obtain CBO's approval.

GEN

CONS

MCR

The project owner shall obtain the CBO's final approval of all completed work that has
undergone CBO design review and approval. The project owner shall request the CBO to
inspect the completed structure and review the submitted documents. The project owner shall
notify the CPM after obtaining the CBO’s final approval.

Within 15 days of the completion of any work, the
project owner shall submit to the CBO, with a copy to
the CPM, in the next Monthly Compliance Report, (a) a
written notice that the completed work is ready for final
inspection, and (b) a signed statement that the work
conforms to the final approved plans.

GEN

CONS

After storing final approved engineering plans,
specifications and calculations as described above, the
project owner shall submit to the CPM a letter stating
that the above documents have been stored and
indicate the storage location of such documents.

CIVIL

The resident engineer shall, if appropriate, stop all earthwork and construction in the affected
areas when the responsible soils engineer, geotechnical engineer, or civil engineer
experienced and knowledgeable in the practice of soils engineering identifies unforeseen

The project owner shall notify the CPM within 24 hours,
when earthwork and construction is stopped as a result
of unforeseen adverse geologic/soil conditions.

CIVIL CONS adverse soil or geologic conditions. The project owner shall submit modified plans,

specifications and calculations to the CBO based on these new conditions.

The project owner shall obtain approval from the CBO before resuming earthwork and Within 24 hours of the CBO's approval to resume
L o construction in the affected area. earthwork and construction in the affected areas, the

project owner shall provide to the CPM a copy of the
CBO's approval.

153



CIVIL

CONS

The project owner shall perform inspections in accordance with the 2001 CBC. All plant site-
grading operations shall be subject to inspection by the CBO and the CPM. If, in the course of
inspection, it is discovered that the work is not being done in accordance with the approved
plans, the discrepancies shall be reported immediately to the resident engineer, the CBO, and
the CPM

Within five days of the discovery of any discrepancies,
the resident engineer shall transmit to the CBO and the
CPM a Non-Conformance Report (NCR), and the
proposed corrective action for review and approval.

CIVIL

CONS

The project owner shall prepare a written report, with copies to the CBO and the CPM,
detailing all discrepancies, noncompliance items, and the proposed corrective action.

Within five days of resolution of the NCR, the project
owner shall submit the details of the corrective action to
the CBO and the CPM.

CIVIL

CONS

MCR

A list of NCRs, for the reporting month, shall be
included in the following Monthly Compliance Report.

CIVIL

CONS

After completion of finished grading and erosion and sedimentation control and drainage
work, the project owner shall obtain the CBO’s approval of the final grading plans (including
final changes), for the erosion and sedimentation control work.

Within 30 days (or project owner and CBO approved
alternative timeframe) of the completion of the erosion
and sediment control mitigation and drainage work, the
project owner shall submit to the CBO, for review and
approval, the final grading plans (including final
changes) and the responsible civil engineer’s signed
statement that the installation of the facilities and all
erosion control measures were completed in
accordance with the final approved combined grading
plans, and that the facilities are adequate for their
intended purposes

CIVIL

CONS

MCR

The project owner shall submit a copy of the CBO'’s
approval to the CPM in the next Monthly Compliance
Report.

STRUC
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STRUC

CONS

The project owner shall submit to the CBO the following documents related to work that has
undergone CBO design review and approval: 1. Concrete cylinder strength test reports 2.
Concrete pour sign-off sheets; 3. Bolt torque inspection reports 4. Field weld inspection
reports; and 5. Reports covering other structural activities requiring special inspections shall
be in accordance with the 2001 CBC

If a discrepancy is discovered in any of the STRUC-2
data, the project owner shall, within five days, prepare
and submit an NCR describing the nature of the
discrepancies and the proposed corrective action to the
CBO, with a copy of the transmittal letter to the CPM.

STRUC

CONS

Within five days of resolution of the NCR, the project
owner shall submit a copy of the corrective action to the
CBO and the CPM.

STRUC

CONS

The project owner shall transmit a copy of the CBO's
approval or disapproval of the corrective action to the
CPM within 15 days.

STRUC

CONS

The project owner shall submit to the CBO design changes to the final plans required by the
2001 CBC, and 2001 CBC Information on plans and specifications, including the revised
drawings, specifications, calculations, and a complete description of, and supporting rationale
for, the proposed changes, and shall give the CBO prior notice of the intended filing

On a schedule suitable to the CBO, the project owner

shall notify the CBO of the intended filing of design

changes, and shall submit the required number of sets

of revised drawings and the required number of copies

of the other above-mentioned documents to the CBO,
it " ital | he CPM

STRUC

CONS

MCR

The project owner shall notify the CPM, via the Monthly
Compliance Report, when the CBO has approved the
revised plans.

STRUC

CONS

Tanks and vessels containing quantities of toxic or hazardous materials exceeding amounts
specified in Chapter 3, Table 3-E of the 2001 CBC shall, at a minimum, be designed to
comply with the requirements of that Chapter.

At least 30 days (or project owner and CBO approved
alternate timeframe) prior to the start of installation of
the tanks or vessels containing the above specified
quantities of toxic or hazardous materials, the project
owner shall submit to the CBO for design review and
approval final design plans, specifications, and
calculations, including a copy of the signed and
stamped engineer’s certification.
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STRUC

CONS

The project owner shall send copies of the CBO
approvals of plan checks to the CPM in the following
Monthly Compliance Report. The project owner shall
also transmit a copy of the CBO's inspection approvals
to the CPM in the Monthly Compliance Report following
completion of any inspection

MECH

Send the CPM a copy of the transmittal letter in the next

MECH CONS MCR Monthly Compliance Report
Upon completion of construction of any such major piping or plumbing system, the project The project owner shall transmit to the CPM, in the
S S R owner shall request the CBO's inspection approval of said construction. Monthly Compliance Report following completion of any

inspection, a copy of the transmittal letter conveying the
CBO's inspection approvals.
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For all pressure vessels installed in the plant, the project owner shall submit to the CBO and
Cal-OSHA, prior to operation, the code certification papers and other documents required by
the applicable LORS.

At least 30 days (or project owner and CBO approved
alternative timeframe) prior to the start of on-site
fabrication or installation of any pressure vessel, the
project owner shall submit to the CBO for review and

MECH CONS . . .
approval, the documents listed in MECH-2including a
copy of the signed and stamped engineer’s certification,
with a copy of the transmittal letter to the CPM

Upon completion of the installation of any pressure vessel, the project owner shall request the | The project owner shall transmit to the CPM, in the
appropriate CBO and/or Cal-OSHA inspection of said installation. Monthly Compliance Report following completion of any

MECH CONS MCR inspection, a copy of the transmittal letter conveying the
CBO's and/or Cal-OSHA inspection approvals.

The project owner shall submit to the CBO for design review and approval the design plans, [At least 30 days (or project owner and CBO approved
specifications, calculations and quality control procedures for any heating, ventilating, air alternative timeframe) prior to the start of construction of
conditioning (HVAC) or refrigeration system. Packaged HVAC systems, shall be identified  |any HVAC or refrigeration system, the project owner
with the appropriate manufacturer's data sheets. shall submit to the CBO the required HVAC and

MECH CONS _refriggration calculations_, plans and specifications,
including a copy of the signed and stamped statement
from the responsible mechanical engineer certifying
compliance with the CBC and other applicable codes
with a copy of the transmittal letter to the CPM.

Upon completion of any increment of construction, the project owner shall request the CBO’s

MECH CONS inspection and approval of said construction.

ELEC

Prior to the start of any increment of electrical construction for electrical equipment and At least 30 days (or project owner and CBO approved
systems 480 volts and higher, listed below, with the exception of underground duct work and |alternative timeframe) prior to the start of each
any physical layout drawings and drawings not related to code compliance and life safety, the |increment of electrical construction, the project owner

ELEC CONS project owner shall submit, for CBO design review and approval, the proposed final design,  |shall submit to the CBO for design review and approval
specifications and calculations of the above listed documents.
The project owner shall request that the CBO inspect the installation to ensure compliance

ELEC CONS with the requirements of applicable LORS
The project owner shall include in this submittal a copy
of the signed and stamped statement from the
responsible electrical engineer attesting compliance

ELEC CONS MCR X L L B

with the applicable LORS, and shall send the CPM a
copy of the transmittal letter in the next Monthly
Compliance Report.
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GENERAL CONDITIONS

COM

ALL

Unrestricted Access

The project owner shall grant Energy Commission staff
and delegate agencies or consultants unrestricted
access to the power plant site.

ALL

Compliance Record

The project owner shall maintain project files onsite.
Energy Commission staff and delegate agencies shall
be given unrestricted access to the files.

The files shall contain copies of all “asbuilt” drawings, all
documents submitted as verification for conditions, and
all other project-related documents.

ALL

Compliance Verification Submittals

The project owner is responsible for the delivery and
content of all verification submittals to the CPM,
whether the condition was satisfied by work performed
by the project owner or his agent. Cover letters
consistent with the COM-3 are required for all
compliance submittals.
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ALL

Compliance Matrix

The project owner shall submit a compliance matrix (in
a spreadsheet format) with each monthly and annual
compliance report which includes the status of all
compliance conditions of certification.

CONS

Monthly Compliance Report

During construction, the project owner shall submit
Monthly Compliance Reports (MCRs) which include
specific information. The first MCR is due the month
following the Commission business meeting date on
which the project was approved and shall include an
initial list of dates for each of the events identified on the
Key Events List found in the CEC decision for Phase 2,
page 60.

COM

COM

OP

CONS

ACR

Annual Compliance Report

Construction and Operation Security Plan

After construction ends and throughout the life of the
project, the project owner shall submit Annual
Compliance Reports instead of Monthly Compliance
Reports.

At least 30 days prior to the initial receipt of hazardous
material on site, the project owner shall submit a
Security Plan & Vulnerability Assessment for the
operational phase.

COM

ALL

Confidential Information

Any information the project owner deems confidential
shall be submitted to the Dockets Unit with an
application for confidentiality.

COM

PC

OP

Department of Fish and Game Filing Fee

Planned Closure

The project owner shall pay a filing fee of $850 at the
time of project certification.

The project owner shall submit a closure plan to the
CPM at least twelve months prior to commencement of
a planned closure.

PRE-OP

Unplanned Temporary Closure/On-Site Contingency Plan

The project owner shall resubmit an on-site contingency
plan for CPM review and approval. The plan shall be
submitted within 60 days (or other time agreed to by the
CPM,) after certification. The approved plan must be in
place within 120 days after recertification of project
operation of the facility and shall be kept at the site at all
times.

COM

PRE-OP

Unplanned Permanent Closure/On-Site Contingency Plan

A closure plan, consistent with the requirements for a
planned closure, shall be developed and submitted to
the CPM within 90 days of the permanent closure or
another period of time agreed to by the CPM.

HAZARDOUS MATERIALS MANAGEMENT

The project owner shall not use any hazardous material in any quantity or strength not listed
in Appendix B (AFC Tables 8.5-2 and 8.5.5) appended to the end of these Conditions unless

The project owner shall provide to the CPM in the
Annual Compliance Report, a list of all hazardous

HAZ 1 OP ACR approved in advance by the CPM. materials used and stored at the facility.
The project owner shall provide an updated RMP, if required by regulation, and an updated  [At least 30 days prior to the commencement of
HMBP, which shall include the building chemical inventory as per the AFC, to Santa Clara  |construction of Phase 2, the project owner shall provide
County and the CPM for review at the time the RMP plan is first submitted to the EPA, if the final RMP and HMBP plans described above to the
HAZ 2 PC required. The project owner shall include all recommendations of Santa Clara County and the|CPM for approval.

CPM in final documents. Final plans shall be provided to the City of San Jose and the CPM.
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HAZ

PRE-OP

The project owner shall update the Safety Management Plan for delivery of aqueous
ammonia and sodium hypochlorite associated with Phase 2 and shall submit this plan to the
CPM for approval.

At least 60 days prior to the delivery to the facility of
agqueous ammonia and sodium hypochlorite, which are
specified for use in Phase 2 operations, the project
owner shall provide the Safety Management Plan to the
CPM for review and approval.

HAZ

PRE-OP

The agueous ammonia storage facility shall be designed to both the ASME Pressure Vessel
Code and ANSI K61.6, or to API 620. In either case, the storage tank(s) shall be protected by
a secondary containment basin capable of holding 110% of the primary container if a single
container is used, or in the case of multiple containers, 150% of the volume of the largest
container.

At least 60 days prior to delivery of aqueous ammonia
to the facility that is specified for use in Phase 2
operations, the project owner shall submit final design
drawings and specifications for the ammonia storage
tank and secondary containment basin to the CPM for
review and approval.

HAZ

PRE-OP

The project owner shall direct all vendors delivering aqueous ammonia to the site to use only
transport vehicles that meet or exceed the specifications of DOT Code MC-307.

At least 60 days prior to receipt of aqueous ammonia on
site, the project owner shall submit copies of the
notification letter to supply vendors indicating the
transport vehicle specifications to the CPM for review
and approval.

HAZ

PRE-OP

The project owner shall ensure that no combustible or flammable material is stored within 100
feet of the sulfuric acid tank.

At least 30 days prior to receipt of sulfuric acid on-site,
the Project Owner shall provide to the CPM for review
and approval copies of the facility design drawings
showing the location of the sulfuric acid storage tank
and the location of any tanks, drums, or piping
containing any combustible or flammable material and
the route by which such materials will be transported

thrannh tha fapilitve

HAZ

PRE-OP

The project owner shall direct all vendors delivering any hazardous material to the site to use
only the route approved by the CPM (SR237 to Zanker Road to the facility) consistent with
Condition TRANS-3.

At least 60 days prior to receipt of any hazardous
materials onsite, the project owner shall submit to the
CPM for review and approval, a copy of the letter to be
mailed to the vendors. The letter shall state the required
transportation route limitation.

HAZ

CONS

The project owner shall require that the gas pipeline undergo a complete design review and
detailed inspection 30 years after initial startup and each 5 years thereafter.

At least 30 days prior to the initial flow of gas in the
pipeline, the project owner shall provide an outline of
the plan to accomplish a full and comprehensive
pipeline design review to the CPM for review and
approval. The full and complete plan shall be amended,
as appropriate, and submitted to the CPM for review
and approval, not later than one year before the plan is
implemented by the project owner.

HAZ

OP

For subsequent inspections, the project owner shall
provide to the CPM for review and approval any plan
amendments, or a letter indicating there are none, at
least one year before implementing the subsequent
inspections.

HAZ

OP

After any significant seismic event in the area where surface rupture occurs within one mile of
the pipeline, the gas pipeline shall be inspected by the project owner.

At least 30 days prior to the initial flow of gas in the
pipeline, the project owner shall provide to the CPM a
detailed plan to accomplish a full and comprehensive
pipeline inspection in the event of an earthquake for
review and approval.

HAZ

OP

The plan shall be amended, as appropriate, and
submitted to the CPM for review and approval, at least
every five years.

HAZ

10

CONS

The natural gas pipeline shall be designed to meet CPUC General Order 112-D&E and 58 A
standards, or any successor standards, and will be designed to meet Class Ill service. The
pipeline will be designed to withstand seismic stresses and will be leak surveyed annually for
leakage.

Prior to the introduction of natural gas into the pipeline,
the project owner shall submit design and operation
specifications of the pipelines to the CPM for review and
approval.

LAND USE

NOISE AND VIBRATION

NOISE

CONS

Throughout the construction and operation of the project, the project owner shall document,
investigate, evaluate, and attempt to resolve all project-related noise complaints as outlined
by NOISE-2.

Within 10 days of receiving a noise complaint, the
project owner shall file a copy of the Noise Complaint
Resolution Form with the local jurisdiction and the CPM,
documenting the resolution of the complaint.
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NOISE

OP

Throughout the construction and operation of the project, the project owner shall document,
investigate, evaluate, and attempt to resolve all project-related noise complaints as outlined
by NOISE-2.

If mitigation is required to resolve a complaint, and the
complaint is not resolved within a 3-day period, the
project owner shall submit an updated Noise Complaint
Resolution Form when the mitigation is implemented.

The project owner shall equip steam blow piping with a temporary silencer that quiets the
noise of steam blows to no greater than 89 dBA measured at a distance of 50 feet.

At least 15 days prior to the first steam blow, the project
owner shall submit to the CPM drawings or other

NOISE CONS information describing the temporary steam blow
silencer and the noise levels expected, and a
description of the steam blow schedule.

Prior to the first steam blow(s), the project owner shall notify all residents and business Project owner shall notify residents and businesses at
owners within one-half mile of the site of the planned steam blow activity, and shall make the |least 15 days prior to the first steam blow(s).

BIOlEE GO notification available to other area residents in an appropriate manner.

The notification may be in the form of letters to the area residences, telephone calls, fliers or  [Within five days of notifying these entities, the project
other effective means. The notification shall include a description of the purpose and nature of [owner shall send a letter to the CPM confirming that

NOISE CONS the steam blow(s), the proposed schedule, the expected sound levels, and the explanation  {local residents and businesses have been notified of the

that it is a one-time operation and not a part of normal plant operations. planned steam blow activities, including a description of
the method(s) of that notification.

The project design and implementation shall include appropriate noise mitigation measures  [The survey shall take place within 30 days of the project

adequate to ensure that operation of the project will not cause noise levels due to plant first achieving a sustained output of 80 percent or

operation to exceed the values shown in NOISE-6. When the projects first achieves a greater of rated capacity.

NOISE PRE-OP sustained output of 80 percent or greater of rated capacity, the project owner shall conduct

noise surveys as described in NOISE-6.
Within 30 days after completing the survey, the project
owner shall submit a summary report of the survey to

NOISE PRE-OP the CPM. The report shall describe additional mitigation
measures necessary to achieve compliance with the
NOISE-6 limits.

When mitigation measures described in the summary
report are in place, the project owner shall repeat the

NOISE PRE-OP noise survey. Within 30 days after completing the new
survey, the project owner shall submit to the CPM a
summary report of the new noise survey.

Following the project first achieving a sustained output of 80 percent or greater of rated Within 30 days after completing the survey, the project

NOISE SRE.OP capacity, the project owner shall conduct an occupational noise survey to identify the noise  |owner shall submit the noise survey report to the CPM.

PALEONTOLOGICAL RESOURCES

hazardous areas in the facility.
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Each worker shall sign a Certification of Completion WEAP form indicating that they have
received the training. A sticker that shall be placed on hard hats indicating that environmental

Documentation for training of additional new employees
shall be provided in subsequent Monthly Compliance

PAL 3 CONS MCR training has been completed shall be provided to each worker that has completed the training. [Reports, as provided in the Certification of Completion
WEAP form at the end of these conditions.
The PRS and PRM(s) shall monitor consistent with the PRMMP, all construction-related The PRS shall submit the summary of monitoring and
PAL 4 CONS MCR grading, excavation, trenching, and augering in areas where potentially fossil-bearing paleontological activities in the Monthly Compliance

materials have been identified.

Report.

The project owner shall ensure preparation of a Paleontological Resources Report by the Within ninety (90) days following completion of the
designated paleontological resource specialist. analysis of the recovered fossil materials, the project
PAL 6 CONS owner shall submit a copy of the PRR to the CPM for
review and approval under a cover letter stating that it is
a confidential document.
PUBLIC HEALTH
The project owner shall develop and implement a Cooling Water Management Plan to ensure [At least 30 days prior to the start of commissioning of
that the potential for bacterial growth in cooling water is controlled. The Plan shall be LECEF Phase 2, the project owner shall provide the
consistent with either Staff's “Cooling Water Management Program Guidelines” or with the  [Cooling Water Management Plan to the CPM for review
PH 1 PRE-OP Cooling Technology Institute’s “Best Practices for Control of Legionella” guidelines. and approval.
SOCIOECONOMICS

SOCIO 1

CONS

MCR

The project owner shall notify the CPM in each Monthly
Compliance Report of the reasons for any planned
procurement of materials or hiring outside the Bay Area
that will occur during the next two months.

SOIL & WATER RESOURCES

S&W 3

PC

The project owner shall submit the following to the CPM as appropriate in association with
obtaining approval for construction and operation of a storm water outfall into Coyote Creek

At least 30 days prior to construction of the storm water
outfall in Coyote Creek, and if through the permitting
process a Conditional Waiver of Waste Discharge
Requirements is required, a Conditional Waiver of
Waste Discharge Requirements shall be submitted to
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S&W

PRE-OP

Based on a design that will only discharge storm water from nonprocess areas for operation
of the storm water outfall into Coyote Creek, the project owner shall submit a NOI and
acceptance from the SWRCB for operating under the General NPDES Permit for Discharge of
Storm Water Associated with Industrial Activity.

At least 30 days prior to the start of project operation,
evidence of acceptance by the SWRCB of the Notice of
Intent for operating under the General NPDES Permit
for Discharges of Storm Water Associated with
Industrial Activity shall be submitted to the CPM

S&W

PC

For operation of the storm water outfall into Coyote Creek, the project owner shall obtain CPM
approval of the related Storm Water Pollution Prevention Plan (SWPPP) for Industrial Activity.

At least 30 days prior to construction of the permanent
outfall into Coyote Creek, the project owner shall submit
to the CPM for approval a revised SWPPP for Industrial
Activity for the entire LECEF project including Phase 2

The project owner will install metering devices and/or utilize meters installed by the City of  [The project owner will submit as part of its annual
San Jose in order to record on a monthly basis the amount of recycled water used by the compliance report a water use summary to the CPM on
S&W 6 OP ACR project. The project owner shall prepare an annual summary pursuant to SOIL & WATER-6. |an annual basis for the life of the project.
Any significant changes in the water supply for the
project during construction or operation of the plant
SEW 6 G shall be noticed in writing to the CPM at least 60 days
prior to the effective date of the proposed change.
Any significant changes in the water supply for the
project during construction or operation of the plant
S&W 6 OP shall be noticed in writing to the CPM at least 60 days
prior to the effective date of the proposed change.
The project owner shall provide the CPM with all information/data necessary to satisfy the At least 60 days prior to initial operation, the project
requirements of the User Agreement for Recycled Water under the SBWR Program including |owner shall submit all documents needed to support the
any additional documentation associated with recent or planned modification affecting increased recycled water supply quantities for Phase 2
S&EW 7 PRE-OP . .
recycled water use rates. that are submitted to the City of San Jose, and a copy
of the User Agreement with the City of San Jose to the
CPM.
The project owner shall provide the CPM with all information/data necessary to satisfy the At least 60 days prior to operation the project owner
requirements of the Industrial Wastewater Discharge Permit for its proposed disposal of shall submit copies of all elements submitted to the City
S&W 8 PRE-OP industrial and sanitary waste into the San Jose/Santa Clara WPCP of San Jose for the Industrial Wastewater Discharge
Permit, and a copy of the permit to the CPM when
issued.
The project owner shall provide the CPM with evidence of submitting an accepted Engineer's [At least 30 days prior to project operation, the project
Report for Title 22 Reclamation Requirements to the CA Department of Health Services, as  [owner shall submit to the CPM evidence of submitting
S&W 9 FRHECE applicable for obtaining unrestricted use of recycled water. an Engineer’s Report for Title 22 Reclamation
Requirements to the CA Department of Health Services.
The project owner shall provide the CPM with evidence of pre-construction notification and  |At least 30 days prior to construction of the storm water
consultation with the ACOE regarding compliance with Nationwide Permit #'s 7 and 33, outfall, the project owner shall submit to the CPM
consistent with Section 404 of the Clean Water Act, if necessary, for placement of the storm  [evidence of consultation with the ACOE and
SEW L - water outfall and/or temporary construction, access and dewatering in Coyote Creek. authorization from the ACOE regarding Nationwide
Permits #'s 7 and 33 as needed to comply with Section
404 of the Clean Water Act.
TRAFFIC AND TRANSPORTATION

Every two months during the construction period, the
project owner shall monitor and report the turning
TRANS 1 CONS movements and traffic volumes for the project access
roads during the AM (7 to 9 a.m.) and PM (4 to 6 p.m.)
peak hours to confirm construction trip generation rates.
The project owner shall comply with Caltrans and other affected jurisdictions’ limitations on  [In the Monthly Compliance Reports, the project owner
vehicle sizes and weights. In addition, the project owner or their contractor shall obtain shall submit copies of any oversize and overweight
necessary transportation permits from Caltrans and all relevant jurisdictions for roadway use. [transportation permits received during that reporting
TRANS 2 CONS MCR period. In addition, the project owner shall retain copies
of these permits and supporting documentation in its
compliance file for at least six months after the start of
commercial operation.
The project owner shall ensure that permits and/or licenses are secured from the CHP and  [The project owner shall include in its Monthly
Caltrans for the transport of all hazardous materials, and that all federal and state regulations |Compliance Reports during construction and Annual
for the transport of hazardous materials are observed. The project owner shall ensure that all |Compliance Reports during operations copies of all
heavy vehicles and vehicles transporting hazardous materials shall use the following route:  |permits and licenses acquired by the project owner
URARS Y Sk LIER from SR 237, exit northbound at Zanker Road, from Zanker turn right to enter the LECEF site [concerning the transport of hazardous materials and
via Thomas Foon Chew Way, the primary site access road copies of written documentation to transporters
indicating the preferred route for delivery of hazardous
materials.
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TRANS 3 OP

ACR

The project owner shall repair affected public rights-of-way (e.g., highway, road, bicycle path,
pedestrian path, etc.) to original or near original condition that have been damaged due to
construction activities conducted for the project and its associated facilities.

The project owner shall include in its Monthly
Compliance Reports during construction and Annual
Compliance Reports during operations copies of all

permits and licenses acquired by the project owner
concerning the transport of hazardous materials and
copies of written documentation to transporters
indicating the preferred route for delivery of hazardous
materials.

Within 60 calendar days after completion of
construction, the project owner shall meet with the
CPM, the affected local jurisdiction(s) and Caltrans (if

VB8 5 op applicable) to identify sections of the public right-of-way
to be repaired, to establish a schedule to complete the
repairs, and to receive approval for the action(s).
Following completion of any public right-of-way repairs,
the project owner shall provide to the CPM a letter

TRANS 5 OoP

signed by the affected local jurisdiction(s) and Caltrans
stating their satisfaction with the repairs.

TRANSMISSION LINE SAFETY AND NUISANCE

TLSN 1 CONS

The project owner shall build any future underground interconnection lines according to the
requirements of CPUC’s GO-128.

Thirty days before line-related ground disturbance, the
project owner shall submit to the CPM a letter signed by
a California registered electrical engineer affirming that
the proposed line will be constructed according to the
requirements of GO-128.

TLSN 2 CONS

The project owner shall engage a qualified consultant to measure the strengths of the
magnetic fields from PG&E to LECEF’s switchyard. Measurements shall be made at the same
points (identified as Points A, B, C, and D) for which calculated field strength measurements
were provided by the Applicant.

The project owner shall file copies of the pre-and
postenergization measurements with the CPM within 60
days after completion of the measurements.

TLSN 3 CONS

The project owner shall build the proposed overhead 230 kV interconnection lines according

to the requirements of CPUC’s GO-52, (and GO-128 if underground) Title 8, Section 2700 et
seq. of the California Code of regulations, and PG&E’s EMF reduction guidelines arising from
CPUC Decision 93-11-013.

Thirty days before line-related ground disturbance, the
project owner shall submit to the CPM a letter signed by
a California registered electrical engineer affirming that
the proposed line will be constructed according to the
requirements noted above.

TRANSMISSION SYSTEM ENGINEERING

TSE 1 CONS

MCR

The project owner shall provide schedule updates in the
Monthly Compliance Report
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TSE

TSE

CONS

CONS

The project owner shall keep the CBO informed regarding the status of engineering design
and construction. If any discrepancy in design and/or construction is discovered in any
engineering work that has undergone CBO design review and approval, the project owner
shall document the discrepancy and recommend corrective action.

If any one of the designated engineers is subsequently
reassigned or replaced, the project owner has five days
in which to submit the names, qualifications and
registration numbers of newly assigned engineers to the
CBO for review and approval. The CPM shall be
notified of CBO approval within five days of approval.

The project owner shall submit a copy of the CBO's
approval or disapproval of any corrective action taken to
resolve a discrepancy to the CPM within 15 days of
receipt.

TSE

CONS

If disapproved, the project owner shall advise the CPM,
within five days, the reason for disapproval, and the
revised corrective action required to obtain the CBO'’s
approval.

TSE

CONS

For the power plant switchyard, outlet line and termination, the project owner shall not begin
any increment of construction until plans for that increment have been approved by the CBO

At least 30 days (or a lesser number of days mutually
agreed to by the project owner and the CBO) prior to
the start of each increment of construction, the project
owner shall submit to the CBO for review and approval
the final design plans, specifications and calculations for
equipment and systems of the power plant switchyard,
outlet line and termination, including a copy of the
signed and stamped statement from the responsible
electrical engineer attesting to compliance with the
applicable LORS

TSE

CONS

The project owner shall request that the CBO inspect the installation to ensure compliance
with the requirements of applicable LORS.

TSE

CONS

MCR

Activities related to the power plant switchyard, outlet line and termination that are listed in
TSE-4 shall be reported in the MCR.

Send the CPM a copy of the transmittal letter in the next
Monthly Compliance Report
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The project owner shall inform the CPM and CBO in writing of any impending changes, which |At least 60 days prior to the construction of transmission
may not conform to the requirements TSE-5 a) through g), and have not received CPM and  [facilities, the project owner shall inform the CBO and
CBO approval, and request approval to implement such changes. Construction involving the CPM in writing of any impending changes which
TSE 6 CONS changed equipment or substation configurations shall not begin without prior written approval |may not conform to requirements of TSE-5 and request
of the changes by the CBO and CPM. approval to implement such changes.
The project owner shall provide Notice to the Cal-ISO and PG&E prior to synchronizing the  [The project owner shall provide copies of the Cal-ISO
facility with the California transmission system letter to the CPM and PG&E when it is sent to the Cal-
TSE . CONS ISO one (1) week prior to initial synchronization with the
grid.
The project owner shall contact the Cal-ISO Outage
Coordination Department, Monday through Friday,
TSE 7 CONS between the hours of 0700 and 1530 at (916) 351-2300
at least one business day prior to synchronizing the
facility with the grid for testing.
A report of conversation with the Cal-ISO shall be
provided electronically to the CPM one (1) day before
TSE 7 CONS synchronizing the facility with the California
transmission system for the first time.
The project owner shall be responsible for the inspection of the transmission facilities during  [Within 60 days after first synchronization of the project,
and after project construction, and any subsequent CPM and CBO approved changes thereto [the project owner shall transmit to the CPM and CBO:
a) “As built” engineering description(s) and one-line
drawings of the electrical portion of the facilities; b) An
“as built” engineering description of the mechanical,
TSE 8 CONS structural, and civil portion of the transmission facilities;
¢) A summary of inspections of the completed
transmission facilities, and identification of any
nonconforming work and corrective actions taken.
Documents to be signed and sealed by registered
engineer as indicated in TSE-8
In case of non-conformance, the project owner shall inform the CPM and CBO in writing,
TSE 8 CONS within 10 days of discovering such non-conformance and describe the corrective actions to be
taken
The new temporary tap interconnection shall consist of an approximately 152 foot This configuration has been implemented and conforms
transmission line under-crossing of the two double circuit PG&E 115 kV steel pole lines to existing LORS.
(running generally North/South) immediately adjacent to the LECEF power plant Switchyard
TSE Al OP to a hard wire tap of the Nortech-PG&E Los Esteros Substation circuit utilizing three wood
poles. The cable size shall be 795 ACSS.
To provide adequate operational reliability and flexibility for the new temporary The three-phase disconnect/selector switch has been
interconnection, a three-phase disconnect/selector switch shall be installed at the installed.
interconnection tap point with the Nortech-PG&E Los Esteros Substation 115 kV line to be
TSE A2 OP coordinated between Calpine and PG&E. At the interconnection tap point the switch is
required for the circuit to the Nortech Substation.
VISUAL RESOURCES
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The project owner shall submit a plan to the CPM for review and approval and to the City of
San Jose for review and comment for restoring the surface conditions of construction staging
and storage areas. The plan shall include grading, contouring, and revegetation consistent

At least 45 days prior to beginning implementation of
the surface restoration, the project owner shall submit
the restoration plan to the CPM for review and approval

VIS PRE-OP with applicable plans. The project owner shall not implement the plan until receipt of written  |and to the City of San Jose for review and comment.
approval.
The project owner shall a) treat all project structures and buildings visible to the public in At least 30 days prior to ordering the first structures that
appropriate colors or hues that minimize visual intrusion and contrast by blending with the are color treated during manufacture, the project owner
surrounding landscape, and b) ensure that those structures and buildings have surfaces that [shall submit its proposed plan to the CPM for review
do not create glare. A specific treatment plan shall be developed for CPM approval to ensure [and approval and to the City of San Jose for review and
that the proposed colors do not unduly contrast with the surrounding landscape colors. Prior |[comment.
VIS CONS to submittal of the plan to the CPM, the project owner shall submit the plan to the City of San
Jose for review and comment. The project owner shall not perform the final treatment on any
structures until receipt of approval of the treatment plan from the CPM.
Prior to the start of commercial operation of Phase 2,
the project owner shall notify the CPM that all structures
VIS CONS treated during manufacture and all structures treated in
the field are ready for inspection.
The project owner shall provide a status report
regarding treatment maintenance in the Annual
Compliance Report. The report shall specify a): the
condition of the surfaces of all buildings and structures
VIS OP ACR (including the perimeter walls) at the end of the
reporting year; b) maintenance activities that occurred
during the reporting year; and c) the schedule of
maintenance activities for the next year.
The project owner shall provide landscaping that is effective in screening the majority of The final project landscaping plan shall be prepared
structural forms (not the upper portions of the stacks) from the following key viewing areas:  [under the direction of the Architectural Committee. At
(a) SR-237 and the existing bicycle trail to the south, (b) Zanker Road to the west, and (c) the [least 30 days prior to installing the landscaping, the
proposed Bay Trail alignments to the east. The project owner shall not implement the plan  |project owner shall submit the plan to the CPM for
VIS CONS until receipt of approval from the CPM. However, the planting must be completed as soon as |review and approval and the City of San Jose for review
practical without impeding construction and consistent with the revised landscaping plan and comment.
presented on May 20, 2002.
The project owner shall notify the CPM within 7 days
after completing installation of the landscaping, that the
VIS CONS landscaping is ready for inspection.
The project owner shall report landscape maintenance
activities, including replacement of dead or dying
VIS OP ACR screening trees and any major repairs to the berms and

irrigation system, for the previous year of operation in
each Annual Compliance Report.
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VIS

CONS

The project owner shall notify the CPM within 7 days
after completing installation of the signage that they are
ready for inspection.

VIS

CONS

The project owner shall reduce the six-cell cooling tower visible vapor plumes through the use
of a dry-cooling section that has a stipulated plume abatement design equivalent to or better
than that depicted in the Data Request Response No. 53 Attachment VIS-3 Fogging
Frequency Curve, dated April 2004.

At least 60 days prior to construction of the six-cell
cooling tower, the project owner shall provide to the
CPM for review and approval the specifications for the
abatement system (including the fogging frequency
curve) and for the meteorological monitoring and
notification system and the operations protocol for its
use, that will be used to ensure maximum plume
abatement from the dry-cooling section of the six-cell
cooling tower.

VIS

OP

ACR

The project owner shall provide a written certification in
each annual compliance report to demonstrate that the
cooling towers have consistently been operated within
the design parameters, except as necessary to prevent
damage to the cooling tower.

VIS

OP

If the CPM determines that cooling tower operation
monitoring is required, then the project owner shall
provide to the CPM the cooling tower operating data
within 30 days of the end of the monitoring period.

WASTE MANAGEMENT

WASTE

WASTE

ALL

OP

Upon becoming aware of any impending waste management related enforcement action by
any local, state, or federal authority, the project owner shall notify the CPM of any such action
taken or proposed to be taken against the project itself, or against any waste hauler or
disposal facility or treatment operator with which the owner contracts.

Both the project owner and its construction contractor shall obtain unique hazardous waste
generator identification numbers from the Department of Toxic Substances Control prior to
generating any hazardous waste.

The project owner shall not change ownership of, rent, or lease the entire project site or a
portion for non-power plant use, without first notifying the CPM and DTSC (or its successor)
and performing any remediation necessary to bring that particular portion of the site or the
entire site itself (as applicable) into conformance with then current site cleanup standards
appropriate to the intended use of that portion or the entire site.

The project owner shall notify the CPM in writing within
10 days of becoming aware of an impending
enforcement action.

The project owner and its construction contractor shall
keep copies of the identification numbers on file at the
project site and notify the CPM via the monthly
compliance report of their receipt

At least 90 days prior to the change of ownership, rental
or lease of the project site or a portion for non-power
plant use, the project owner shall submit such
notification to the CPM and DTSC and a statement that
documents that the particular portion or the entire site
will meet then current cleanup standards appropriate to
its intended use or a remediation plan, if required to
bring that portion or the entire site into conformance
with the intended use

WORKER SAFETY AND FIRE PROTECTION
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SAFETY

The Safety Monitor shall submit in the Monthly
SAFETY 4 CONS MCR Compliance Report a monthly safety inspection report

PRE-OP

The project owner shall submit to the CPM an updated Project Operations and Maintenance
Safety and Health Program containing the following:

+ Operation Injury and lliness Prevention Plan;

» Emergency Action Plan;

+ Hazardous Materials Management Program;

+ Operations and Maintenance Safety Program;

+ Fire Protection and Prevention Program

* Personal Protective Equipment Program The OIIPP, EAP, and PPEP shall be
submitted to Cal/OSHA Consultation Service for review and comment. The OFPP and the
EAP shall be submitted to the City of San Jose Fire Dept. for review and comment.

At least 30 days prior to the start of operation, the
project owner shall submit to the CPM for review and
approval a copy of the updated Project Operations and
Maintenance Safety & Health Program.
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Timeframe

Days

Lead
Respons.
Party

After permit modification submittal 5 LECEF
After the issue date on the permit 15 LECEF
Prior to initial startup 60 LECEF
LECEF
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LECEF

LECEF

LECEF

LECEF

LECEF

LGC

LGC

LGC

LGC

Prior to first fire

14

LGC

LGC

Prior to first fire

30

LGC

After completion of all commissioning activities

LGC

LGC
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LGC

Prior to startup

60

LGC

Prior to source tests

30

LGC

Prior to source tests

10

LGC

After source test results

60

LGC

LECEF

LECEF

LECEF

LECEF

prior to turbine operation

10

LECEF

LECEF

LECEF

LECEF

LECEF
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LECEF

LECEF

LECEF

LECEF

LECEF

LECEF

LECEF

LECEF

After startup of the gas turbines and HRSGs

90

LGC

LECEF

Prior to the date of each source test

30

LGC

Prior to the testing date

10

LGC

After to the testing date

30

LGC

After startup of the gas turbines and HRSGs

60

LGC
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LECEF

LGC

LECEF

LECEF

LECEF

LECEF

LECEF

LECEF

LECEF

LECEF

LECEF

LECEF

LECEF
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LECEF

After completion of any health risk assessment 60 LECEF
Prior to the intended source test date 20 LGC

Prior to the intended source test date 20 LECEF

After the source testing date 30 LECEF

LECEF

LECEF

Prior to the initial operation of the combined-cycle facility LECEF

After the initial operation of the cooling tower 60 LECEF

After notification of non-compliance with a Biological Resources COC

LECEF
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After notification of non-compliance with a Biological Resources COC

LECEF

After completion of project construction

Prior to the start of any mobilization activities on the interior side of the levee 30 LECEF
Prior to the start of any mobilization activities on the interior side of the levee 30 LECEF
Prior to the start of any mobilization activities on the interior side of the levee 30 LECEF

LECEF

Prior to site closure

365

LECEF
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prior to removal of any remaining ordinance trees 90 LGC
After to the start of mobilization 60 LECEF
Prior to the start of any mobilization activities on the interior side of the levee 30 LECEF
After project certification of the simple-cycle facility 30 LECEF
Prior to LECEF landscape installation 45 LECEF
Prior to LECEF landscape installation 5 LECEF
LECEF
After receiving the permit 30 LECEF

LECEF
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After recognition of a non-compliance issue

LECEF

LECEF
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After non-compliance event 14 LECEF

LECEF

After discovery 1 LECEF
- 0o 0000000000000 wa_ | uece |
LECEF
After completion of the report 7 LECEF
After receiving approval of the CRR 30 LECEF
After receipt 30 LECEF
LECEF
Prior to the start of construction 30 LECEF
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After reassignment or replacement

After reassignment or replacement




After reassignment or replacement




LGC

After receipt of disapproval 5 LGC
After completion of work 15 LGC
LGC

Upon discovery

LGC

After CBO approval

LGC
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Upon discovery 5 LGC
After resolution 5 LGC
LGC
After completion 30 LGC
LGC
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206



Upon discovery 5 LGC

After receipt 5 LGC

After CBO action 5 LGC

As required by the CBO LGC

LGC

Prior to the installation of tanks/vessels 30 LGC
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LGC

LECEF

LECEF

208









Prior to the start of on-site fabrication or installation of any pressure vessel 30 LGC
LGC

Prior to the start of construction of any HVAC or refrigeration system 30 LGC
LGC

Prior to start of each increment of electrical construction 30 LGC

LGC
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LECEF

LECEF

LECEF
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LECEF

LECEF

LECEF

Prior to receipt of hazardous materials 30 LGC
LECEF
At the time of certification 1 LECEF

Prior to site closure 365 LECEF

After certification 60 LECEF

After permanent facility closure 90 LECEF
LECEF

Prior to the start of construction 30 LECEF
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Prior to the delivery 60 LECEF
Prior to the delivery 60 LGC
Prior to the delivery 60 LECEF
Prior to receipt of sulfuric acid 30 LGC
Prior to receipt of any hazardous materials 60 LGC
Prior to the initial flow of gas 30 LECEF
Prior to subsequent inspections 365 LECEF
Prior to the initial flow of gas 30 LECEF
After flow of gas 5yrs LECEF
Prior to the initial flow of gas LECEF

After receiving a noise complaint

LECEF
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When mitigation is implemented

LECEF

Prior to the first steam blow 15 LGC
Prior to the first steam blow 15 LECEF
After notification 5 LECEF
After achieving a sustained output of 80 percent or greater of rated capacity 30 LGC
After completing the survey 30 LGC
After completing the new survey 30 LGC
After completing the new survey 30 LECEF
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LGC

Following completion of the analysis

LECEF

LECEF

Prior to the start of commissioning

LECEF

Prior to construction of the storm water outfall

30

LECEF
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Prior to the start of operation 30 LECEF

Prior to construction of the storm water outfall 30 LECEF
-]

LECEF

Prior to proposed change 60 LECEF

Prior to proposed change 60 LECEF

Prior to initial operation 60 LECEF

Prior to initial operation 60 LECEF

Prior to initial operation 30 LECEF

Prior to construction of the storm water outfall 30 LECEF

LECEF

LGC

LGC
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After completion of construction 60 LGC
Following completion of any public right-of-way repairs LECEF
Prior to line-related ground disturbance 30 LGC
After completion of the measurements 60 LGC
Prior to line-related ground disturbance 30 LGC
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Prior to reassignment or replacement

After CBO action 15 LGC

After CBO disapproval 5 LGC

Prior to the start of each increment of construction 30 LGC
LGC

LGC
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Prior to the start of construction of transmission facilities 60 LGC
Prior to initial synchronization with the grid 7 LGC
Prior to synchronizing the facility with the grid 1 LGC
Prior to initial synchronization with the grid 1 LGC
Prior to initial synchronization with the grid 60 LGC
Upon discovery 10 LGC

LECEF

LECEF
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Prior to beginning implementation of the surface restoration 45 LGC
Prior to ordering the first structures that are color treated during manufacture 30 LGC
Prior to the start of operation LGC

LECEF

Prior to installing the landscaping 30 LECEF

After completing installation of the landscaping 7 LECEF

LECEF
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After completing installation of the signage 7 LGC
Prior to construction of the six-cell cooling tower 60 LECEF
LECEF
After monitoring periods 30 LECEF
Upon becoming aware of an impending enforcement action 10 LECEF

Prior to the change of ownership

LGC

LECEF
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Prior to the start of operation

LECEF
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